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Edna Maguire  6 WEEK LOOK AHEAD
Project Job Number: Job: DATE of Data

Superintendent: Jim Serpa
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Activity No. ITEM: Start Finish M T W TH F S S M T W Th F S S M T W Th F S S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S
Notes and Comments

1 Milestones

2 BUILD F DRY IN 4/26/2013 4/26/2013 C
3 BUILD E DRY IN 4/26/2013 4/26/2013 C
4 BBF22545 Bldg. B SOG Complete 5/3/2013 5/3/2013 P
5 Bldg. B POUR PLATFORM 5/6/2013 5/6/2013 P
6 BCF23170 Bldg. C Pour SOG 4/17/2013 4/17/2013 P
7 Bldg. C POUR SOD 4/25/2013 4/25/2013 P
8 BAF23475 Bldg.  A SOG Complete 5/10/2013 5/10/2013 P
9 BDF23775 Bldg. D SOG Complete 5/17/2013 5/17/2013 P
10 Interm Housing

11 T&M Kindergarten Bldg. A, B, C  & D Fire Alarm 4/11/2013 4/18/2013 McGrath

12 IHP110170 Install railings (only if does not impact Main Campus) 6/24/2013 7/3/2013 Western

13 Building F

14 BF033860 Layout/frame exterior walls 3/25/2013 4/12/2013 PACE

15 BF033960 LAYOUT FRAME INT. WALLS 4/1/2013 4/19/2013 PACE

16 BF033870 Exterior Sheathing Dens Glass 4/15/2013 4/19/2013 PACE

17 TOPOUT FOR SOFFITS 4/18/2013 4/19/2013 PACE

18 BF033900 Install Lath 4/18/2013 4/26/2013 RICK WEST

19 FRAME SOFFITS & CEILINGS 4/22/2013 4/26/2013 PACE

20 GUTTERS& FLASHINGS 4/8/2013 4/19/2013 Lasley

21 INSTALL HVAC 4/1/2013 4/22/2013 Iron Mechanical

22 FIRE SPRINKLERS 4/1/2013 4/22/2013 BCFP

23 ROUGH ELECRICAL CEILING 4/8/2013 4/26/2013 MCGRATH

24 INSTALL COMP ROOFING 4/15/2013 4/19/2013 Westech

25 Install Flat Roof 4/22/2013 4/25/2013 Westech

26 BUILD F DRY IN 4/26/2013 4/26/2013 C
27 DRY WALL 4/22/2013 5/3/2013 PACE

28 tape & texture 4/29/2013 5/7/2013 PACE

29 CEILING GRID 4/30/2013 5/10/2013 ALCAL

30 install stucco 5/3/2013 5/10/2013 RICK WEST

31 PAINTING 5/6/2013 5/10/2013 D&D

32 BF033880 INTERIOR DOOR FRAMES 5/6/2013 5/10/2013 COCO

33 CEILING TILE 5/10/2013 5/17/2013 ALCAL

34 INSTALL GLAZING/ STORE FRONTS 5/13/2013 5/24/2013 PGS

35 TILE 5/27/2013 5/31/2013 Roberts Tile

36 CASEWORK/ FIXTURES 6/3/2013 6/24/2013 Westmark

37 Building E

38 BE033860 Layout/frame exterior walls 3/25/2013 4/12/2013 PACE

39 BE034290 LAYOUT FRAME INT. WALLS 4/1/2013 4/19/2013 PACE

40 Exterior Sheathing Dens Glass 4/15/2013 4/19/2013 PACE

41 TOPOUT FOR SOFFITS 4/18/2013 4/19/2013 PACE

42 Install Lath 4/18/2013 4/26/2013 RICK WEST

43 FRAME SOFFITS & CEILINGS 4/22/2013 4/26/2013 PACE

44 GUTTERS& FLASHINGS 4/8/2013 4/19/2013 Lasley

45 INSTALL HVAC 4/1/2013 4/22/2013 Iron Mechanical

46 FIRE SPRINKLERS 4/1/2013 4/22/2013 BCFP

Week #6Last Week This Week Next Week #1 Week #2 Week #3 Week #4 Week #5

C = Critical, W = Weather, N = Night Activity, P = Concrete Pour,  D=Delay
 H = Holiday

TODAY: Wed, April 17, 2013
3245 Mon, April 15, 2013
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47 ROUGH ELECRICAL CEILING 4/8/2013 4/26/2013 MCGRATH

48 INSTALL COMP ROOFING 4/15/2013 4/19/2013 Westech

49 Install Flat Roof 4/22/2013 4/25/2013 Westech

50 BUILD E DRY IN 4/26/2013 4/26/2013 C
51 DRY WALL 4/22/2013 5/3/2013 PACE

52 tape & texture 4/29/2013 5/7/2013 PACE

53 BE034210 CEILING GRID 4/30/2013 5/10/2013 ALCAL

54 install stucco 5/3/2013 5/10/2013 RICK WEST

55 PAINTING 5/6/2013 5/10/2013 D&D

56 INTERIOR DOOR FRAMES 5/6/2013 5/10/2013 COCO

57 CEILING TILE 5/10/2013 5/17/2013 ALCAL

58 INSTALL GLAZING/ STORE FRONTS 5/13/2013 5/24/2013 PGS

59 TILE 5/27/2013 5/31/2013 Roberts Tile

60 CASEWORK/ FIXTURES 6/3/2013 6/24/2013 Westmark

61 Building B

62 BBB22360 Set and grout stich angles 3/18/2013 4/19/2013 WESTERN

63 BBB22370 Erect beams/rafters/trusses 4/1/2013 4/19/2013 WESTERN

64 BBB22390 Plumb, line and weld out 4/1/2013 4/19/2013 WESTERN

65 UNDERSLAB CONDUITS 4/18/2013 4/26/2013 MCRATH

66 CURBS 4/22/2013 4/29/2013 COCO

67 BBF22510 Underslab sand, rock & Vapor Barrier 4/24/2013 4/29/2013 COCO

68 BBF22520 Install Slab Rebar 4/29/2013 5/2/2013 GERDAU

69 BBF22540 Bldg. B Pour SOG 5/3/2013 5/3/2013 BCI

70 BBF22545 Bldg. B SOG Complete 5/3/2013 5/3/2013 P COCO

71 ROOF DECKING 4/22/2013 4/26/2013 LINDEN

72 INSTALL ROOF PLYWOOD 4/26/2013 5/3/2013 Westech

73 GUTTERS &FLASHINGS 4/30/2013 5/10/2013 Laseley

74 PLATFORM DECKING 4/30/2013 5/3/2013 LINDEN

75 INSTALL SCAFFOLDING 5/2/2013 5/3/2013 Scaffold Solutions

76 Install COMP Roofing 5/6/2013 5/10/2013 WESTEC

77 Bldg. B POUR PLATFORM 5/6/2013 5/6/2013 P COCO

78 INSTALL HVAC 5/6/2013 5/17/2013 IRON

79 ROUGH PLUMBING 5/6/2013 5/17/2013 CALPAC

80 SPRINKLERS 5/6/2013 5/17/2013 BCFP

81 LAYOUT/ROUGH FRAMING EXTERIOR 5/6/2013 5/17/2013 Pace

82 LAYOUT FRAME INT. WALLS 5/6/2013 5/20/2013 Pace

83 TOPOUT FOR SOFFITS 5/21/2013 5/23/2013 Pace

84 INSTALL SOFFITS & CEILINGS 5/23/2013 5/27/2013 Pace

85 Exterior Sheathing Dens Glass 5/22/2013 5/31/2013 Pace

86 Building C

87 DECKING PHASE 2,3 4/8/2013 4/12/2013 C C C C C Linden

88 BCF23140 Underslab sand, rock & Vapor Barrier 4/8/2013 4/15/2013 C C C C C C COCO

89 BCF23150 Install Slab Rebar 4/11/2013 4/16/2013 C C C C GERDAU

90 BCF23160 Inspection 4/16/2013 4/16/2013 C IOR

91 BCF23170 Bldg. C Pour SOG 4/17/2013 4/17/2013 P BCI

92 Soff Cut 4/18/2013 4/18/2013 C BCI
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93 Complete Plumb/Line/Weld 4/18/2013 4/22/2013 C C C Western

94 Strip, Form edge of slabCurbs 1st Floor 4/18/2013 4/19/2013 C C COCO

95 SOD MEP Deck Inserts 4/18/2013 4/19/2013 C C McGrath/Cal Pac / BAFP/Iron

96 SHORE SOD DECKING 4/19/2013 4/23/2013 C C C COCO

97 DECK REBAR 4/22/2013 4/24/2013 C C C GERDAU

98 INSPECT DECK 4/24/2013 4/24/2013 C IOR

99 Bldg. C POUR SOD 4/25/2013 4/25/2013 P BCI

100 ROUGH FRAMING EXTERIOR 4/22/2013 5/10/2013 C C C C C C C C C C C C C C C PACE

101 LAYOUT FRAME INT. WALLS 4/29/2013 5/13/2013 C C C C C C C C C C C PACE

102 SET STAIRS & RAILING 5/6/2013 5/10/2013 C C C C C WESTERN

103 ROOF DECKING 4/23/2013 4/26/2013 C C C C Linden

104 ROOF PLYWOOD 4/29/2013 5/2/2013 C C C C Westech

105 GUTTERS& FLASHINGS 5/1/2013 5/8/2013 C C C C C C Lasley

106 COMP ROOFING 5/3/2013 5/8/2013 C C C C Westech

107 FLAT ROOF 5/9/2013 5/15/2013 C C C C C Westech

108 ROUGH ELECTRICAL 4/29/2013 5/27/2013 C C C C C C C C C C C C C C C C C C C C C McGrath

109 INSTALL HVAC 4/29/2013 5/27/2013 C C C C C C C C C C C C C C C C C C C C C Iron

110 ROUGH PLUMBING 4/29/2013 5/27/2013 C C C C C C C C C C C C C C C C C C C C C Cal Pac

111 SPRINKLERS 4/29/2013 5/27/2013 C C C C C C C C C C C C C C C C C C C C C Bay City Fire

112 BUILDING A

113 steel fabrication , off site 3/18/2013 4/30/2013 American Bridge / CND In.

114 Install underslab conduits 4/15/2013 4/19/2013 Mcgrath

115 set brace frames & columns 4/18/2013 4/26/2013 Western

116 BEAMS&TRUSSES 4/22/2013 5/3/2013 Western

117 BAB23340 Plumb, line and weld out 4/29/2013 5/3/2013 Western

118 METAL DECKING 5/6/2013 5/10/2013 Linden

119 BAF23440 Underslab sand, rock & Vapor Barrier 5/6/2013 5/8/2013 COCO

120 SLAB REBAR 5/8/2013 5/9/2013 Gerdau

121 BAF23470 Pour SOG 5/10/2013 5/10/2013 BCI

122 BAF23475 Bldg.  A SOG Complete 5/10/2013 5/10/2013 P BCI

123 SCAFFOLDING 5/13/2013 5/14/2013 Scafold Solutions

124 ROOF PLYWOOD 5/13/2013 5/16/2013 Westec

125 FORM CURBS 5/13/2013 5/17/2013 COCO

126 GUTTERS& FLASHINGS 5/17/2013 5/21/2013 Lasley

127 Install COMP / LOWRoofing 5/22/2013 5/28/2013 Westec

128 ROUGH FRAMING EXTERIOR/INT. 5/16/2013 5/31/2013 Pace

129 Building D

130 steel fabrication , off site 3/18/2013 5/10/2013 American Bridge / CND In.

131 Install underslab conduits 4/15/2013 4/26/2013 Mcgrath

132 BDB23610 set brace frames & columns 4/29/2013 5/10/2013 WESTERN

133 BDB23630 Erect beams/rafters/trusses 5/2/2013 5/10/2013 WESTERN

134 GROUT STITCH PLATES 5/6/2013 5/10/2013 COCO

135 BDB23640 Plumb, line and weld out 5/6/2013 5/15/2013 WESTERN

136 BDF23740 Underslab sand, rock & Vapor Barrier 5/9/2013 5/15/2013 COCO

137 BDF23750 Install Slab Rebar 5/13/2013 5/16/2013 GERDAU

138 METAL DECKING 5/14/2013 5/16/2013 Linden
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139 BDF23760 Inspection 5/16/2013 5/16/2013 IOR

140 BDF23770 Pour SOG 5/17/2013 5/17/2013 BCI

141 BDF23775 Bldg. D SOG Complete 5/17/2013 5/17/2013 P BCI

142 ROOF PLYWOOD 5/17/2013 5/21/2013 WESTERN

143 FORM CURBS 5/20/2013 5/24/2013 COCO

144 INSTALL COMP/LOW ROOFING 5/22/2013 5/29/2013 Westech

145 ROUGH FRAMING EXTERIOR/INT. 5/20/2013 6/5/2013 Pace

146 Site Work

147 Curb Inlet @ Bike Path Pending Resposne RFI 191 R 4/15/2013 5/3/2013 D D D D D BCI

148 AT&T Fline Underground 4/15/2013 4/30/2013 D D D D D McGrath

149 IMPLEMENT ASI 27 Pending COR approval 4/22/2013 5/10/2013 Stich/AAA/Green Growth

150 OPEN BIKE PATH 5/10/2013 5/10/2013 COCO

151 Edna Maguire - No School

152 Memorial Day 5/27/2013 5/27/2013

153 LAST DAY OF SCHOOL 6/21/2013 6/21/2013

154
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