
 

 

Mill Valley School District 

 
 
 
 

Turf Rehabilitation and Irrigation Repair Project 
 

BID #2017/18- TRIP-01 
 

 

 

  

 
Bid Packages Due on or Before:  

 

June 4, 2018 – 10:00 AM 
 
 

ATTN: John Binchi 
411 Sycamore Avenue, Mill Valley, CA 94941  

  
BID AND CONTRACT DOCUMENTS 



MILL VALLEY SCHOOL DISTRICT 
 
 

 

TABLE OF CONTENTS 
 
 

NOTICE TO CONTRACTORS CALLING FOR BIDS  SECTION 1 
 

INFORMATION FOR BIDDERS  SECTION 2 
 

BID FORMS  SECTION 3 
 
AGREEMENT SECTION 4 
 
PERFORMANCE BOND  SECTION 5  
 
PAYMENT BOND  SECTION 6 
 
GENERAL CONDITIONS  SECTION 7 
 
SPECIAL CONDITIONS  SECTION 8  
 
SPECIFICATIONS  SECTION 9 
 
CERTIFICATIONS  SECTION 10 
 
 
 

 



 

 

 
 
 
 
 
 
 
 
 
 
 

Mill Valley School District 

 
 
 
 

Turf Rehabilitation and Irrigation Repair Project 
 

BID #2017/18- TRIP-01 

 
 
 
 
 

 
 
 
 
 
 

  

SECTION 1  
NOTICE TO CONTRACTORS 

CALLING FOR BIDS 



  Mill Valley School District 

 

Notice to Contractors Calling for Bids 1 

 NOTICE TO CONTRACTORS CALLING FOR BIDS 
 

NOTICE IS HEREBY GIVEN that the Mill Valley School District (“District”), acting by and 
through its Board of Trustees, hereinafter referred to as the DISTRICT will receive up to, 
but not later than 10:00 AM on June 4, 2018, sealed bids for the award of a contract for the 
BID #2017/18- TRIP-01, Turf Rehabilitation and Irrigation Repair Project. Bids shall be 
received at the Mill Valley School District office located at 411 Sycamore Avenue, Mill 
Valley, CA 94941 and shall be opened and publicly read aloud at the above-stated time 
and place. Responses must be sealed and clearly marked “Mill Valley School District 
BID #2017/18- TRIP-01, Turf Rehabilitation and Irrigation Repair Project ".  Facsimile 
copies of the bid will not be accepted. 
 

Each bid must conform and be responsive to this Notice to Contractors, the Information for 
Bidders, and all other documents comprising the pertinent Contract Documents.  All 
interested parties may obtain a copy of the bid package from the District office, 411 
Sycamore Avenue, Mill Valley, CA 94941   or via email request to jbinchi@mvschools.org.  
 
The successful bidder shall commence work on or about June 20, 2018.  All work shall be 
completed by August 17, 2018.  There will be a mandatory job walk at May 25, 2018 at 
10:00 a.m. meeting in front of the Tam Valley Elementary School, 350 Bell Lane, Mill 
Valley, CA 94941. 
 
In contracts involving expenditures in excess of $25,000.00, the successful bidder shall file 
a payment bond issued by an admitted Surety authorized to conduct business in California, 
in the form set forth in the Contract Documents.  A payment bond may be required for 
contracts involving smaller expenditures at the option of the District.  A performance bond 
will also be required. 
 

All forms must be completed, signed, and returned with the bid.  The contract award will be 
based on the lowest responsive and responsible bidder.  The lowest bid shall be the lowest 
total of the bid prices on the base contract.  Minority, women, and disabled veteran 
contractors are encouraged to submit bids.  
 
The contract is for a public work.  Contractor and any subcontractor shall pay all workers on 
the project at least the general prevailing rate of per diem wages as determined by the 
Director of the Department of Industrial Relations (“DIR”) pursuant to Labor Code section 
1770 et seq.  Prevailing wage rates are available from the District or online at: 
http://www.dir.ca.gov.   
 
No contractor or subcontractor may be listed on a bid proposal or awarded a contract for 
public work unless currently registered with the DIR pursuant to Labor Code section 
1725.5.  This project is subject to compliance monitoring and enforcement by the DIR. 
 
Each bidder shall be a licensed contractor at the time the bid pursuant to the Business and 
Professions Code and such license(s) shall remain in active and good standing for the 
duration of the contract.  The bidder shall be licensed in one or more the following 
classifications:  A, B, and C-27. 

http://www.dir.ca.gov/
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INFORMATION FOR BIDDERS 
 
1.  Preparation and Availability of Bid Form 
 

The District invites bids on the attached form to be submitted by qualified contractors to the 
District at such time and place as is stated in the Notice to Contractors Calling for Bids, not 
later than 10:00 AM on June 4, 2018.  Bids shall only be prepared using the copy of the Bid 
Form included in the Contract Documents.  The use of substitute bid forms other than clear 
and correct photocopies of those provided by the District will not be permitted.  Bids shall be 
received at the Mill Valley School District office, located at 411 Sycamore Avenue, Mill 
Valley, CA 94941.  All blanks in the bid form must be appropriately filled in, and all prices 
must be stated in both words and figures.  If a different price is stated in words than is stated 
in figures, the price stated in words shall be the price bid.  
 
QUESTIONS CONCERNING BID DOCUMENTS: Any questions pertaining to the Bid or the 
Bid documents are to be directed via e-mail only to the District’s Director of Maintenance 
and Operations at jbinchi@mvschools.org.  

 
Any clarifications resulting from questions will be distributed to all firms participating in this 
opportunity who have received a copy of the Bid documents.  Questions received after 
10:00 a.m. on June 1, 2018, will NOT be addressed. 

 
2.  Bid Security 
 

Bids must be accompanied by a certified check, cashier's check, or bidder's bond (executed 
by the Bidder as principal and surety as obligor), in the form and content attached hereto, 
for an amount not less than ten percent (10%) of the amount of the base bid, made payable 
to the order of the Mill Valley School District (“Bid Security”) 

 
Personal sureties and unregistered surety companies are unacceptable.  The surety insurer 
shall be California admitted surety insurer, as defined in Code of Civil Procedure Section 
995.120.  The surety insurer must, unless otherwise agreed to by District in writing, at the 
time of issuance of the bond, have a rating not lower than “A-” as rated by A.M. Best 
Company, Inc. or other independent rating companies. The District reserves the right to 
approve or reject the surety insurer selected by the Contractor and to require the Contractor 
to obtain a bond from a surety satisfactory to the District. 
 
The check or bid bond shall be given as a guarantee that the Bidder shall execute the 
Contract if it be awarded to the Bidder, shall provide the payment and performance bonds 
and insurance certificates and endorsements as required herein within ten (10) calendar 
days after notification of the award of the Contract to the Bidder.  Failure to provide the 
required documents may result in forfeiture of the Bidder’s bid deposit or bond to the District 
and the District may award the Contract to the next lowest responsible Bidder, or may call 
for new bids.   

 
3.  Faxed and Electronic Mail Bids 
 

All bids must be under sealed cover.  District will not accept any bids or bid modifications 
submitted by facsimile or electronic mail transmission. 
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4.  Signing of Bids 
 

All Bids submitted shall be executed by the Bidder or its authorized representative.  Bidders 
may be asked to provide evidence in the form of an authenticated resolution of its Board of 
Directors or a Power of Attorney evidencing the capacity of the person signing the Bid to 
bind the Bidder to each Bid and to any Contract arising therefrom. 

If a Bidder is a joint venture or partnership, it may be asked to submit an authenticated 
Power of Attorney executed by each joint venturer or partner appointing and designating 
one of the joint venturers or partners as a management sponsor to execute the Bid on 
behalf of Bidder.  Only that joint venturer or partner shall execute the Bid.  The Power of 
Attorney shall also: (1) authorize that particular joint venturer or partner to act for and bind 
Bidder in all matters relating to the Bid; and (2) provide that each venturer or partner shall 
be jointly and severally liable for any and all of the duties and obligations of Bidder assumed 
under the Bid and under any Contract arising therefrom.  The Bid shall be executed by the 
designated joint venturer or partner on behalf of the joint venture or partnership in its legal 
name. 

 
5.  Modifications 
 

Each Bidder shall submit its Bid in strict conformity with the requirements of the Contract 
Documents.  Unauthorized additions, modifications, revisions, conditions, limitations, 
exclusions or provisions attached to a Bid may render it non-responsive and may cause its 
rejection.  Bidders shall neither delete, modify, nor supplement the printed matter on the Bid 
Forms, nor make substitutions thereon.  Oral, telephonic and electronic modifications will 
not be considered, unless the Notice to Contractors Calling for Bids authorizes the 
submission of electronic bids and modifications thereto and such modifications are made in 
accordance with the Notice to Contractors Calling for Bids. 

6.  Erasures/Mutilation of Bid Documents 
 

The Bid submitted must not contain any erasures, interlineations, or other corrections unless 
each such correction is suitably authenticated by affixing in the margin immediately opposite 
the correction the surname or surnames of the person or persons signing the bid. 

 
Contractors should not deface or mutilate the bid documents to the extent that they may not 
be usable for construction purposes.  Bid documents obtained under deposit shall be 
returned within 10 days after bid opening. 

 
7.  Examination of Site and Contract Documents 
 

Each Bidder shall visit the site(s) of the proposed work and fully acquaint itself with the 
conditions relating to the construction and labor so that it may fully understand the facilities, 
difficulties, and restrictions attending the execution of the work under the Contract.  Bidders 
shall thoroughly examine and be familiar with the Drawings and Specifications.  The failure 
or omission of any Bidder to receive or examine any Contract Documents, forms, 
instruments, addenda, or other documents or to visit the site(s) and acquaint itself with 
conditions there existing shall in no way relieve any Bidder from obligations with respect to 
its bid or to the Contract.  The Bidder is responsible to obtain any geotechnical and/or soils 
report pertaining to the site of the work at Bidder’s expense, if applicable.  Although any 
such report does not operate as a warranty or guarantee of site conditions, the submission 
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of a Bid shall be taken as prima facie evidence of compliance with all terms of this section. 
 
Discrepancies in, and/or omissions from the Plans, Specifications or other Contract 
Documents or questions as to their meaning shall be immediately brought to the attention of 
the District by submission of a written request for an interpretation or correction to the 
District. Such submission, if any, must be sent to the District’s Director of Maintenance and 
Operations at jbinchi@mvschools.org.  

Any interpretation of the Contract Documents will be made only by written addenda duly 
issued and mailed or delivered to each person or firm who has obtained a set of Contract 
Documents directly from the District.  The District will not be responsible for any 
explanations or interpretations provided in any other manner.  No person is authorized to 
make any oral interpretation of any provision in the Contract Documents to any Bidder, and 
no Bidder should rely on any such oral interpretation.   

Bids shall include complete compensation for all items that are noted in the Contract 
Documents as the responsibility of the Contractor. 

7.1  Each Bidder, by making its bid, represents that it has read and understands the 
Contract and Contract Documents and any and all related reports and information.  
After executing the Agreement, no consideration will be given to any claim of 
misunderstanding of the documents. 

 
7.2  Each Bidder, by making its bid, represents that it has visited the site(s), inspected 

the area of the work, and familiarized itself with the local conditions under which the 
work is to be performed, including sub-surface conditions, as appropriate.  Such 
inspection shall specifically consider requirements for accessing the site and 
determining the work can be completed as required by, and as shown in, the 
Contract Documents. 

 
7.3  With District's approval, including provision of insurance as required, and after 

scheduling access with the District, each Bidder may conduct additional site 
investigations at the Bidder's sole cost. 

 
8.  Withdrawal of Bids 
 

Prior to bid opening, a Bid may be withdrawn by the Bidder only by means of a written 
request signed by the Bidder or its properly authorized representative.   

9.  Agreements and Bonds 
 

The Agreement form, which the successful Bidder, as Contractor, will be required to 
execute, and the forms and amounts of surety bonds, which will be required to furnish at the 
time of execution of the Agreement, are included in the Contract Documents and shall be 
carefully examined by the Bidder.  The required number of executed copies of the 
Agreement, the Performance Bond, and the Payment Bond is as specified in the Special 
Conditions.   
 
The Performance Bond must be executed by an admitted surety insurer approved to 
conduct business in the State of California which meets the highest standards the District is 
legally permitted to establish and which it has established.  The surety insurer must, unless 
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otherwise agreed to by District in writing, at the time of issuance of the bond, have a rating 
not lower than “A-” as rated by A.M. Best Company, Inc. or other independent rating 
companies. The District reserves the right to approve or reject the surety insurer selected by 
the Contractor and to require the Contractor to obtain a bond from a surety satisfactory to 
the District. 
 
The Payment Bond must be in the amount of one hundred percent (100%) of the total 
amount payable.  Bonds shall be in the form set forth in the Contract Documents.   

 
10.  Bidders Interested in More Than One Bid and Bidders Not Qualified to Bid 
 

No person, firm, or corporation shall be allowed to make, or file, or be interested in more 
than one bid for the same work unless alternate bids are specifically called for.  A person, 
firm, or corporation that has submitted a sub-proposal to a Bidder, or that has quoted prices 
of materials to a Bidder, is not thereby disqualified from submitting a sub-proposal or 
quoting prices to other Bidders or making a prime proposal.  No person, firm, or corporation 
shall be allowed to bid who has participated in the preparation of contract specifications; a 
bid by such a person, firm, or corporation shall be determined to be nonresponsive. 
 

11.  Award of Contract 
 

The Contract shall be awarded to the lowest responsible and responsive bidder as 
interpreted by the District under California law and the Contract Documents, including the 
Notice to Contractors Calling for Bids and these Instructions.  The District will issue a Notice 
of Intent Award of Contract, identifying the bidder to whom the District intends to award the 
Contract and the date/time/place of the District’s board meeting at which the award of the 
Contract will be considered.  The District reserves the right, without any liability, to cancel 
the award of any bid for any reason at any time before the full execution of the Agreement 
between Owner and Contractor. 

The District may reject any bid which, in its opinion when compared to other bids received or 
to the District’s internal estimates, does not accurately reflect the cost to perform the Work.  
The District may reject as non-responsive any bid which unevenly weights or allocates 
costs, including but not limited to overhead and profit to one or more particular bid items. 

The District reserves the right to reject any or all bids, or to waive any irregularities or 
informalities in any bid or in the bidding process. 

 
12.  Additive and Deductive Items – Method of Determining Basis of Award 
 

Pursuant to Public Contract Code section 20103.8, should this bid solicitation include 
additive and/or deductive items, the checked [X] method shall be used to determine the 
lowest bid: 

____[X]___ (a) The lowest bid shall be the lowest bid price on the base contract without 
consideration of the prices on the additive or deductive items. 

 
________ (b) The lowest bid shall be the lowest total of the bid prices on the base contract 
and those additive or deductive items taken in the numerical order set forth in the bid form. 

 
________ (c) The lowest bid shall be the lowest total of the bid prices on the base contract 
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and those additive or deductive items taken in order from a specifically identified list of those 
items that, when in the bid form and added to, or subtracted from, the base contract, are 
less than, or equal to, a funding amount publicly disclosed by the District before the first bid 
is opened. 

 
_______ (d) The lowest bid shall be determined in a manner that prevents any information 
that would identify any of the Bidders from being revealed to the public entity before the 
ranking of all Bidders from lowest to highest has been determined. 
 
Notwithstanding the method used by the District to determine the lowest responsible Bidder, 
the District retains the right to add to or deduct from the Contract any of the additive or 
deductive items included in the bid solicitation.   

 
13.  Evidence of Responsibility 
 

Upon the request of the District, a Bidder whose bid is under consideration for the award of 
the Contract shall submit promptly to the District satisfactory evidence showing the Bidder's 
financial resources, the Bidder’s construction experience in the type of work being required 
by the District, and the Bidder’s organization available for the performance of the Contract 
and any other required evidence of the Bidder's qualifications to perform the Contract.  The 
District may consider such evidence before making its decision awarding the Contract.  
Failure to submit requested evidence of a Bidder's responsibility to perform the Contract 
may result in rejection of the Bid.  

 
14.  Listing Subcontractors 

 
Each Bidder shall submit in its bid a list of the proposed subcontractors on this project as 
required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code 
section 4100 et seq.).  Contractor shall provide the address, phone number, and license 
number of each listed subcontractor. Forms for this purpose are furnished with the Contract 
Documents.   
 

15.Workers' Compensation 
 
In accordance with the provisions of Section 3700 of the Labor Code, Contractor shall 
secure the payment of compensation to its employees. Contractor shall sign and file with 
District the following certificate prior to performing the work under this Contract: 

 
I am aware of the provisions of section 3700 of the Labor Code 
which require every employer to be insured against liability for 
workers' compensation or to undertake self-insurance in accordance 
with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this 
contract. 

 
The form of such certificate is included as part of the Contract Documents. 

 
16.  Substitution of Security 

 
The Contract Documents call for monthly progress payments based upon the percentage of 
the work completed.  The District will retain five percent (5%) of each progress payment as 
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provided by the Contract Documents.   
 

17.  Contractor's License and Certifications 
 
Pursuant to Section 7028.15 of the Business and Professions Code and Section 3300 of the 
Public Contract Code, all Bidders must possess proper licenses for performance of this 
Contract prior to submittal of bid documents.  Subcontractors must possess the appropriate 
licenses for each specialty subcontracted prior to submittal of bid documents. Pursuant to 
Section 7028.5 of the Business and Professions Code, the District shall consider any bid 
submitted by a contractor not currently licensed in accordance with state law and pursuant 
to the requirements found in the Contract Documents to be non-responsive, and the District 
shall reject the Bid. The District shall have the right to request, and Bidders shall provide 
within five (5) calendar days, evidence satisfactory to the District of all valid license(s) 
currently held by that Bidder and each of the Bidder’s subcontractors, before awarding the 
Contract. 
 
Bidder must have all certifications and/or factory authorizations required for the project prior 
to submittal of the Bid including, but not limited to, the specified manufacturer certifications 
described in the Special Conditions section of this document.  Subcontractors must have all 
certifications and/or factory authorizations required for each specialty subcontract prior to 
submittal of the Bid including, but not limited to, the specified manufacturer certifications 
described in the Special Conditions section of this document.  

18.  Ethics in Bidding 
 
The District expects the Bidders to maintain high ethical standards in engaging in the 
competitive bidding process.  The bid amount of one Bidder should not be divulged to 
another before the award of the subcontract or order, nor should it be used by Contractor to 
secure a lower proposal from another Bidder on that project (bid shopping). Subcontractors 
or suppliers should not request information from the Contractor regarding any sub-bid in 
order to submit a lower proposal on that project (bid peddling).  The District will consider any 
Bidder found to be engaging in such practices to be a non-responsible Bidder and may 
reject its bid on that ground. 

 
19.  Substitutions and Special Brand Names 

 
In accordance with Public Contract Code section 3400, except where the District has 
established a standard which has been approved by the Governing Board, requests for 
review and evaluation of “or equal” items will be considered.  Any proposals for 
substitutions of equipment, materials, or products other than what is specified in the 
bid documents must be submitted to the District’s Director of Maintenance and 
Operations, prior to 1:00 a.m. on May 28, 2018 in order to be considered.  After reviewing 
the request, the District will respond with its decision to all parties who have received bid 
packages.  The District has the right to reject any or all requests for substitutions of 
equipment, materials, products, things, or services other than what is specified in the bid 
documents if the District determines that such substitutions are not equal to the equipment, 
materials, products, things, or services set forth in the Bid.  The documentation submitted 
must include any and all illustrations, specifications, and other relevant data including 
catalogue information which describes the substituted item or product or work and 
substantiates that it is an "equal" to the specified item or product or work.  In addition, the 
submittal documentation must also include a statement of the cost implications of the 
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substitution being requested stating whether and why the substitution will reduce or increase 
the contract price.  The documentation submitted must also include information regarding 
the durability and life cycle cost of the substituted item, product or work.  Substantiating data 
shall include a signed affidavit from the Bidder stating that the substituted item or product or 
work is equivalent to the specified item or product or work in every way except as listed on 
the affidavit.  Whenever possible, the same substitution information is to be included in the 
sealed bid submittal package. Failure to submit all the needed substantiating data, including 
the signed affidavit, may result in a determination that the bid is nonresponsive. 
 
IF A PROPOSED SUBSTITUTION IS REJECTED, BIDDER SHALL BE RESPONSIBLE 
FOR PROVIDING THE ITEM OR PRODUCT OR WORK AS ORIGINALLY SPECIFIED AT 
NO ADDITIONAL COST TO THE DISTRICT. THE DISTRICT HAS THE COMPLETE AND 
SOLE DISCRETION TO DETERMINE IF AN ITEM OR ARTICLE IS AN EQUAL ITEM.  
 

20.  Fingerprinting 
 
By law it is the District's responsibility to determine whether a Contractor must provide 
fingerprint certification.  Pursuant to Education Code section 45125.2, the District considers 
the totality of the circumstances in order to determine if fingerprinting of employees of a 
Contractor working on a school site is required.  Factors to be considered include the length 
of time the Contractor's employees are on school grounds, whether students are in 
proximity with the location where the Contractor's employees are working, and whether the 
Contractor's employees are working alone or with others.  A determination regarding 
whether fingerprint certification is required is contained in the Special Conditions. 
 

21.  Retention  
 

Public agencies generally cannot withhold more than five percent (5%) of the amount to be 
paid to a contractor for work to be completed unless the project is “substantially complex.”  
The Project will use a five percent (5%) retention.    

 
22.  Contractor/Subcontractor Registration and Labor Compliance Enforcement 
 

Except as provided in Labor Code Section 1771.1(a), no Contractor or Subcontractor may 
be listed on a bid proposal for a public works project submitted or perform work on a public 
works contract awarded unless registered with the Department of Industrial Relations 
pursuant to California Labor Code Section 1725.5.  This Project is subject to compliance 
monitoring and enforcement by the Department of Industrial Relations.   
 
Contractor and any Subcontractors engaging in work on the Project are required to review 
and comply with the provisions of the California Labor Code section 1720 et seq., and the 
regulations of the Department of Industrial Relations implementing those provisions.  These 
statutory and regulatory provisions contain specific requirements concerning, for example, 
the determination and payment of prevailing wages, retention, inspection and auditing of 
payroll records, use of apprentices, payment of overtime compensation, and various 
penalties or fines which may be imposed for violations of the requirements of the chapter.  
Submission of a bid proposal constitutes the Bidder's representation that it has thoroughly 
reviewed these statutory and regulatory requirements and agrees to bind every 
Subcontractor performing work on the Project to these requirements to the extent such 
requirements are applicable to the Subcontractor’s work. 
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23.  Disabled Veteran Business Enterprises 
 
Compliance with Disabled Veteran Business Enterprise (“DVBE”) contracting goals may be 
required for this project. Minority, women and disabled veteran contractors are encouraged 
to submit bids.  
 

24.  Immigration Reform and Control Act 
 
The Bidder hereby certifies that he or she or it is, and at all times during the performance of 
work hereunder shall be, in full compliance with the provisions of the Immigration Reform 
and Control Act of 1986 (“IRCA”) in the hiring of its employees and the Bidder shall 
indemnify, hold harmless and defend the District against any and all actions, proceedings, 
penalties or claims arising out of the Bidder’s failure to comply strictly with the IRCA.  

 
25.  Filing of Bid Protests 

 
A bidder may protest the bidding process for the project only by filing a written protest with 
the District’s Director of Maintenance and Operations in accordance with the procedures set 
forth in this section. The District will not consider any verbal protests (e.g., by telephone) or 
any protests sent by electronic mail. In order for a protest to be valid and considered by the 
District, the protest must: (a) be filed not later than forty-eight (48) hours after the end of the 
bid opening; (b) clearly identify the bidder on whose behalf the protest is being filed, 
together with the name, address and telephone number of the person representing the 
bidder for purposes of the protest; (c) clearly identify the specific bidding process, bid or 
award of the Contract being protested; (d) clearly identify and describe in detail the specific 
basis or bases for the protest and all facts relevant thereto and in support thereof; (e) clearly 
identify all references to the specific portions of all documents relevant to the protest; (f) 
clearly identify and describe in detail all arguments in support of the protest, including, 
without limitation, any citations to all legal authorities; and (g) be submitted with all 
documentation that is relevant to and supports the basis or bases underlying the protest. 

 
If a protest filed by a Bidder does not comply with each and every one of the foregoing 
requirements, the District may reject the protest as invalid.  If a Bidder files a valid protest, 
the District shall review the protest and all relevant information and documents and will 
provide written decision to the protesting bidder. In response to a protest, the Governing 
Board may decline to award a contract, may award a contract to a bidder other than as 
previously intended, or may award a contract to a bidder as previously intended despite the 
protest. Such action by the Governing Board shall be a condition precedent to the filing of 
any claim or demand and to the initiation of any action (legal or equitable) or other 
proceeding arising from the matter(s) protested. 

 
COMPLIANCE WITH THE FOREGOING REQUIREMENTS IS MANDATORY.  Each bidder 
that desires to protest must file a protest in accordance with the foregoing requirements, and 
no bidder may rely on a protest by another bidder as a means of satisfying such 
requirements. Compliance with the foregoing requirements is the sole and exclusive means 
of protesting the bidding process, any bid, and/or the intended award of a contract for the 
project, and failure to so comply shall be deemed and construed as a waiver of any and all 
rights the Bidder may have to pursue a claim, demand or action based on the bidding, any 
bids, and/or any contract awarded for the project.   
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26.  Addendum 
 

The District reserves the right to revise the Contract Documents prior to the bid opening 
date.  Revisions, if any, shall be made by written addendum.  All addenda issued by the 
District shall be included in the bid and made part of the Contract Documents.  Pursuant to 
Public Contract Code Section 4104.5, if the District issues an addendum which includes 
material changes to the Project less than 72 hours prior to the deadline for submission of 
bids, the District will extend the deadline for submission of bids. The District may determine, 
in its sole discretion, whether an addendum warrants postponement of the bid submission 
date.  Each prospective Bidder shall provide District a name, address, facsimile number and 
email address to which addenda may be sent, as well as a telephone number by which the 
District can contact the Bidder. Copies of addenda will be furnished by email without charge 
to all Bidders who have obtained a copy of the Contract Documents and provided such 
current information.   

Please note: Bidders are responsible for ensuring that they have received any and all 
addenda.  To this end, each Bidder should contact the Business Services Department to 
verify that he/she has received all Addenda issued, if any, prior to the bid opening. 

27.  Submission of Sealed Bids 
 

Once the Bid and supporting documents have been completed and signed as set forth 
herein, they shall be placed, along with the Bid Guarantee and other required materials in 
an envelope, sealed, addressed and delivered or mailed, postage prepaid to the District at 
the place and to the attention of the person indicated in the Notice Inviting Bids. No oral or 
telephonic bids will be considered.  No forms transmitted via the internet, e-mail, facsimile, 
or any other electronic means will be considered unless specifically authorized by District as 
provided herein.  The envelope shall also contain the following in the lower left-hand corner 
thereof: 

Bidder’s Name 
Turf Rehabilitation and Irrigation Repair Project 

 
BID #2017/18- TRIP-01 

 
Only where expressly permitted in the Notice to Contractors Calling for Bids may Bidders 
submit their bids via electronic transmission pursuant to Public Contract Code sections 1600 
and 1601.  The acceptable method(s) of electronic transmission shall be stated in the Notice 
to Contractors Calling for Bids.  District reserves the right to not accept electronically 
transmitted bids, where not specifically authorized in the Notice to Contractors Calling for 
Bids, and may reject any bid not strictly complying with District’s designated methods for 
delivery.   

28.  Delivery and Opening of Bids 
 

Bids will be received by the District at the address shown in the Notice to Contractors 
Calling for Bids up to the date and time shown therein.  The District will leave unopened any 
Bid received after the specified date and time, and any such unopened Bid will be returned 
to the Bidder.   It is the Bidder’s sole responsibility to ensure that its Bid is received as 
specified.  Bids may be submitted earlier than the dates(s) and time(s) indicated. 
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Bids will be opened at the date and time stated in the Notice to Contractors Calling for Bids, 
and the amount of each Bid will be read aloud and recorded.  All Bidders may, if they desire, 
attend the opening of Bids.  The District may in its sole discretion, elect to postpone the 
opening of the submitted Bids.  District reserves the right to reject any or all Bids and to 
waive any informality or irregularity in any Bid.  In the event of a discrepancy between the 
written amount of the Bid Price and the numerical amount of the Bid Price, the written 
amount shall govern. 

29.  Insurance Requirements 
 

The successful Bidder shall procure the insurance in the form and in the amount specified in 
the Contract Documents. 

30.  Prevailing Wage 
 

The Project is a public works project subject to prevailing wage requirements.  The general 
prevailing rate of per diem wages in the locality in which this work is to be performed for 
each craft or type of worker needed to execute the Contract may be obtained online at 
http://www.dir.ca.gov/dlsr.   Bidders are advised that a copy of these rates must be posted 
by the successful Bidder at the job site(s). 

31.  [INTENTIONALLY BLANK] 
 
32.  Sales and Other Applicable Taxes, Permits, and Fees 
 

Contractor and its subcontractors performing work under this Contract will be required to 
pay California sales tax and other applicable taxes, and to pay for permits, licenses and fees 
required by the agencies with authority in the jurisdiction in which the work will be located, 
unless otherwise expressly provided by the Contract Documents. 

33.Iran Contracting Act of 2010 
 

The Bidder hereby certifies that he or she or it is, and at all times during the performance of 
work hereunder shall be, in full compliance with the provisions of the Iran Contracting Act of 
2010.  The Bidder shall indemnify, hold harmless and defend the District against any and all 
actions, proceedings, penalties or claims arising out of the Bidder’s failure to comply strictly 
with the Iran Contracting Act of 2010.  

34.  Anti-Discrimination 
 
 It is the policy of the District that there be no discrimination against any prospective or active 

employee engaged in the Work because of race, color, ancestry, national origin, religious 
creed, sex, age or marital status, pregnancy, physical or mental disability, physical or mental 
medical condition, veteran status, gender or sexual orientation.  All bidders agree to comply 
with the District’s anti-discrimination policy and all applicable Federal and California anti-
discrimination laws including but not limited to the California Fair Employment & Housing 
Act beginning with California Government Code §§ 12940 et seq. and California Labor Code 
§ 1735.  In addition, all Bidders agree to require like compliance by any Subcontractor 
employed by them on the work on the Contract. 

http://www.dir.ca.gov/dlsr
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35.  Public Records 
 
 All documents included in the bids become the exclusive property of the District upon 

submittal to the District.  All Bids and other documents submitted in response to the Notice 
to Contractors Calling for Bids become a matter of public record, except for information 
contained in such bids deemed to be trade secrets, as defined in California Civil Code 
Section 3426.1.  A Bidder that indiscriminately marks all or most of its Bid as exempt from 
disclosure as a public record, whether by the notations of "Trade Secret," "Confidential," 
"Proprietary," or otherwise, may render the Bid non-responsive and rejected.  The District is 
not liable or responsible for the disclosure of such records, including those exempt from 
disclosure if disclosure is deemed required by law by an order of court, or which occurs 
through inadvertence, mistake or negligence on the part of the District or its officers, 
employees or agents. At such time as Bids are deemed a matter of public record, pursuant 
to the above, any Bidder or other party shall be afforded access for inspection and/or 
copying of such bids, by request made to the District in conformity with the California Public 
Records Act, Government Code §§ 6250 et seq. 

36.  Drug-Free Workplace Certification 
 

In accordance with the Drug Free Workplace Act of 1990 and California Government Code 
§§ 8350 et seq., the successful Bidder will be required to execute a Drug-Free Workplace 
Certification concurrently with execution of the Agreement.  The successful bidder will be 
required to implement and take the affirmative measures outlined in such provisions.  
Failure of the successful Bidder to comply with the measures outlined in such provisions 
may result in penalties, including without limitation, the termination of the Agreement, the 
suspension of any payment of the Contract Price otherwise due under the Contract 
Documents and/or debarment of the successful Bidder. 
 

37.  Early Termination 
 
 Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract 

the Governing Board of the District fails to appropriate or allocate funds for future periodic 
payments under the Contract after exercising reasonable efforts to do so, the District may, 
upon thirty (30) days' notice, order work on the Project to cease.  The District will remain 
obligated to pay for the work already performed but shall not be obligated to pay the balance 
remaining unpaid beyond the fiscal period for which funds have been appropriated or 
allocated and for which the work has not been done. 
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BID FORM AND PROPOSAL 

To: Board of Trustees of the Mill Valley School District ("District") 

From:   

(Insert Proper Name of Bidder) 

The undersigned declares that the Contract Documents including, without limitation, the Notice to 

Contractors Calling for Bids and the Information for Bidders have been read and agrees and 

proposes to furnish all necessary labor, materials, and equipment to perform and furnish all work in 

accordance with the terms and conditions of the Contract Documents, including, without limitation, 

the Drawings and Specifications of the Turf Rehabilitation and Irrigation Repair Project, BID 

#2017/18- TRIP-01 ("Project" or "Contract") and will accept in full payment for that Work the 

following total lump sum amount, all taxes included: 

_____________________________________________________________________ Dollars  

 
 

Alternates: N/A 

Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range of 
materials and processes needed to complete the construction. 

1. Unit Prices. The Bidder's Base Bid includes the following unit prices, which the Bidder must provide 
and the District may, at its discretion, utilize in valuing additive and/or deductive change orders: 

[NOT APPLICABLE] 

2. The undersigned has reviewed the Work outlined in the Contract Documents and fully understands the 
Scope of Work required in this Proposal, understands the construction and project management 
function(s) described in the Contract Documents, and that each Bidder who is awarded a Contract shall 
be in fact a prime contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a Contract with the District in 
accordance with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions or of any doubt, 
questions, or ambiguities about the meaning of any of the Contract Documents, and has contacted the 
District before the bid opening date to verify the issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date established in the Contract 
Documents and to complete all work within the time specified in the Contract Documents. 

5. The liquidated damages clause of the General Conditions and Special Conditions is hereby 
acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid shall remain open to 
acceptance and is irrevocable for a period of sixty (60) days. 

7. The following documents are attached hereto: 

Bid Bond on the District's form or other security  
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Designated Subcontractors List 

Non-Collusion Affidavit 

Project Warranty 

 

8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 Addendum No. 1 ________  Dated: __________ 

 Addendum No. 2 ________  Dated: __________ 

 Addendum No. 3 ________  Dated: __________ 

9. The Bidder represents that it is competent, knowledgeable, and has special skills with respect to the 
nature, extent, and inherent conditions of the Work to be performed.  

10. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms 
"claim" and "knowingly" are defined in the California False Claims Act, Gov. Code § 12650 et seq.), the 
District will be entitled to civil remedies set forth in the California False Claim Act. It may also be 
considered fraud and the Contractor may be subject to criminal prosecution. 

11. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period of 
the contract, licensed by the State of California to do the type of work required under the terms of the 
Contract Documents. Bidder further certifies that it is regularly engaged in the general class and type of 
work called for in the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and statements 

made by Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury. 

Dated this _______________ day of _____________________________________ , 2017 

Name of Bidder __________________________________________________________  

Type of Organization ______________________________________________________  

Signature _______________________________________________________________  

Signed by _______________________________________________________________  

Title of Signer  ___________________________________________________________  

Address of Bidder  ________________________________________________________  

Bidder’s Taxpayer Identification No.  __________________________________________  

Telephone Number  _______________________________________________________  

Fax Number  ____________________________________________________________  

E-mail   Website  _________________________  

Contractor’s License No(s).:  No.:   Class:  Expiration Date:  _______  

http://cal.gov/
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 No.:   Class:  Expiration Date:  _______  

 No.:   Class:  Expiration Date:  _______  

If Bidder is a corporation, affix corporate seal. 

Name of Corporation: _______________________________  

President: __________________________________________  

Secretary: ___________________________________________  

Treasurer: __________________________________________  

Manager:  __________________________________________  
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BID BOND 

WHEREAS, _____________________________________________, as Principal, and 

_________________ _________________________________, as Surety, a corporation organized and 

existing under and by virtue of the laws of the State of ____________________________ and authorized 

to do business as a surety in the State of California, are held and firmly bound unto the Mill Valley School 

District ("District"), as Obligee,  in the sum of ______________________________________________ 

_______________________ DOLLARS ($______________________), being not less than ten percent 

(10%) of the Total Bid Price; for the payment of which sum will and truly to be made, we bind ourselves, 

our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these 

presents. 
 

WHEREAS, said Principal has submitted a bid to the District to perform all Work required for the 
Turf Rehabilitation and Irrigation Repair Project, BID #2017/18- TRIP-01 as set forth in the Notice to 
Contractors Calling for Bids and accompanying Contract Documents. 
 

NOW, THEREFORE, if said Principal is awarded a Contract for the Work by the District and, within 
the time and in the manner required by the above-referenced Contract Documents, enters into the written 
form of Contract bound with said Contract Documents, furnishes the required bonds (one to guarantee 
faithful performance and the other to guarantee payment for labor and materials), furnishes the required 
insurance certificates and endorsements, and furnishes any other certifications as may be required by the 
Contract, then this obligation shall be null and void; otherwise it shall remain in full force and effect.   
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or the notice inviting bids, or to the work to be performed thereunder, or 
the specifications accompanying the same, shall in any way affect its obligation under this bond, and it does 
hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the 
Contract of the notice inviting bids, or to the work, or to the specifications. 

The bid security will be held by the District for ten (10) days after the period for which bids must be held 

open or until posting by the successful bidder(s) of the bonds, certificates of insurance required and return 

of executed copies of the Agreement, whichever first occurs, at which time the bid security will be 

returned.   

 
In the event suit is brought upon this bond by the District and judgment is recovered, said Surety shall pay 
all costs incurred by the District in such suit, including reasonable attorneys' fees to be fixed by the court. 
 
SIGNED AND SEALED, this _______ day of __________________, 2018. 
 
 
              
Principal             Surety       
 
By:        By:        
 Signature Signature   

 
 

(SEAL)       (SEAL) 
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DESIGNATED SUBCONTRACTORS LIST 
 
In compliance with the "Subletting and Subcontracting Fair Practices Act," Sections 4100 through 4114 of 
the California Public Contract Code, and any amendments thereto, each Bidder shall provide the 
information requested below for each subcontractor who will perform work, labor or render service to 
Bidder in or about the construction of the Work in an amount in excess of one-half of one percent (greater 
than 0.5 %) of the Bidder's Total Bid Price and shall further set forth the portion of the Work which will be 
done by each subcontractor.  Bidder shall list only one subcontractor for any one portion of the Work. 
 
If the Bidder fails to specify a subcontractor for any portion of the Work to be performed under the 
Contract, it shall be deemed to have agreed to perform such portion itself, and shall not be permitted to 
subcontract that portion of the Work except under the conditions hereinafter set forth below. 
 
Subletting or subcontracting of any portion of the Work in excess of one half of one percent (greater than 
0.5%) of the Total Bid Price for which no subcontractor was designated in the original bid shall only be 
permitted in cases of public emergency or necessity, and then only after District approval. 
 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
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Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        
 
Address:     
 
Ph:     Fax:    License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        
 
Address:     
 
Ph:     Fax:    License No.    
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NON-COLLUSION AFFIDAVIT 
 
In accordance with Public Contract Code Section 7106, the undersigned declares that he or she holds the 
position listed below with the bidder, the party making the foregoing bid, that the bid is not made in the 
interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that 
anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to 
secure any advantage against the public body awarding the contract of anyone interested in the proposed 
contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company association, organization, bid depository, or to any member or agent thereof to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, 
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she 
has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 
 
 
____________________________________________ 
Signature 
 
____________________________________________ 
Typed or Printed Name 
 
____________________________________________ 
Title 
 
____________________________________________ 
Bidder 
      
 
Subscribed and sworn before me      [Seal] 
This ____ day of _______________________, 2018  
 
 
 
____________________________________________ 
Notary Public in and for  
the State of California   
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PROJECT WARRANTY 
 

We, the undersigned, do hereby warrant and guarantee all products and services described within which 
we have provided for: 
 

BID #2017/18- TRIP-01 
 
are in accordance with the Contract Documents and that all such Work as installed will fulfill or exceed all 
minimum warranty requirements.  We agree to repair or replace Work installed by us, together with any 
adjacent Work which is displaced or damaged by so doing, that proves to be defective in workmanship, 
material, or function at no expense to the Owner, Mill Valley School District, for a period of two (2) years. 
 
In the event of our failure to comply with the above-mentioned conditions within ten (10) business days, 
after notification in writing, we, the undersigned, all collectively and separately, hereby authorize the Owner 
to have said defective Work, repaired or replaced to be made good, and agree to pay to the Owner upon 
demand all moneys that the Owner may expend in making good said defective Work, including all collection 
costs and reasonable attorneys’ fees. 
 
 
Company Name:  
 
 
Signed:   
                                  (Contractor’s signature) 
 
Name:   
                                          (printed) 
 
Date:   
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AGREEMENT 
 
THIS AGREEMENT is made this        day of                in the County of Marin, State of California, by 
and between the Mill Valley School District (the “District”) and ____________________ (the 
“Contractor”).  The District and Contractor may be referred to herein individually as a “Party” and 
collectively as the “Parties.” 
 

RECITALS 
 
A. District is contracting for the Turf Rehabilitation and Irrigation Repair Project (“Project”). 
 
B. Contractor has been selected as the lowest responsible and responsive bidder for the 
Project. 
 
C. District desires that the Contractor complete the Project in accordance with the terms and 
conditions set forth in this Agreement and all Contract Documents incorporated herein. 
 
NOW, THEREFORE, in consideration of the mutual agreements and covenants contained in this 
Agreement, and other valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, the Parties agree as follows: 
 
ARTICLE 1 - SCOPE OF WORK.  The Contractor shall perform within the time stipulated the 
contract as herein defined, and shall provide all labor, materials, tools, utility services, and 
transportation to complete in a workmanlike manner all of the work required in connection with the 
following titled project: 
 

Turf Rehabilitation and Irrigation Repair Project 
 

in strict compliance with the Contract Documents as specified in Article 4 below, which shall be free 
from any and all liens and claims from mechanics, material suppliers, subcontractors, artisans, 
machinists, teamsters, freight carriers, and laborers required for the Project.  
  
ARTICLE 2 - TIME FOR COMPLETION.  The Contractor shall mobilize and commence work on the 
Project after June 20, 2018 and complete all work by August 17, 2018.   Time is of the essence for 
this Contract and the Contractor shall complete the Project within the period specified and in 
accordance with the schedule for the Project developed by the District and the John Binchi, if 
applicable. Any additional projects will be coordinated between the District and Contractor. In 
entering into this Agreement, Contractor acknowledges and agrees that the duration stipulated 
herein is adequate and reasonable for the size and scope of the Project. 
 
ARTICLE 3 - CONTRACT PRICE.  The District shall pay to the Contractor as full consideration for 
the faithful performance of the Contract, as determined on a per project basis by issuance of 
Purchase Order(s) against the Contract.  Payment and performance bonds are to be issued each in 
the amount of one hundred percent (100%) of the total amount payment under the Contract. 
Contractor shall adjust the payment and performance bonds if outstanding work exceeds the 
original amount of the bonds. 
 
The Contract Price is subject to increases or decreases as provided in the Contract Documents.  
The District shall pay the Contract Price to the Contractor in accordance with the General 
Conditions.  
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ARTICLE 4 - COMPONENT PARTS OF THE CONTRACT.  The Contract entered into by this 
Agreement consists of the following Contract Documents, all of which are component parts of the 
Contract as if herein set out in full or attached hereto: 
 

Notice to Contractors Calling for Bids 
Information for Bidders 
Bid Form and Proposal, as accepted 
Bid Bond 
Designated Subcontractors List 
Non-Collusion Affidavit 
Project Warranty 
Agreement  
Workers' Compensation Certification 
Affirmative Action Program 
Performance Bond 
Payment Bond  
Contractor Fingerprinting Certification 
Asbestos-Free Materials Certification 
Drug-Free Workplace Certification 
Bidder’s Acknowledgement of Project Schedule 
Certificate Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
General Conditions  
Special Conditions 
Drawings and Specifications  
Addenda Nos.           ,           ,           , as issued 

 
All of the above-named Contract Documents are intended to be complementary.  Work required by 
one of the above-named Contract Documents and not by others shall be done as if required by all.  
This Agreement shall supersede any prior agreement of the Parties. 
 
ARTICLE 5 – CONTRACTOR’S LICENSE.  The Contractor must possess throughout the 
Project the legally-required contractor’s license classification for this Project, issued by the State 
of California, which must be current and in good standing. 
 
ARTICLE 6 – ENTIRE AGREEMENT.  The Contract, which consists of all of the documents 
listed in Article 4 above, constitutes the entire agreement between the Parties relating to the 
Project, and supersedes any prior or contemporaneous agreement between the Parties, oral or 
written, including the District's award of the Project to Contractor, unless such agreement is 
expressly incorporated herein.  The District makes no representations or warranties, express or 
implied, not specified in the Contract.  The Contract is intended as the complete and exclusive 
statement of the Parties’ agreement pursuant to Code of Civil Procedure section 1856. 
 
ARTICLE 7 – EXECUTION OF OTHER DOCUMENTS.  The Parties to this Agreement shall 
cooperate fully in the execution of any and all other documents and in the completion of any 
additional actions that may be necessary or appropriate to give full force and effect to the terms 
and intent of the Contract. 
 
ARTICLE 8 – EXECUTION IN COUNTERPARTS.  This Agreement may be executed in 
counterparts such that the signatures may appear on separate signature pages.  A copy, or an 
original, with all signatures appended together, shall be deemed a fully executed Agreement. 
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ARTICLE 9 – BINDING EFFECT.  Contractor, by execution of this Agreement, acknowledges 
that Contractor has read this Agreement and the other Contract Documents, understands them, 
and agrees to be bound by their terms and conditions.  The Contract shall inure to the benefit of 
and shall be binding upon the Contractor and the District and their respective successors and 
assigns. 
 
ARTICLE 10 – SEVERABILITY; GOVERNING LAW; CHOICE OF FORUM.  If any provision of 
the Contract shall be held invalid or unenforceable by a court of competent jurisdiction, such 
holding shall not invalidate or render unenforceable any other provision hereof.  The Contract 
shall be governed by the laws of the State of California.  Any action or proceeding seeking any 
relief under or with respect to this Agreement shall be brought solely in the Superior Court of the 
State of California for the County of Marin, subject to transfer of venue under applicable State 
law.  
 
ARTICLE 11 – AMENDMENTS.  The terms of the Contract shall not be waived, altered, 
modified, supplemented or amended in any manner whatsoever except by written agreement 
signed by the Parties and approved or ratified by the District’s Board of Trustees.  
 
ARTICLE 12 – ASSIGNMENT OF CONTRACT.  The Contractor shall not assign or transfer by 
operation of law or otherwise any or all of its rights, burdens, duties or obligations without the 
prior written consent of the surety on the payment bond, the surety on the performance bond, 
and the District. 
 
ARTICLE 13 – WRITTEN NOTICE.  Written notice shall be deemed to have been duly served if 
delivered in person to the individual or member of the firm or to an officer of the corporation for 
whom it was intended, or if delivered at or sent by registered or certified or overnight mail to the 
last business address known to the person who gives the notice. 
 
ARTICLE 14 – PROVISIONS REQUIRED BY LAW.  Each and every provision of law and clause 
required to be inserted in this contract shall be deemed to be inserted herein, and this Contract shall 
be read and enforced as though it were included herein, and if through mistake or otherwise any 
such provision is not inserted or is not inserted correctly, then upon application of either Party the 
Contract shall forthwith be physically amended to make such insertion or correction. 
 
ARTICLE 15 – AUTHORITY TO EXECUTE.  The individual(s) executing this Agreement on behalf 
of the Contractor is/are duly and fully authorized to execute this Agreement on behalf of Contractor 
and to bind the Contractor to each and every term, condition and covenant of the Contract 
Documents. 
 
 

[Remainder of Page Intentionally Left Blank] 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above-named parties, on 
the day and year first above written.  To the extent that there exists any conflicts or inconsistencies 
between this Agreement and the General Conditions, the provisions contained in the General 
Conditions shall govern.  
 
CONTRACTOR: DISTRICT:  
 
 Mill Valley School District 
 
License No. _________________________  By _______________________________  
  
By ________________________________  Title Superintendent of Schools  
 
Title ______________________________  
 
 
       Governing Board Date  ______________ 
                                    
(Corporate Seal)     Agenda Item No.____________________ 
 
 
 
 

[END OF DOCUMENT] 
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PERFORMANCE BOND 
(CALIFORNIA PUBLIC WORK) 

 
 

WHEREAS the Mill Valley School District (also referred to herein "Obligee") has awarded 
to ___________________________________________________ (hereinafter "Contractor"), a 
contract for work consisting of but not limited to, furnishing all labor, materials, tools, equipment, 
services, and incidentals for the Turf Rehabilitation and Irrigation Repair Project (the “Project”); 

 
WHEREAS, the Work to be performed by the Contractor is more particularly set forth in that 

certain Agreement between the Obligee and Contractor dated ___________________, which 
Agreement and all other contract documents set forth therein (collectively, the “Contract 
Documents”) are incorporated herein and made a part hereof by this reference; and  

 
WHEREAS, the Contractor is required by said Contract Documents furnish a bond ensuring 

the Contractor’s prompt, full and faithful performance of the Work under the Contract Documents 
(“Bond”), 

 
NOW, THEREFORE, we ___________________________________________, the under-

signed Contractor, as Principal, and _____________________________________________, a 
corporation organized and existing under the laws of the State of ______________________, and 
duly authorized to transact business under the laws of the State of California, as Surety, are held 
and firmly bound, along with our respective heirs, executors, administrators, successors and 
assigns, jointly and severally, unto the Mill Valley School District in the sum of 
________________________________________________________________________ dollars, 
$_________________________, said sum being not less than 100% of the total amount payable by 
the said Obligee under the terms of the Contract Documents, in lawful money of the United States, 
as more particularly set forth herein. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal, his or its heirs, 

executors, administrators, successors or assigns, promptly, fully and faithfully performs each and all 
of the obligations and things to be done and performed by the Principal in strict accordance with the 
terms of the Contract Documents, as they may be modified or amended from time to time, and if the 
Principal indemnifies and saves harmless the Obligee, its officers, agents and employees from any 
and all losses, liability and damages, claims, judgments, liens, costs, and fees of every description 
which may be incurred by the Obligee by reason of the failure or default on the part of the Principal 
in the performance of any or all of the terms or obligations of the Contract Documents, including all 
modifications and amendments thereto, and any warranties or guarantees required thereunder, as 
set forth in the Contract Documents, then this obligation shall become null and void; otherwise it 
shall be and remain in full force and effect. 

 
  The Surety, for value received, hereby stipulates and agrees that no change, 
adjustment of the Contract Time, adjustment of the Contract Price, alterations, deletions, additions, 
or any other modifications to the terms of the Contract Documents, the Work to be performed 
thereunder, or to the Specifications or the Drawings shall limit, restrict or otherwise impair Surety’s 
obligations or Obligee’s rights hereunder. Surety hereby waives notice from the Obligee of any such 
changes, adjustments of Contract Time, adjustments of Contract Price, alterations, deletions, 
additions or other modifications to the Contract Documents, the Work to be performed under the 
Contract Documents, or the Drawings or the Specifications. 

 
  In the event of the Obligee’s termination of the Contract due to the Principal’s  
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breach or default of the Contract Documents, within twenty (20) days after written notice from the 
Obligee to the Surety of the Principal’s breach or default of the Contract Documents and Obligee’s 
termination of the Contract,  the Surety shall notify Obligee in writing of Surety’s assumption of 
obligations hereunder by its election to either remedy the default or breach of the Principal or to 
take charge of the Work of the Contract Documents and complete the Work at its own expense 
(“Notice of Election”); provided, however, that the procedure by which the Surety undertakes to 
discharge its obligations under this Bond shall be subject to the advance written approval of the 
Obligee, which approval shall not be unreasonably withheld, limited or restricted. The insolvency of 
the Principal or the Principal’s mere denial of a failure of performance or default under the Contract 
Documents shall not by itself, without the Surety’s prompt, diligent inquiry and investigation of such 
denial, be justification for Surety’s failure to give the Notice of Election or for its failure to promptly 
remedy the failure of performance or default of the Principal or to complete the Work.   
 
  In the event the Surety fails to issue its Notice of Election to Obligee within the time 
specified herein, the Obligee may take all such action or actions necessary to cure or remedy the 
Principal's failure of performance or default or to complete the Work.  The Principal and the Surety 
shall be each jointly and severally liable to the Obligee for all damages and costs sustained by the 
Obligee as a result of the Principal’s failure of performance under the Contract Documents or 
default in its performance of obligations thereunder, including without limitation the costs of cure or 
completion exceeding the then remaining balance of the Contract Price; provided that the Surety’s 
liability hereunder for the costs of performance, damages and other costs sustained by the Obligee 
upon the Principal’s failure of performance under or default under the Contract Documents shall be 
limited to the penal sum hereof, which shall be deemed to include the costs or value of any 
Changes of any Work which increases the Contract Price.   
 

  The Principal and Surety agree that if the Obligee is required to engage the services 
of an attorney in connection with enforcement of the Bond, Principal and Surety shall pay Obligee’s 
reasonable attorneys’ fees incurred, with or without suit, in addition to the above sum. 
   
 In the event that suit or other proceeding is brought upon this Bond by the Obligee, the 
Surety shall pay to the Obligee all costs, expenses and fees incurred by the Obligee in connection 
therewith, including without limitation, attorneys’ fees. 
 
 
 
 
 

[Remainder of page intentionally left blank.] 
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IN WITNESS WHEREOF, we have set our hands and seals this ____ day of 
___________________, 20__. 
 

_________________________________________ 
Principal/Contractor 

 
By:_____________________________________ 

President 
 

_________________________________________S
urety 

 
By:______________________________________ 

Attorney-in-Fact 
 
 
The rate of premium on this bond is ___________ per thousand. 
 
The total amount of premium charged, $_____________. 
 
(The above must be filled in by corporate surety.) 
 
 
 
 
A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

 
State of California 
 
County of ______________ 

) 
) 
) 

 

 
 

On this ____ day of _________________, in the year _________, before me, 

________________________________, a Notary Public in and for said state, personally appeared 

_____________________________, known to me (or proved to be on the basis of satisfactory 

evidence) to be the person whose name is subscribed to the within instrument as the Attorney-in-

Fact of the _________________________________ (surety) and acknowledged to me that he 

subscribed the name of the __________________________________ (surety) thereto and his own 

name as Attorney-in-Fact. 

 
_________________________________________ 
Notary Public in and for said State 

 
(SEAL) 
 
 
My Commission expires _______________. 
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CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
 

I, __________________________________________, certify that I am the 

_____________________________________________ Secretary of the corporation named as 

principal to the within bond; that ________________________________________ who signed the 

said bond on behalf of the principal was then ____________________________________ of said 

corporation; that I know his signature, and his signature thereto is genuine; and that said bond was 

duly signed, sealed and attested for and in behalf of said corporation by authority of its governing 

Board. 

 
 
(Corporate Seal)       
 __________________________________ 

 Signature 
 

 ___________________________________ 
 Date 

 
 
 
 
 
NOTE:  A copy of the power of attorney to local representatives of the bonding company may be 
attached hereto. 
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PAYMENT BOND 
(CALIFORNIA PUBLIC WORK) 

 

 WHEREAS, the Mill Valley School District (the “Obligee”) has awarded to 
____________________________________________ (the “Principal”) a contract for the Work 
commonly described as the: Turf Rehabilitation and Irrigation Repair Project (the “Project”); and 

 
 WHEREAS, the Work to be performed by the Principal is more particularly set forth in that 
certain Agreement between the Principal and the Obligee, dated ___________________, 2016 
which Agreement and all other contract documents set forth therein (collectively, the “Contract 
Documents”) are incorporated herein and made a part hereof by this reference; and 
 
 WHEREAS, by the terms of the Contract Documents, and in accordance with California Civil 
Code §§ 9550 et seq., the Principal is required to furnish a bond for the prompt, full and faithful 
payment to any Claimant, as hereinafter defined, for all labor, materials or services used, or 
reasonably required for use, in the performance of the Work on the Project (“Bond”); and   
 
 WHEREAS, the term "Claimant" shall refer to any of the persons described in California Civil 
Code § 9100, who provide or furnish labor, materials or services used or reasonably required for 
use in the performance of the Work under the Contract Documents, without regard to whether such 
labor, materials or services were sold, leased or rented.   
 
 NOW THEREFORE, we, _______________________________________, as Principal, and 
_____________________________________________, as Surety, are held and firmly bound, 
along with our respective heirs, executors, administrators, successors and assigns, jointly and 
severally, unto Mill Valley School District, as Obligee, for payment of the penal sum of 
________________________________ Dollars ($_______________), said sum being not less 
than one hundred percent (100%) of the total amount payable by the Obligee under the terms of the 
Contract Documents, in lawful money of the United States, as more particularly set forth herein. 
 
 This Bond shall inure to the benefit of all Claimants so as to give them, or their assigns and 
successors, a right of action upon this Bond.   
 
 The condition of the obligation is such that if the Principal, or its subcontractors, heirs, 
executors, administrators, successors or assigns fail to pay (1) any Claimant, (2) amounts due 
under the Unemployment Insurance Code with respect to Work or labor performed on the Project, 
or (3) amounts required to be deducted, withheld, and paid to the Employment Development 
Department from the wages of employees of the Principal and its subcontractors under Section 
13020 of the Unemployment Insurance Code with respect to the Work and labor, then Surety will 
pay for the same in an amount not to exceed the sum specified above and, if an action is brought to 
enforce the liability on the Bond, the Surety shall pay such reasonable attorneys’ fees as fixed by 
the court, as set forth in Civil Code § 9554. 
 

If the Principal promptly, fully and faithfully makes payment to any Claimant for all labor, 
materials or services used or reasonably required for use in the performance of the Work, then this 
obligation shall be void; otherwise, it shall be, and remain, in full force and effect.   
 
 The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, deletion, addition, or any other modification to the terms of the Contract Documents, 
the Work to be performed thereunder, the Specifications or the Drawings, or any other portion of the 
Contract Documents, shall in any way limit, restrict or otherwise affect its obligations under this 
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Bond; the Surety hereby waives notice from the Obligee of any such change, extension of time, 
alteration, deletion, addition or other modification to the Contract Documents, the Work to be 
performed under the Contract Documents, the Drawings or the Specifications of any other portion of 
the Contract Documents.   
 
 IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this 
______ day of ________________, 20__ by their duly authorized agents or representatives. 
 
 
             
(Corporate Seal)    (Principal Name) 

 
     By:         
      (Signature) 
 
             
                 (Typed or Printed Name) 

 
     Title:         
 
 
 
 
             
(Corporate Seal)    (Surety Name) 
 
 
 
 
 
 
 
 
     By:        
           (Signature of Attorney-in-Fact for Surety) 

 
             
(Attach Attorney-in-Fact Certificate)             (Typed or Printed Name of Attorney-in-Fact) 

 
             
      (Address) 

       
        

      (Area Code and Telephone Number of Surety) 
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IMPORTANT: THIS IS A REQUIRED FORM. 

Surety companies executing bonds must possess a certificate of authority from the California 
Insurance Commissioner authorizing them to write surety insurance defined in California Insurance 
Code section 105, and if the Work or Project is financed, in whole or in part, with federal, grant or 
loan funds, Surety’s name must also appear on the Treasury Department’s most current list 
(Circular 570 as amended). 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) (Name and Address of agent or representative 
for service for service of process in California) 

  
 
  
 
Telephone:  

  
 
  
 
Telephone:    

 

 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

STATE OF CALIFORNIA  ) 
     )  ss. 
COUNTY OF _________________ ) 

On ____________________, before me, ____________________________, a Notary Public, 
personally appeared _______________________________, who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument 
and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 
 
WITNESS my hand and official seal. 
 

  
Notary Public in and for said State 
 
 
Commission expires:  

(SEAL) 

 
NOTE: A copy of the power-of-attorney to local representatives of the Surety must be attached 
hereto. 
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GENERAL CONDITIONS 
 

 
Article 1. DEFINITIONS 

a. The "District" and "Contractor" are those mentioned as such in the agreement.  For 
convenience and brevity, these terms, as well as terms identifying other persons involved in the 
contract are treated throughout the Contract Documents as if they are of singular number and 
masculine gender. 
 
b. "Subcontractor," as used herein, includes one having a direct contract with Contractor who 
furnishes material worked to a special design according to plans and specifications of this work, but 
does not include one who merely furnishes material not so worked. 
 
c. "Surety" is the person, firm, or corporation, admitted as a California admitted surety that 
executes as surety the Contractor's Performance Bond and Payment Bond for Public Works. 
 
d. "Provide" shall include "provide complete in place," that is, "furnish and install." 
 
e. Words such as "indicated," "shown," "detailed," "noted," "scheduled," or words of similar 
meaning shall mean that reference is made to the drawings, unless otherwise noted. It shall be 
understood that the direction, designation, selection, or similar import of the District is intended, 
unless stated otherwise. 
 
f. "Work" of the Contractor or subcontractor includes labor or materials or both. 
 
g. The term "day" as used herein shall mean calendar day unless otherwise specifically 
designated. 
 
h. Where the words "equal," "equivalent," "satisfactory," "directed," "designated," "selected," 
"as required," and words of similar meaning are used, the written approval, selection, satisfaction, 
direction, or similar action of the District is required. 
 
i. Where the word "required" and words of similar meaning are used, it shall mean, "as 
required to properly complete the work as required by the District," unless stated otherwise. 
 
j. The word "perform" shall be understood to mean that the Contractor, at Contractor's 
expense, shall perform all operations necessary to complete the work, including furnishing of 
necessary labor, tools, and equipment, and further including the furnishing and installing of 
materials that are indicated, specified, or required to complete such performance. 
 
k. Where the words "acceptable," "acceptance," or words of similar import are used, it shall be 
understood that the acceptance of the District is intended. 
 
l. Where shown, the words "includes," and "including," do not limit the work to the items 

following those words. 
          
Article 2. DRAWINGS AND SPECIFICATIONS 

a. Contract Documents.  Contract Documents are complementary, and what is called for by 
one shall be as binding as if called for by all.  The intention of documents is to include all labor and 
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materials, equipment, and transportation necessary for the proper execution of the work.  Materials 
or work described in words which as applied have a well-known technical or trade meaning shall be 
deemed to refer to such recognized standards. 
 
b. Interpretations.  Drawings and specifications are intended to be fully cooperative and to 
agree.  However, if Contractor observes that drawings and specifications are in conflict, he shall 
promptly notify the District in writing and any necessary changes shall be adjusted as provided in 
the contract for changes in work.  If such conflict arises, the following order of precedence shall 
generally apply, provided, however, that the order of precedence shall not be so rigidly interpreted 
as to affect an absurd or costly result: 
 
1. Special Conditions shall take precedence over General Conditions. 
 
2. Technical Specifications implement, in additional detail, the requirements of the General 
Conditions.  In the event of conflict between the Technical Specifications and the General 
Conditions, the General Conditions shall take precedence.   
 
3. In the event of a conflict between the Technical Specifications and the drawings, the higher 
quality, higher quantity and most stringent requirements shall be deemed to apply and shall govern 
as to materials, workmanship, and installation procedures.   
 
4. With regard to drawings: 
 
(a) Figures govern over scaled dimensions; 
(b) Larger details govern over general drawings; 
(c) Addenda/change order drawings govern over contract drawings; 
(d) Contract drawings govern over standard drawings. 
 
5. Work not particularly shown or specified shall be the same as similar parts that are shown or 
specified. 
 
c. Misunderstanding of drawings and specifications shall be clarified by the District, whose 
decisions shall be final.   
 
d. Standards, Rules, and Regulations referred to are recognized printed standards and shall be 
considered as one and a part of these specifications within limits specified. 
 
Article 3. COPIES FURNISHED 

Contractor will be furnished, free of charge, copies of drawings and specifications as set forth in 
Special Conditions.  Additional copies may be obtained at cost of reproduction. 
 
Article 4. OWNERSHIP OF DRAWINGS 

All drawings, specifications, and copies thereof furnished by District are its property.  They are not 
to be used on other work and with exception of signed contract sets, are to be returned to District on 
request at completion of work.   
Article 5. ARCHITECT OF RECORD 

a. Duties. In addition to the below, the Architect of Record ("AOR") shall perform the duties 
and responsibilities set forth in the Contract Documents. 
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b. AOR Represents District. The Architect of Record shall represent the District during the 
Project in observing the progress and quality of the Work on behalf of the District.  The AOR shall 
have the authority to act on behalf of District to the extent expressly provided in the Contract 
Documents except to the extent such authority is modified in writing by District to AOR and 
Contractor.  AOR shall have authority to reject materials, workmanship, and/or the Work whenever 
rejection may be necessary, in AOR’s reasonable opinion, to insure conformance with the Contract 
Documents. 
 
c. Interpretation of Contract Document. Architect of Record shall, on behalf of the District 
and with consultation with the District when such consultation is deemed appropriate by AOR and/or 
District, determine the amount, quality, acceptability, and fitness of all parts of the Work, interpret 
the Drawings and Specifications and interpret all other Contract Documents. 
 
d. AOR’s Authority.  Architect of Record shall have all authority and responsibility established 
by law, including title 24 of the California Code of Regulations. 
 
e. Written Communication.  Contractor shall provide District and the Construction Manager (if 
any) with a copy of all written communication between Contractor and AOR at the same time as that 
communication is made to AOR, including, without limitation, all correspondence, RFIs, Submittals, 
Claims, and Proposed Change Orders except to the extent that the provision of such copies are 
modified by written agreement among District, AOR, Construction Manager (if any) and Contractor 
following the Execution Date of the Contract Documents. 
 
Article 6. CONSTRUCTION MANAGER 

 
a. Construction Manager’s Role. The Construction Manager shall be identified together with 
its specific role, responsibilities and authority by the District pursuant to the contract documents.  If 
a Construction Manager is used on the Project, the Construction Manager will provide 
administration of the Contract Documents on the District's behalf.  All correspondence and/or 
instructions from Contractor and/or District shall be forwarded through the Construction Manager.  
The Construction Manager will not be responsible for and will not have control or charge of 
construction means, methods, techniques, sequences, or procedures or for safety precautions in 
connection with the Work, which shall all remain the Contractor’s responsibility. 
 
b. Construction Manager’s Authority.  The Construction Manager, however, will have 
authority to reject materials and/or workmanship not conforming to the Contract Documents, as 
determined by the District, the AOR, and/or the Project Inspector.  The Construction Manager shall 
also have the authority to require special inspection or testing of any portion of the Work, whether it 
has been fabricated, installed, or fully completed.  Any decision made by the Construction Manager, 
in good faith, shall not give rise to any duty or responsibility of the Construction Manager to the 
Contractor, any Subcontractor, their agents, employees, or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at any time.   
 
c. District as Construction Manager.  If the District does not use a Construction Manager on 
this Project, all references to Construction Manager shall be read as District.  
Article 7. INSPECTOR OF RECORD. 

a. Duties 
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1. One or more inspector(s) (“Inspector of Record” or “IOR”), including specialty 
inspector(s) to whom IOR has delegated a portion of the responsibility on the Project (“Special 
Inspector(s)”), as required, will be assigned to the Project by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the CBC and 
monitor compliance of the Work with the Drawings and Specifications.  The duties of the IOR 
and the Special Inspector(s) are specifically defined in the Contract Documents. 
 
2. No Work shall proceed without the knowledge and under the inspection of the IOR. The 
IOR may delegate responsibility for inspection of various parts of the Work to the Special 
Inspector(s) as allowed by DSA and under the California Code of Regulations. The IOR and 
Special Inspector(s) shall have free access to any or all parts of the Work at any time.  
Contractor shall furnish reasonable opportunities for IOR to obtain such information within 
Contractor’s control as IOR may reasonably request in IOR’s effort to be fully informed 
respecting the progress and manner of the Work and the character of materials incorporated 
into the Work.  Inspection of the Work shall by IOR and Special Inspector(s) shall not relieve 
Contractor from conformance with the Drawings and Specifications.  The IOR and the DSA are 
authorized to stop Work whenever the Contractor and/or its Subcontractor(s) are not complying 
with the Drawings and Specifications.  Any Work stoppage by the IOR and/or DSA shall be 
without liability to the District provided Contractor is subsequently found to have been executing 
Work that did not conform to the Drawings and Specifications.  Contractor shall instruct its 
Subcontractors and employees accordingly. 
 
3. The costs of inspections, including off-site inspections, by the IOR and/or the Special 
Inspector(s), including travel time, transportation, lodging, meals and all other related expenses, 
shall be borne by the District.  If, due to negligence on the part of the Contractor or 
Subcontractors, additional inspections, the incremental cost of those inspections shall be paid 
for by the District and reimbursed by the. 
 
b. Tests and Inspections. 
 
1. Physical tests and inspections complying with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, DSA and with the requirements of the Drawings 
and Specifications are required for the execution of the Work. 
 
2. The District will select an independent testing laboratory to conduct the tests and/or 
inspections if such tests and/or inspections are not to be performed by the IOR.  Selection of the 
materials required to be tested and/or inspected shall be by the independent testing laboratory, 
the IOR or the District and not by the Contractor. 
 
3. If the manufacturing of materials to be inspected or tested will occur in a plant or location 
outside the geographic limits of District, the Contractor shall pay for any excessive or unusual 
costs associated with such testing or inspection, including but not limited to excessive travel 
time, standby time and required lodging. 
Reexamination of the Work may be ordered by the District.  If so ordered, the Work must be 
uncovered or deconstructed by Contractor.  If the Work is found to be in accordance with the 
Contract Documents, the District shall pay the costs of reexamination and reconstruction. If 
such Work is found not to be in accordance with the Contract Documents, Contractor shall pay 
all costs. 
 
4. The Contractor shall notify the IOR of its readiness for the required testing and/or 
inspections of material to be fabricated and/or supplied under the Drawings and Specifications, 
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that must by terms of the Contract Documents be tested, in order that the District may arrange 
for the testing of same on the Project Site or at the source of supply.  This notice shall be, at a 
minimum, forty eight (48) hours prior to the manufacture and/or supply of such material if such 
testing and/or inspection is to occur with the IOR’s Approval on the Project Site and seventy-two 
(72) hours prior to the manufacture and/or supply of such material if such testing and/or 
inspection is to occur at the source of supply.  These notices shall be submitted in all instances 
via hard copy and, if requested by the IOR, also electronically via an internet-based 
notification/reporting system. 
 
5. Any material shipped by the Contractor from the source of supply prior to having 
satisfactorily passed such testing and inspection or material tested and/or inspected with the 
IOR’s Approval on the Project Site which does not pass such inspection and/or testing, absent 
prior receipt of notice from the IOR that such testing and inspection will not be required, shall 
not be incorporated into the Work. 
 
c. Responsibility for Inspection Costs. 
 
1. The District acknowledges that Contractor’s operating hours on the Project Site (subject 
to local municipal ordinances governing operating hours on construction sites) when tests 
and/or inspections by the IOR, Special Inspector(s) and/or independent testing laboratory will be 
required may consist of a cumulative average of ten (10) hours per day each weekday plus the 
equivalent of ten (10) hours per Day every other Saturday over the duration of the Construction 
Schedule. 
 
2. The District acknowledges that the operating hours at the off-site locations where tests 
and/or inspections by the IOR, Special Inspector(s) and/or independent testing laboratory will be 
required may include 12-hour Days and 6-Day work weeks for the duration of the off-site supply 
and/or fabrication. 
 
3. The hours identified above in section (c)1 and Section (c)2 above are defined as the 
“Inspection Hours”. 
 
4. The Inspection Hours are hereby acknowledged by the District.  All costs incurred 
including travel time, transportation, lodging, meals, all other related expenses and overtime for 
tests and/or inspections performed by the IOR, Special inspector(s) and/or the independent 
testing laboratory on the Project Site or at off-site locations within these Inspection Hours shall 
be the responsibility of the District.  
 
Article 8. DETAIL DRAWINGS AND INSTRUCTIONS 

a. Examination of Contract Documents.  Before commencing any portion of the Work, 
Contractor shall again carefully examine all applicable Contract Documents, the Project 
site and other information given to Contractor as to materials and methods of 
construction and other Project requirements.  This review shall include examination by 
subcontractors who will be participating in the installation of windows, doors, skylights or 
other similar building penetrations.  Contractor shall request a meeting between the 
these subcontractors and the Architect of Record to discuss and questions the 
subcotnractors may have regarding these drawing details and discuss the need for the 
preparation of a mockup to illustrate the intent of the drawings. Contractor shall 
immediately notify the District Representative of any potential error, inconsistency, 
ambiguity, conflict or lack of detail or explanation.  If Contractor performs, permits, or 
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causes the performance of any Work which is in error, inconsistent or ambiguous, or not 
sufficiently detailed or explained, Contractor shall bear any and all resulting costs, 
including, without limitation, the cost of correction.  In no case shall the Contractor or any 
subcontractor proceed with Work if uncertain as to the applicable requirements. 

b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, 
conflict or lack of detail or explanation, the District Representative will provide any 
required additional instructions, by means of drawings or other written direction, 
necessary for proper execution of the Work. 

c. Quality of Parts, Construction and Finish.  All parts of the Work shall be of the best 
quality of their respective kinds and the Contractor must use all diligence to inform itself 
fully as to the required construction and finish.  In no case shall Contractor proceed with 
the Work without obtaining first from the District Representative such approval as may 
be necessary for the proper performance of Work. 

d. Contractor’s Variation from Contract Document Requirements.  If it is found that the 
Contractor has varied from the requirements of the Contract Documents including the 
requirement to comply with all applicable laws, ordinances, rules and regulations, the 
District Representative may at any time, before or after completion of the Work, order 
the improper Work removed, remade or replaced by the Contractor at the Contractor’s 
expense.  

Article 9. REQUESTS FOR INFORMATION.   

a. Administration.  Any Request for Information shall be processed in accordance with the 
Contract Documents.  Each RFI shall reference all applicable Contract Document(s), including 
Specification section(s), detail(s), page number(s), Drawing number(s), and detail number(s).  
The Contractor shall provide Contractor’s interpretations of the applicable Contract Documents 
and shall where applicable provide suggestions for resolving the issue raised by each Request 
for Information.  An Approved RFI cannot modify the the Contract Time but does modify the 
Drawings and Specifications if the execution of the Approved RFI by the Contractor does not 
cause an increase in the Contract Time. 
b. Costs Incurred for Professional Services Relating to RFI(s). The Contractor shall be 
responsible for any costs incurred, if any, for professional services that District may deduct from 
any amounts owing to the Contractor, if Contractor makes multiple Requests for Information that 
request interpretation(s) or decision(s) of a matter where the information sought is readily, 
clearly and unambiguously available to the Contractor in the Contract Documents.  
Notwithstanding the foregoing, Contractor shall not be obligated to pay any costs related to the 
first seven (7) RFI(s). 
 
Article 10. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 

a. The Project shall be commenced on and completed by Contractor in the time specified in the 
Contract.  The Contractor shall make sure that, before commencing the Work, all Contract 
Documents, including the Contract, the necessary original Certificates of Insurance, Endorsements 
of Insurance, Performance Bond, Payment Bond and all other documentation and certification 
required by the Contract have been received by the District.  The District has stipulated in the Bid 
Form and the Special Conditions the schedule for contract submittals.   The District is under no 
obligation to consider early completion of the Project and the contract completion date shall not be 
amended by the District's acceptance of the Contractor's proposed earlier completion date.  
Furthermore, Contractor shall not, under any circumstances receive additional compensation from 
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the District for indirect, general, administrative or other forms of overhead costs for the period 
between the time of earlier completion proposed by the Contractor and the official contract 
completion date. If the Work is not completed in accordance with the foregoing, it is understood that 
the District will suffer damage.  It being impractical and infeasible to determine the amount of actual 
damage, it is agreed that Contractor shall pay to District as fixed and liquidated damages, and not 
as a penalty, the sum stipulated in the Special Conditions for each calendar day of delay until the 
Work is completed and accepted.  Contractor and his surety shall be liable for the amount thereof.  
Any money due or to become due the Contractor may be retained to cover said liquidated 
damages.  Should such money not be sufficient to cover said liquidated damages, District shall 
have the right to recover the balance from the Contractor or his sureties, who will pay said balance 
forthwith.  Regardless of the time lines in the schedule submitted by Contractor, no delay claims 
shall be accepted by District unless the event or occurrence delays the completion of the Project 
beyond the contractual completion date. 
 
b. Contractor shall abide by the District's determination of what constitutes inclement weather 
based upon the inspector or geotechnical engineer's recommendation.  A bad weather day is a day 
when the weather causes unsafe work conditions or is unsuitable for work that should not be 
performed during inclement weather (e.g., exterior finishes).  Time extensions shall only be granted 
when the work that is stopped during inclement weather is on the critical path of the Project 
schedule.  The District's consideration of time extension requests will take into account situations 
when rain days exceed the normal frequency and amount based on the closest weather station data 
averaged over the past three years, for the period of this Contract and when Contractor can show 
such rain days impact the critical path. Contractor shall be expected to perform all work he can 
possibly complete during inclement weather (e.g., interior work). 
 
c. Extension of Time.  Contractor shall not be charged liquidated damages because of any 
delays in completion of the Work due to unforeseeable causes beyond the control and without the 
fault or negligence of Contractor including, but not restricted to:  acts of God, or of public enemy, 
acts of Government, acts of District or anyone employed by it or acts of another Contractor in 
performance of a contract with District, fires, floods, epidemics, quarantine restrictions, strikes, 
freight embargoes, and unusually severe weather or delays of subcontractors due to such causes. 
Contractor shall within five (5) days of beginning of any such delay (unless District grants a further 
period of time prior to date of final settlement of the contract) notify District in writing of causes of 
delay. The District shall ascertain the facts and extent of delay and grant extension of time for 
completing the Work when, in its judgment, the findings of fact justify such an extension.  The 
District's findings of fact shall be final and conclusive on all parties.   In case of a continuing cause 
of delay, only one claim is necessary.  Time extensions to the Project should be requested by the 
Contractor as they occur and without delay.  Regardless of the time lines in the schedule submitted 
by Contractor, no delay claims shall be accepted by District unless the event or occurrence delays 
the completion of the Project beyond the contractual completion date.  
 
d. Determining Damages for Delay. District's liability to Contractor for delays for which 
District is responsible shall be limited to an extension of time for delays unless such delays were 
unreasonable under the circumstances involved and were not within the contemplation of the 
parties when the contract was awarded.  Contractor agrees that the District’s representative shall 
determine the actual costs to Contractor of any delay for which Contractor may claim damages from 
District.  Such costs, if any, shall be directly related to the Project, and shall not include costs that 
would be borne by the Contractor in the regular course of business, including, but not limited to, 
office overhead and ongoing insurance costs.  The District shall not be liable for any damages 
which the Contractor could have avoided by any reasonable means including, but not limited to, the 
judicious handling of forces, equipment, or plant. 
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e. Removal or Relocation of Main or Trunkline Utility Facilities.  The Contractor shall not 
be assessed for liquidated damages for delay in completion of the Project, when such delay was 
caused by the failure of the District of this Contract or the owner of the utility to provide for removal 
or relocation of the existing main or trunkline utility facilities; however, when the Contractor is aware 
that removal or relocation of an existing utility has not been provided for, Contractor shall promptly 
notify the awarding authority and the utility in writing, so that provision for such removal or relocation 
may be made to avoid and minimize any delay which might be caused by the failure to remove or 
relocate the main or trunkline utility facilities, or to provide for its removal or relocation. In 
accordance with section 4215 of the Government Code, if the Contractor while performing the 
Contract discovers any existing main or trunkline utility facilities not identified by the District in the 
Contract plans or specifications, he shall immediately notify the District and utility in writing.  The 
public utility, where it is the owner, shall have the sole discretion to perform repairs or relocation 
work or permit the Contractor to do such repairs or relocation work at a reasonable price.  The 
Contractor shall be compensated for the costs of locating, repairing damage not due to the failure of 
the Contractor to exercise reasonable care, and removing or relocating such utility facilities not 
indicated in the plans and specifications with reasonable accuracy, and for equipment on the project 
necessarily idled during such work.  Such compensation shall be in accordance with the extra work 
provisions set out at Article 40 hereof.  Alternatively, the District may make changes in the 
alignment and grade of the Work to obviate the need to remove, relocate, or temporarily maintain 
the utility, or the District may make arrangements with the owner of the utility for such work to be 
done at no cost to the Contractor. 
 
Nothing herein shall preclude the District from pursuing any appropriate remedy against the utility 
for delays which are the responsibility of the utility.  Further, nothing herein shall be construed to 
relieve the utility from any obligation as required either by law or by contract to pay the cost of 
removal or relocation of existing utility facilities. 
 
Article 11. PROGRESS SCHEDULE 

a. Within fourteen (5) days after the date of the award of the Contract, Contractor shall prepare 
a baseline progress schedule in digital format and shall submit this schedule for the District's 
approval.  The schedule shall clearly identify all staffing and other resources which in the 
Contractor's judgment are needed to complete the Project within the time specified for completion. 
The schedule shall include milestones.  The Contractor is fully responsible to determine and provide 
for any and all staffing and resources at levels which allow for good quality and timely completion of 
the Project; the District's approval of the progress schedule does not relieve the Contractor of any 
such responsibility.  Contractor's failure to incorporate all elements of work required for the 
performance of the Contract or any inaccuracy in the schedule shall not excuse the Contractor from 
performing all work required for a completed project within the specified contract time period, 
notwithstanding the District's acceptance of the schedule. The first payment will not be made 
unless the District has been provided and has accepted the project schedule.  
 
b. The schedule shall allow enough time for inclement weather.  All required schedules shall be 
periodically updated to reflect changes in the status of the job, including weather delays.  At a 
minimum, the Contractor shall be required to provide and keep updated a monthly schedule 
in order to prevent delay claims. 
 
Article 12. CONTRACT SECURITY 

Unless otherwise specified in the Contract Documents, prior to commencing any portion of the 
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Work, the Contractor shall apply for and furnish the District separate payment and performance 
bonds for its portion of the Work which shall cover 100% faithful performance of and payment of 
all obligations arising under the Contract Documents and/or guaranteeing the payment in full of 
all claims for labor performed and materials supplied for the Work.  All bonds shall be provided 
by a corporate surety authorized and admitted to transact business in California.  All bonds shall 
be submitted on the District’s approved form.   
 
To the extent, if any, that the Contract price is increased in accordance with the Contract 
Documents, the Contractor shall cause the amount of the bonds to be increased accordingly 
and shall promptly deliver satisfactory evidence of such increase to the District.  To the extent 
available, the bonds shall further provide that no change or alteration of the Contract 
Documents (including, without limitation, an increase in the Contract price, as referred to 
above), extensions of time, or modifications of the time, terms, or conditions of payment to the 
Contractor will release the surety.  If the Contractor fails to furnish the required bond, the District 
may terminate the Contract for cause. 
 
Article 13. ASSIGNMENT 

Contractor shall not assign this Contract or any part thereof without prior written consent of District.  
Any assignment of money due or to become due under this Contract shall be subject to a prior lien 
for services rendered or material supplied for performance of the Work called for under said 
Contract in favor of all persons, firms, or corporations rendering such services or supplying such 
materials to the extent that claims are filed pursuant to the Civil Code, the Code of Civil Procedure, 
and/or the Government Code.  If Contractor attempts to make such an assignment without such 
consent, Contractor shall nevertheless remain legally responsible for all obligations under the 
Contract.  
 
Article 14. PROHIBITED INTERESTS 

No official of the District and no District representative who is authorized in such capacity and on 
behalf of the District to negotiate, make, accept, or approve, or to take part in negotiating, making, 
accepting or approving any engineering, inspection, construction or material supply contract or any 
subcontract in connection with construction of the Project, shall be or become directly or indirectly 
interested financially in this Contract or in any part thereof.  No officer, employee, attorney, engineer 
or inspector of or for the District who is authorized in such capacity and on behalf of the District to 
exercise any executive, supervisory or other similar functions in connection with construction of the 
Project, shall become directly or indirectly interested financially in this Contract or in any part 
thereof. 
 
Article 15. SEPARATE CONTRACTS 

District reserves the right to let other contracts in connection with this Work or other work at the 
same site.  Contractor shall afford other contractors reasonable opportunity for introduction and 
storage of their materials and execution of their work and shall properly connect and coordinate his 
Work with theirs. 
 
If any part of Contractor's Work depends for proper execution or results upon work of any other 
contractor, the Contractor shall inspect and promptly report to District any defects in such work that 
renders it unsuitable for such proper execution and results.  His failure to inspect and report shall 
constitute his acceptance of other contractor's work as fit and proper for reception of his Work, 
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except as to defects which may develop in the other contractor's work after execution of 
Contractor's Work. 
 
To insure proper execution of his subsequent work, Contractor shall measure and inspect work 
already in place and shall at once report to the District any discrepancy between executed work and 
the Contract Documents. 
 
Contractor shall ascertain to his own satisfaction the scope of the Project and nature of any other 
contracts that have been or may be awarded by District in prosecution of the Project to the end that 
Contractor may perform this Contract in the light of such other contracts, if any.  Nothing herein 
contained shall be interpreted as granting to Contractor exclusive occupancy at the Project site.  
Contractor shall not cause any unnecessary hindrance or delay to any other contractor working on 
project.  If simultaneous execution of any contract for the Project is likely to cause interference with 
performance of some other contract or contracts, District shall decide which contractor shall cease 
work temporarily and which contractor shall continue or whether work can be coordinated so that 
contractors may proceed simultaneously.  District shall not be responsible for any damages suffered 
or for extra costs incurred by Contractor resulting directly or indirectly from award, performance, or 
attempted performance of any other contract or contracts on the Project, or caused by any decision 
or omission of District respecting the order of precedence in performance of contracts. 
 
Article 16. SUBCONTRACTING 

a. Contractor agrees to bind every subcontractor by terms of the Contract as far as such terms 
are applicable to subcontractor's work.  If Contractor subcontracts any part of this Contract, 
Contractor shall be as fully responsible to District for the acts and omissions of his subcontractor 
and of persons either directly or indirectly employed by his subcontractor, as he is for acts and 
omissions of persons directly employed by himself.  Nothing contained in these Contract 
Documents shall create any contractual relation between any subcontractor and District.  The 
District shall be deemed to be the third party beneficiary of the Contract between the contractor and 
the subcontractor. 
 
b. District's consent to or approval of any subcontractor under this Contract shall not in any 
way relieve Contractor of his obligations under this Contract and no such consent or approval shall 
be deemed to waive any provision of this Contract.  The District reserves the right of approval of all 
subcontractors proposed for use on this Project, and to this end, may require financial, performance 
and such additional information as is needed to secure this approval.  If a subcontractor is not 
approved, the Contractor shall promptly submit another of the same trade for approval. 
 
c. Substitution or addition of subcontractors shall be permitted only as authorized in  California 
Public Contract Code Sections 4100 et seq. 
 
Article 17. DISTRICT'S RIGHT TO TERMINATE CONTRACT 

District may, without prejudice to any other right or remedy, serve written notice of intent to 
terminate upon Contractor and his surety stating its intention to terminate this Contract if the 
Contractor (i) refuses or fails to prosecute the Work or any separable part thereof with such 
diligence as will insure its completion within the time specified or any extension thereof, or (ii) fails 
to complete said Work within such time, or (iii) if the Contractor should file a bankruptcy petition, or 
(iv) if he should make a general assignment for the benefit of his creditors, or (v) if a receiver should 
be appointed on account of his insolvency, or (vi) if he should persistently or repeatedly refuse or 
should fail, except in cases for which extension of time is provided, to supply enough properly 
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skilled workers or proper materials to complete the Work in the time specified, or (vii) if he should 
fail to make prompt payment to subcontractors or for material or labor, or (viii) persistently disregard 
laws, ordinances or instructions of District, or (ix) otherwise substantially violate any provision of the 
Contract, or (x) if he or his subcontractors should violate any of the provisions of this Contract.  
Additionally, District may terminate the Contract for convenience.  The notice of intent to terminate 
shall state generally the reasons for such intention to terminate.  Unless within five (5) days after the 
service of such notice, such condition shall cease or such violation shall cease and satisfactory 
arrangements for the correction thereof be made, this Contract shall be deemed to have ceased 
and terminated.  Upon the termination of the Contract as provided above, District shall immediately 
serve upon surety and the Contractor written notice of termination stating that the Contract has 
ceased and terminated.  Surety shall have the right to investigate, take over and perform this 
Contract, provided, however, that if surety, within five (5) days after service upon it of said notice of 
termination, does not give District written notice of its intention to take over and perform this 
Contract and does not commence performance thereof within seven (7) days from the date of 
service upon it of such notice of termination, District may take over the work and prosecute same to 
completion by the Contract or by any other method it may deem advisable for the account and at 
the expense of Contractor.  If Surety does not perform the Project Work itself, the surety shall 
consult with the District regarding its planned choice of a contractor or contractors to complete the 
Project, and upon request by District, surety shall provide the District with evidence of responsibility 
of surety's proposed contractor or contractors.  District shall be entitled to reject surety's choice of 
contractor or contractors if District determines in is sole discretion that the contractor or contractors 
are nonresponsible.  If surety provides District written notice of its intention to take over and perform 
this Contract, within fourteen (14) days of such written notice of intent to take over and perform, 
surety or its chosen contractor or contractors (if such contractor or contractors are approved by 
District) shall provide District a detailed Progress Schedule as specified in Article 7 above. 
Contractor and his surety shall be liable to District for any excess cost or other damages 
occasioned the District as a result of surety or surety's contractor or contractors' takeover and 
performance.  If the District takes over the Work as hereinabove provided, the District may, without 
liability for so doing, take possession of and utilize in completing the Work such materials, 
appliances, plant, and other property belonging to the Contractor as may be on the site of the Work 
and necessary therefore. 
 
If the unpaid balance of the Contract price exceeds the expense of finishing the Work, including 
compensation for additional managerial and administrative services, such excess shall be paid to 
Contractor.  If such expense shall exceed such unpaid balance, Contractor shall pay the difference 
to District.  Expense incurred by District as herein provided, and damage incurred through 
Contractor's default, shall be certified by District. 
 
The foregoing provisions are in addition to and not in limitation of any other rights or remedies 
available to the District. 
 
Article 18. WARRANTY/GUARANTEE/INDEMNITY 

a. Warranty.  
1. The Contractor shall obtain and preserve for the benefit of the District, manufacturer’s 
warranties on materials, fixtures, and equipment incorporated into the Work, as specified in the 
Drawings and Specifications. 
 
2. Contractor shall warrant all Work performed by Contractor against all defects for a period 
of ONE (1) year after the earliest of the following dates: 
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i. Beneficial Occupancy of any portion of the Project 
ii. Substantial Completion; or 
iii. The commissioning date for the Project, if any. 
 
At the District’s sole option, Contractor shall repair or replace any Work that is found to be 
defective in workmanship or materials, together with any other Work that may be damaged in so 
doing, within a ONE (1) year period from the earliest date set forth above, without expense 
whatsoever to District, except that Contractor shall be entitled to apply the amount of any 
Contractor Contingency that remained available at Project Completion. 
   
3. Corrections of the Work during such one-year warranty period shall be performed in 
accordance with the provisions of Article 56 hereof.   
 
4. Nothing contained in this Article 17 shall limit any longer warranties specified in the 
Drawings and Specifications or on any items for which a manufacturer gives a warranty for a 
longer period.   
 
5. Nothing contained in this Article 17 shall limit other rights or remedies available to 
District pursuant to this Contract. 
 
b. Indemnity.  Contractor shall indemnify the District as expressly provided in the Contract 
Documents.  
 
Article 19. NOTICE AND SERVICE THEREOF 

a. Any notice from one party to the other under the Contract shall be in writing and shall be 
dated and signed by the party giving such notice or by the duly authorized representative of such 
party.  Any such notice shall not be effective for any purpose whatsoever unless served in one of 
the following manners: 
 
1. If notice is given to District, by personal delivery thereof to District's representative or by 
depositing same in United States mail, enclosed in a sealed envelope addressed to District for 
attention of said representative or District, postage prepaid and registered; 
 
2. If notice is given to Contractor, by personal delivery thereof to said Contractor or to his 
foreman at site of the Project, or by depositing same in United States mail, enclosed in a sealed 
envelope addressed to said Contractor at his regular place of business or at such other address as 
may have been established for the conduct of work under this contract, postage prepaid and 
registered; 
 
3. If notice is given to surety or other person, by personal delivery to such surety or other 
person or by depositing same in United States mail, enclosed in a sealed envelope addressed to 
such surety or person at the address of such surety or person last communicated by him to party 
giving notice, postage prepaid and registered. 
 
4.     If notice is served by mail, it shall be deemed received and all time periods associated with 
the giving of notice shall run from the third day after mailing. 
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Article 20. WORKERS 

a. Contractor shall at all times enforce strict discipline and good order among his employees.  
Contractor shall not employ on work any unfit person or anyone not skilled in work assigned to him. 
 
b. Any person in the employ of the Contractor whom the District may deem incompetent or 
unfit shall be dismissed from work and shall not again be employed on it except with the written 
consent of District. 
 
c. The District reserves the right to request that the Project Supervisor be replaced 
immediately. 
 
Article 21. WAGE RATES, PAYROLL RECORDS AND DEBARMENT 

a. The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. 
and 1770 et seq., as well as California Code of Regulations, Title 8, section 16000 et seq. 
(“Prevailing Wage Laws”), which require the payment of prevailing wage rates and the performance 
of other requirements on certain “public works” and “maintenance” projects.  Since this Project 
involves an applicable “public works” or “maintenance” project, as defined by the Prevailing Wage 
Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully comply with 
such Prevailing Wage Laws.  The Contractor shall obtain a copy of the prevailing rates of per diem 
wages at the commencement of this Agreement from the website of the Division of Labor Statistics 
and Research of the Department of Industrial Relations located at www.dir.ca.gov/dlsr/.   In the 
alternative, the Contractor may view a copy of the prevailing rates of per diem wages at the 
District’s Facilities Department.  Contractor shall make copies of the prevailing rates of per diem 
wages for each craft, classification or type of worker needed to perform work on the Project 
available to interested parties upon request, and shall post copies at the Contractor’s principal place 
of business and at the Project site.  Contractor shall defend, indemnify and hold the District, its 
elected officials, officers, employees and agents free and harmless from any claims, liabilities, 
costs, penalties or interest arising out of any failure or allege failure to comply with the Prevailing 
Wage Laws. 
 
b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more 
than Two Hundred Dollars ($200) for each calendar day, or portion thereof, for each worker paid 
less than the stipulated prevailing wage rate for any work done by him, or by any subcontract 
under him, in violation of the provisions of the California Labor Code.  The difference between 
such stipulated prevailing wage rate and the amount paid to each worker for each calendar day 
or portion thereof for which each worker was paid less than the stipulated prevailing wage rate 
shall be paid to each worker by the Contractor.   
 
c. As a further material part of this Contract, Contractor agrees to hold harmless and 
indemnify the District, its Board members, and its officers, employees and agents from any and 
all claims, liability, loss, costs, damages, expenses, fines and penalties, of whatever kind or 
nature, including all costs of defense and attorneys’ fees, arising from any alleged failure of 
Contractor or its subcontractors to comply with the Prevailing Wage Laws of the State of 
California.  If the District or any of the indemnified parties are named as a party in any dispute 
arising from the failure of Contractor or its subcontractors to pay prevailing wages, Contractor 
agrees that the District and the other indemnified parties may appoint their own independent 
counsel, and Contractor agrees to pay all attorneys’ fees and defense costs of the District and 
the other indemnified parties as billed, in addition to all other damages, fines, penalties and 
losses incurred by the District and the other indemnified parties as a result of the action.  
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d. Accurate payroll records shall be kept by the Contractor and each subcontractor, 
showing the name, address, social security number, work classification, straight time and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by him or her in connection with 
the Work. 
 
e. It shall be the responsibility of Contractor to comply with Labor Code section 1776 as it 
may be amended by the Legislature from time to time with respect to each payroll record.  Labor 
Code section 1776 provides in relevant part,  
 
“(a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and overtime hours worked 
each day and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by him or her in connection with the public work. Each 
payroll record shall contain or be verified by a written declaration that it is made under penalty of 
perjury, stating both of the following:  
   
(1) The information contained in the payroll record is true and correct.  
   
(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any 
work performed by his or her employees on the public works project.  
 
(b) The payroll records enumerated under subdivision (a) shall be certified and shall be 
available for inspection at all reasonable hours at the principal office of the contractor on the 
following basis:  
 
(1) A certified copy of an employee's payroll record shall be made available for inspection or 
furnished to the employee or his or her authorized representative on request.  
 
 (2) A certified copy of all payroll records enumerated in subdivision (a) shall be made 
available for inspection or furnished upon request to a representative of the body awarding the 
contract, the Division of Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the Department of Industrial Relations. 
 
 (3) A certified copy of all payroll records enumerated in subdivision (a) shall be made 
available upon request by the public for inspection or for copies thereof. However, a request by 
the public shall be made through either the body awarding the contract, the Division of 
Apprenticeship Standards, or the Division of Labor Standards Enforcement. If the requested 
payroll records have not been provided pursuant to paragraph (2), the requesting party shall, 
prior to being provided the records, reimburse the costs of preparation by the contractor, 
subcontractors, and the entity through which the request was made. The public shall not be 
given access to the records at the principal office of the contractor. 
   
(c) The certified payroll records shall be on forms provided by the Division of Labor Standards 
Enforcement or shall contain the same information as the forms provided by the division.  The 
payroll records may consist of printouts of payroll data that are maintained as computer records, 
if the printouts contain the same information as the forms provided by the division and the 
printouts are verified in the manner specified in (a) above. 
   
(d) A contractor or subcontractor shall file a certified copy of the records enumerated in 
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subdivision (a) with the entity that requested the records within 10 days after receipt of a written 
request.  
   
(e) Except as provided in subdivision (f), any copy of records made available for inspection as 
copies and furnished upon request to the public or any public agency by the awarding body, the 
Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement shall be 
marked or obliterated to prevent disclosure of an individual's name, address, and social security 
number. The name and address of the contractor awarded the contract or the subcontractor 
performing the contract shall not be marked or obliterated. Any copy of records made available 
for inspection by, or furnished to, a multiemployer Taft-Hartley trust fund (29 U.S.C. Sec. 
186(c)(5)) that requests the records for the purposes of allocating contributions to participants 
shall be marked or obliterated only to prevent disclosure of an individual's full social security 
number, but shall provide the last four digits of the social security number. Any copy of records 
made available for inspection by, or furnished to, a joint labor-management committee 
established pursuant to the federal Labor Management Cooperation Act of 1978 (29 U.S.C. 
Sec. 175a) shall be marked or obliterated only to prevent disclosure of an individual's social 
security number.  
 
(f)  (1) Notwithstanding any other provision of law, agencies that are included in the Joint 
Enforcement Strike Force on the Underground Economy established pursuant to Section 329 of 
the Unemployment Insurance Code and other law enforcement agencies investigating violations 
of law shall, upon request, be provided non-redacted copies of certified payroll records. Any 
copies of records or certified payroll made available for inspection and furnished upon request 
to the public by an agency included in the Joint Enforcement Strike Force on the Underground 
Economy or to a law enforcement agency investigating a violation of law shall be marked or 
redacted to prevent disclosure of an individual's name, address, and social security number.  
 
(2) An employer shall not be liable for damages in a civil action for any reasonable act or 
omission taken in good faith in compliance with this subdivision.  
 
(g)  The contractor shall inform the body awarding the contract of the location of the records 
enumerated under subdivision (a), including the street address, city and county, and shall, 
within five working days, provide a notice of a change of location and address. 
   
(h) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt 
of a written notice requesting the records enumerated in subdivision (a). In the event that the 
contractor or subcontractor fails to comply within the 10-day period, he or she shall, as a penalty 
to the state or political subdivision on whose behalf the contract is made or awarded, forfeit One 
Hundred Dollars ($100) for each calendar day, or portion thereof, for each worker, until strict 
compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the 
Division of Labor Standards Enforcement, these penalties shall be withheld from progress 
payments then due. A contractor is not subject to a penalty assessment pursuant to this section 
due to the failure of a subcontractor to comply with this section.  
   
(i) The body awarding the contract shall cause to be inserted in the contract stipulations to 
effectuate this section."  
  
f.   Debarment.  The Contractor, or any subcontractor working under the Contractor may not 
perform work on a public works project with a subcontractor who is ineligible to perform work on 
a public project pursuant to California Labor Code Sections 1777.1 or 1777.7.  Any contract on 
a public works project entered into between the Contractor and a debarred subcontractor is void 
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as a matter of law.  A debarred subcontractor may not receive any public money for performing 
work as a subcontractor on a public works contract.  Any public money that is paid, or may have 
been paid to a debarred subcontractor by the Contractor on the project shall be returned to the 
District.  The Contractor shall be responsible for the payment of wages to workers of a debarred 
subcontractor who has been allowed to work on the project. 
 
Article 22. APPRENTICES 

a. Contractor's attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of 
the California Labor Code concerning employment of apprentices by the Contractor or any 
subcontractor under him.  The Contractor shall be knowledgeable of and comply with all California 
Labor Code sections including 1727, 1773.5, 1775, 1777, 1777.5, 1810, 1813, 1860, including all 
amendments; each of these sections is incorporated by reference into this Contract.  The 
responsibility for compliance with these provisions for all apprenticeable occupations rests with the 
Contractor.  Knowing violations of Section 1777.5 will result in forfeiture not to exceed $100 for each 
calendar day of non-compliance pursuant to Section 1777.7.   
 
Article 23. HOURS OF WORK 

a. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the 
Labor Code, eight (8) hours of labor shall constitute a legal day's work. The time of service of any 
worker employed at any time by the Contractor or by any subcontractor on any subcontract under 
this Contract upon the Work or upon any part of the Work contemplated by this Contract is limited 
and restricted to eight (8) hours during any one calendar day and forty (40) hours during any one 
calendar week, except as hereinafter provided.  Notwithstanding the provisions herein above set 
forth, work performed by employees of Contractor in excess of eight (8) hours per day, and forty 
(40) hours during any one week, shall be permitted upon this public work upon compensation for all 
hours worked in excess of eight (8) hours per day at not less than one and one-half times the basic 
rate of pay. 
 
b. The Contractor and every subcontractor shall keep an accurate record showing the name of 
and actual hours worked each calendar day and each calendar week by each worker employed by 
him in connection with the Work or any part of the Work contemplated by this Contract.  The record 
shall be kept open at all reasonable hours to the inspection of the District and to the Division of 
Labor Law Enforcement, Department of Industrial Relations of the State of California. 
 
c. The Contractor shall pay to the District a penalty of twenty-five dollars ($25) for each worker 
employed in the execution of this Contract by the Contractor or by any subcontractor for each 
calendar day during which such worker is required or permitted to work more than eight (8) hours in 
any calendar day and forty (40) hours in any one calendar week in violation of the provisions of 
article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the Labor Code.   
 
d. Any work necessary to be performed after regular working hours or on Sundays or other 
holidays shall be performed without additional expense to District.  Refer to Special Conditions for 
information on specific time-of-day and weekend hour restrictions which apply to this Contract. 
 
Article 24. WORKERS' COMPENSATION INSURANCE  

a. The Contractor shall provide, during the life of this Contract, workers' compensation 
insurance for all of his employees engaged in work under this Contract, on or at the site of the 
Project, and, in case any of his work is sublet, the Contractor shall require the subcontractor 
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similarly to provide workers' compensation insurance for all the latter's employees.  Any class of 
employee or employees not covered by a subcontractor's insurance shall be covered by the 
Contractor's insurance.  In case any class of employees engaged in work under this Contract, on or 
at the site of the Project, is not protected under the workers' compensation statutes, the Contractor 
shall provide or shall cause a subcontractor to provide, adequate insurance coverage for the 
protection of such employees not otherwise protected.  The Contractor shall file with the District 
certificates of his insurance protecting workers. 
 
b. Company or companies providing insurance coverage shall be acceptable to the District, 
and in the following form and coverage. 
 
1. Statutory Workers' Compensation and Employer's Liability Coverage:  Contractor shall 
maintain insurance to afford protection for all claims under California Workers' Compensation Act 
and other employee benefit acts, and in addition, shall maintain Employer's Liability Insurance for a 
minimum limit of $1,000,000.  The Workers' Compensation Policy shall include the following 
endorsements, copies of which shall be provided to District: 
 
(a)   The Voluntary Compensation Endorsement; and 
(b)   Broad Form All States Endorsement; and 
(c) The Longshoremen's and Harbor Workers endorsement, where applicable to the Work 
under this Contract; and 
(d) Waiver of Subrogation Endorsement. 
 
Article 25. COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE INSURANCE   

a. Contractor shall procure and maintain during the life of this Contract and for such other 
period as may be required herein, at its sole expense, such comprehensive general liability 
insurance or commercial general liability and property damage insurance as shall protect Contractor 
and District from all claims for bodily (personal) injury, including accidental death, as well as claims 
for property damage arising from operations under this Contract, and other covered loss, however 
occasioned, occurring during the policy term.  Such policy shall comply with all the requirements of 
this article, and shall be in the form and amounts as set forth in the Special Conditions.  The limits 
set forth in the Special Conditions shall not be construed to relieve the Contractor from liability in 
excess of such coverage, nor shall it limit Contractor's indemnification obligations to the District, and 
shall not preclude the District from taking such other actions available to the District under other 
provisions of the Contract Documents or law. 
 
b. Contractor shall make certain that any and all subcontractors hired by Contractor are 
insured in accordance with this Contract.  If any subcontractor's coverage does not comply with the 
foregoing provisions, Contractor shall indemnify and hold District harmless from any damage, loss, 
cost, or expense, including attorneys' fees, incurred by District as a result thereof. 
 
c. Company or companies providing insurance coverage shall be acceptable to the District and 
authorized to conduct business in the State of California. 
 
d. Any general liability policy provided by Contractor hereunder shall contain an endorsement 
which applies its coverage to District, members of District's board of trustees, and the officers, 
agents, employees and volunteers of District, the State Allocation Board, if applicable, and the 
District's consultants, individually and collectively, as additional insureds using form CG2010 11-85 
or equivalent which must include products and completed operations coverage, broad form property 
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damage coverage, coverage for collapse, explosion and underground, and include independent 
contractor coverage. 
 
e. The coverage afforded by the additional insured endorsement described in paragraph (d) 
above, shall apply as primary insurance, and any other insurance maintained by District, the 
members of District's Board of Trustees, or its officers, agents, employees and volunteers, or any 
self-funded program of District, shall be in excess only and not contributing to such coverage. 
 
f. Contractor shall notify District in writing of the amount, if any, of self-insured retention 
provided under the General Liability coverage, with a maximum limit of $25,000.  District may 
approve higher retention amounts, based upon review of documentation submitted by Contractor.  
Such review shall take into consideration Contractor's net worth and reserves for payment of claims 
of liability against Contractor, which must be sufficient to adequately compensate for the lack of 
other insurance coverage required hereunder. 
 
g. All general liability policies shall be written to apply to all bodily injury, including death, 
property damage, personal injury and other covered loss, however occasioned, occurring during the 
policy term, and shall specifically insure the performance by Contractor of that part of the 
indemnification contained in Article 25 hereof, relating to liability for injury to or death of persons and 
damage to property.  If the coverage contains one or more aggregate limits, a minimum of 50% of 
any such aggregate limit must remain available at all times; if over 50% of any aggregate limit has 
been paid or reserved, District may require additional coverage to be purchased by Contractor to 
restore the required limits.  Contractor may combine primary, umbrella, and as broad as possible 
excess liability coverage to achieve the total limits indicated above.  Any umbrella or excess liability 
policy shall include the additional insured endorsement, products and completed operations 
coverage and broad form property damage described in paragraphs (d) and (e), above.  To the 
extent that the umbrella insurer requires notice of changes to the primary policy, notice will be 
considered to be given and not prejudice the District's rights to recover under the umbrella policy. 
 
h. Contractor and District release each other, and their respective authorized representatives, 
from any Claims (as further defined in Article 25), but only to the extent that the proceeds received 
from any policy of liability insurance carried by District or Contractor, other than any self-insurance, 
covers any such Claim or damage.  Included in any policy or policies of liability insurance provided 
by Contractor hereunder shall be a standard waiver of rights of subrogation against District by the 
insurance company issuing said policy or policies. 
 
i. If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly so 
state.  In addition to the coverage requirements specified above, such policy shall provide that: 
 
1. The policy retroactive date coincides with or precedes Contractor's commencement of work 
under the Contract (including subsequent policies purchased as renewals or replacements). 
 
2. Contractor will make every effort to maintain similar insurance during the required extended 
period of coverage following expiration of the Contract, including the requirement of adding all 
additional insureds. 
 
3. If insurance is terminated for any reason, Contractor shall purchase an extended reporting 
provision of at least two years to report claims arising in connection with the Contract. 
 
4. The policy allows for reporting of circumstances or incidents that might give rise to future 
claims. 
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j. Contractor's failure to procure the insurance specified herein, or failure to deliver certified 
copies or appropriate certificates of such insurance, or failure to make the premium payments 
required by such insurance, shall constitute a material breach of the Contract, and District may, at 
its option, terminate the Contract for any such default by Contractor. 
 
k. The requirements as to the types and limits of insurance coverage set forth herein and in the 
Special Conditions to be maintained by the Contractor, and any approval of said insurance by the 
District or its insurance advisor(s), are not intended to and shall not in any manner limit or qualify 
the liabilities and obligations otherwise assumed by the Contractor pursuant to the Agreement, 
including, but not limited to, the provisions concerning indemnification. 
 
l. District shall retain the right at any time to review the coverage, form, and amount of 
insurance required herein and may require Contractor to obtain insurance reasonably sufficient in 
coverage, form and amount to provide adequate protection against the kind and extent of risk which 
exists at the time a change in insurance is required. 
 
m. All deviations from the contractual insurance requirements stated herein must be 

approved in writing by District's risk manager. 
 
Article 26 AUTOMOBILE LIABILITY INSURANCE 

Contractor shall take out and maintain at all times during the term of this Contract Automobile 
Liability Insurance in the amount of at least one million dollars ($1,000,000).  Such insurance shall 
provide coverage for bodily injury and property damage including coverage for non-owned and hired 
vehicles, in a form and with insurance companies acceptable to the District. 

Article 27 BUILDER'S RISK/APPLICABLE INSTALLATION/FIRE INSURANCE 

a. It is the Contractor's responsibility to maintain or cause to be maintained builder's risk 
insurance or applicable installation coverage on all work, material, equipment, appliances, tools, 
and structures which are a part of the Contract and subject to loss or damage by fire, extended 
coverage, and vandalism and malicious mischief.  District accepts no responsibility until the 
Contract is formally accepted by the Governing Board for the Work.  The Contractor is required to 
file with the District a certificate evidencing builder's risk or applicable installation of not less than 
the amount identified in the Special Conditions insurance coverage. 
 
b. Provide insurance coverage on completed value form, all-risk or special causes of loss 
coverage. 
 
1. Insurance policies shall be so conditioned as to cover the performance of any extra work 
performed under the Contract. 
2. Coverage shall include all materials stored on site and in transit. 
3. Coverage shall include Contractor's tools and equipment. 
4. Insurance shall include boiler, machinery, and material hoist coverage. 
 
c. Company or companies providing insurance coverage shall be acceptable to the District and 
authorized to conduct business in the State of California.  
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Article 28 PROOF OF CARRIAGE OF INSURANCE 

a. Any insurance carrier providing insurance coverage required by the Contract Documents 
shall be admitted to and authorized to do business in the State of California unless 
waived, in writing, by the District Risk Manager.  Carrier(s) shall have an A.M. Best 
rating of not less than an A:VIII.  Insurance deductibles or self-insured retentions must 
be declared by the Contractor, and such deductibles and retentions shall have the prior 
written consent from the District.  At the election of the District, the Contractor shall 
either 1) reduce or eliminate such deductibles or self-insured retentions, or 2) procure a 
bond which guarantees payment of losses and related investigations, claims 
administration, and defense costs and expenses.   

b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a 
properly executed original Certificates(s) of Insurance and certified original copies of 
Endorsements effecting coverage as required herein, or 2) if requested to do so in 
writing by the District Risk Manager, provide original certified copies of policies including 
all endorsements and all attachments thereto, showing such insurance is in full force and 
effect.  The District, its directors and officers, employees, agents or representatives shall 
be named as additional insureds and  a waiver of subrogation shall be provided in favor 
of those parties.  Further, said Certificates(s) and policies of insurance shall contain the 
covenant of the insurance carrier(s) that shall provide no less than thirty (30) days 
written notice be given to the District prior to any material modification or cancellation of 
such insurance.  In the event of a material modification or cancellation of coverage, the 
District may terminate or stop the Work pursuant to the Contract Documents, unless the 
District receives, prior to such effective date, another properly executed original 
Certificate of Insurance and original copies of endorsements or certified original policies, 
including all endorsements and attachments thereto evidencing the coverage set forth 
herein and the insurance required herein is in full force and effect. Contractor shall not 
take possession, or use the Project site, or commence operations under this Contract 
until the District has been furnished original Certificate(s) of Insurance and certified 
original copies of endorsements or policies of insurance, including all endorsements and 
any and all other attachments as required in this Section.  The original Endorsements for 
each policy and the Certificate of Insurance shall be signed by an individual authorized 
by the insurance carrier to do so on its behalf. 

c. It is understood and agreed to by the parties hereto and the insurance company(ies), 
that the Certificate(s) of Insurance and policies shall so covenant and shall be construed 
as primary, and the District’s insurance and/or deductibles and/or self-insured retentions 
or self-insured programs shall not be construed as contributory. 

d. The District reserves the right to adjust the monetary limits of insurance coverage during 
the term of this Contract, including any extension thereof, if in the District’s reasonable 
judgment the amount or type of insurance carried by the Contractor becomes 
inadequate. 

e. Contractor shall pass down the insurance obligations contained herein to all tiers of sub-
contractors working under this Contract. 

Article 29 INDEMNIFICATION 

Contractor shall defend (with counsel of District’s choosing), indemnify and hold the District, its 
officials, officers, agents, employees, and representatives free and harmless from any and all 
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claims, demands, causes of action, costs, expenses, liabilities, losses, damages or injuries, in law 
or equity, regardless of whether the allegations are false, fraudulent, or groundless, to property or 
persons, including wrongful death, to the extent arising out of or incident to any act, omission, 
breach, or willful misconduct of Contractor, its officials, officers, employees, agents, consultants and 
contractors arising out of or in connection with the performance of the Work or this Contract, 
including claims made by subcontractors for nonpayment, including without limitation the payment 
of all consequential damages and attorneys' fees and other related costs and expenses, save to the 
extent that the District's active negligence or willful misconduct caused the harm.  Contractor shall 
defend, at Contractor’s own cost, expense and risk, with counsel of District’s choosing, any and all 
such aforesaid suits, actions or other legal proceedings of every kind that may be brought or 
instituted against the District, its officials, officers, agents, employees and representatives.  To the 
extent of its liability, Contractor shall pay and satisfy any judgment, award or decree that may be 
rendered against District, its officials, officers, employees, agents, employees and representatives, 
in any such suit, action or other legal proceeding.  Contractor shall reimburse District, its officials, 
officers, agents, employees and representatives for any and all legal expenses and costs incurred 
by each of them in connection therewith or in enforcing the indemnity herein provided.   

Article 30 LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations 
bearing on conduct of the Work as indicated and specified.  If Contractor observes that drawings 
and specifications are at variance therewith, he shall promptly notify the District in writing and any 
necessary changes shall be adjusted as provided in contract for changes in the Work.  If Contractor 
performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and 
without such notice to District, he shall bear all costs arising therefrom. 
 
b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act (ADA) 
(42 USC 12101 et seq.).  Installations of equipment and other devices shall be in compliance with 
ADA regulations. 
 
Article 31 PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of The Work shall be secured and paid for by 
Contractor, unless otherwise specified in the Contract Documents.   

a. Contractor shall obtain and pay for all other permits and licenses required for the Work, 
including excavation permit and for plumbing, mechanical and electrical work and for 
operations in or over public streets or right of way under the jurisdiction of public 
agencies other than the District.  

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to 
permits and licenses, including certification, required by the specifications, drawings, or 
by governing authorities, except for such off-site inspections delineated as the District's 
responsibility pursuant to the Contract Documents. 

c. Before acceptance of the Project, the Contractor shall submit all licenses, permits, 
certificates of inspection and required approvals to the District. 

Article 32 INSPECTION FEES FOR PERMANENT UTILITIES 

All inspection fees and other municipal charges for permanent utilities including, but not limited to, 
sewer, electrical, phone, gas, water, and irrigation shall be paid for by District.  Contractor shall be 
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responsible for arranging the payment of such fees, but inspection fees and other municipal fees 
relating to permanent utilities shall be paid by District.  Contractor may either request 
reimbursement from District for such fees, or obtain the funds from District prior to paying such fees. 
 
Article 33 EASEMENTS  

Easements for permanent structures or permanent changes in existing facilities shall be secured 
and paid for by the District, unless otherwise specified. 
 
Article 34 SURVEYS 

Surveys to determine location of property lines and corners will be supplied by the District.  Surveys 
to determine locations of construction, grading, and site work shall be provided by the Contractor. 
 
Article 35 EXCISE TAXES 

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal 
excise tax is imposed and the sale is exempt from such excise tax because it is a sale to a state or 
local government for its exclusive use, the District, upon request, will execute a certificate of 
exemption which will certify (1) that the District is a political subdivision of the state for the purposes 
of such exemption, and (2) that the sale is for the exclusive use of the District.  No excise tax for 
such materials shall be included in any bid price. 
 
Article 36 PATENTS, ROYALTIES, AND INDEMNITIES 

The Contractor shall hold and save the District and its officers, agents, and employees harmless 
from liability of any nature or kind, including cost and expense, for or on account of any patented or 
unpatented invention, process, article, or appliance manufactured or used in the performance of this 
contract, including its use by the District, unless otherwise specifically stipulated in the contract 
documents. 
 
Article 37 MATERIALS 

a. Except as otherwise specifically stated in this contract, Contractor shall provide and pay 
for all materials, labor, tools, equipment, water, light, power, transportation, 
superintendency, temporary constructions of every nature, and all other services and 
facilities of every nature whatsoever necessary to execute and complete this Contract 
within specified time. 

 
b. Unless otherwise specified, all materials shall be new and both workmanship and 

materials shall be of good quality. 
 
c. Materials shall be furnished in ample quantities and at such times as to insure 

uninterrupted progress of work and shall be stored properly and protected as required.  
Contractor shall be entirely responsible for damage or loss by weather or other causes 
to materials or work under this contract. 

 
d. No materials, supplies, or equipment for Work under this Contract shall be purchased 

subject to any chattel mortgage or under a conditional sale or other agreement by which 
an interest therein or in any part thereof is retained by seller or supplier.  Contractor 
warrants good title to all material, supplies, and equipment installed or incorporated in 
work and agrees upon completion of all Work to deliver premises, together with all 
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improvements and appurtenances constructed or placed thereon by him, to District free 
from any claims, liens, or charges.  Contractor further agrees that neither he nor any 
person, firm, or corporation furnishing any materials or labor for any Work covered by 
this Contract shall have any right to a lien upon premises or any improvement or 
appurtenance thereon, except that Contractor may install metering devices or other 
equipment of utility companies or of political subdivisions, title to which is commonly 
retained by the utility company or political subdivision.  In event of installation of any 
such metering device or equipment, Contractor shall advise District as to owner thereof.  
Nothing contained in this article, however, shall defeat or impair right of persons 
furnishing material or labor under any bond given by Contractor for their protection or 
any rights under any law permitting such persons to look to funds due to Contractor in 
the hands of the District, and this provision shall be inserted in all subcontracts and 
material contracts and notice of its provisions shall be given to all persons furnishing 
material for work when no formal contract is entered into for such material. 

 
e. Materials shall be stored on the Project site in such manner so as not to interfere with 

any operations of the District or any independent contractor. 

Article 38 SUBSTITUTION AFTER CONTRACT IS AWARDED    

a. Pursuant to Public Contract Code Section 3400(b) the District may make a finding that is 
described in the invitation for bids that designates certain products, things, or services by 
specific brand or trade name.  

 
b. Refer to Section 19 of the Information for Bidders. 
    
Article 39 SHOP DRAWINGS 

a. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to cause no delay in his own Work or in that of any other contractor, 
subcontractor, District, other independent contractor or worker on the Project, three (3) 
copies of all shop or setting drawings, schedules, and materials list, and all other 
submittals in accordance with other provisions of the contract required for the work of 
various trades.   Contractor shall sign all submittals affirming that submittals have been 
reviewed and approved by Contractor prior to submission to District.  Each signed 
submittal shall affirm that the submittal meets all the requirements of the Contract 
Documents except as specifically and clearly noted and listed on the cover sheet of the 
submittal. 

 
b. Contractor shall advise District immediately, if District has not checked and approved 

with reasonable promptness, such schedules and drawings for conformance with the 
design concept of the Project and compliance with information given in the Contract 
Documents.  Contractor shall make any corrections required by District, file with him 
three (3) corrected copies, and furnish such other copies as may be needed for 
construction.  District's approval of such drawings or schedules also shall not relieve 
Contractor from responsibility for deviations from drawings or specifications unless he 
has in writing called the District's attention to such deviations at time of submission and 
has secured his written approval.  The District's approval of such drawings and 
schedules also shall not relieve Contractor from responsibility for errors in shop drawings 
or schedules.   For purposes of this section "reasonable promptness" shall mean such 
reasonable promptness as to cause no delay in the Work or in the activities of the 
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District, Contractor or separate contractors, while allowing sufficient time in the District's 
professional judgment to permit adequate review.   

 
Article 40 SUBMITTALS  

a. Contractor shall furnish for approval, within eight (8) days following award of the Contract, a 
log of all samples, material lists and certifications, mix designs, schedules, and other submittals, as 
required in the specifications.  Such log shall indicate whether samples will be provided as specified 
and in accordance with other provisions of this Contract. 
 
b. Contractor will provide samples and submittals, together with catalogs and supporting data 
required by District within a reasonable time period so as not to cause delays on the Project. 
 
c. This provision shall not authorize any extension of time for performance of this Contract.  
The District representative will check and approve such samples only for conformance with the 
design concept of the Work and for compliance with information given in Contract Documents.  
Work shall be in accordance with approved samples.  District action will be taken within ten (10) 
calendar days after receiving such samples and submittals.  If in the District's professional judgment 
ten (10) days is an insufficient amount of time to permit adequate review, District shall, within the 
initial ten (10) day period, notify the Contractor, with a copy to the Inspector and the District, of the 
amount of time that will be required to respond. 
 
d. If the District's response results in a change in the Project, then such change shall be 

effected by a written change order. 
 
Article 41 CLOSEOUT SUBMITTALS 

The Contractor shall be responsible for the timely delivery of the technical manuals, warranties and 
guarantees as required in the technical specifications.  The final payment will not be made until the 
District representative has had an opportunity to review and accept the required documents. 
 
Article 42 COST BREAKDOWN AND PERIODICAL ESTIMATES 

a. Contractor shall furnish on forms approved by District: 
 
1. Within ten (10) calendar days of award of the Contract a detailed estimate giving a 
complete breakdown of the Contract price;  
 
2. A periodical itemized estimate of work done for the purpose of making partial 
payments thereon; and 
 
3. Within ten (10) calendar days of request by District, a schedule of estimated monthly 
payments which shall be due him under the Contract. 
 
b. Values employed in making up any of these schedules will be used only for determining 
basis of partial payments and will not be considered as fixing a basis for additions to or deductions 
from the Contract price. 
 
Article 43 PAYMENTS AND RETENTION 

a. Each month as soon as practicable after receipt of approved periodical estimate for partial 
payment, but in order to avoid the payment of interest, in any event within thirty (30) days of receipt 
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of such periodical estimate, there shall be paid to Contractor a sum equal to ninety-five percent 
(95%) of the value of work performed up to the last day of the previous month, less the aggregate of 
previous payments.  Upon receipt of a payment request, the District shall as soon as practicable 
determine whether the payment request is proper.  If the request is determined not to be a proper 
payment request suitable for payment, it shall be returned to the Contractor as soon as practicable 
within seven (7) days after receipt and shall be accompanied by a statement in writing as to the 
reasons why the payment request is not proper.  Monthly payments shall be made only on the basis 
of monthly estimates which shall be prepared by Contractor on a form approved by the District and 
filed before the fifth (5th) day of the month during which payment is to be made.  Work completed as 
estimated shall be an estimate only and no inaccuracy or error in said estimate shall operate to 
release Contractor or any bondsman from damages arising from such Work or from enforcing each 
and every provision of this Contract and District shall have the right subsequently to correct any 
error made in any estimate for payment.  Contractor shall not be entitled to have any payment 
estimates processed or be entitled to have any payment made for Work performed so long as any 
lawful or proper direction given by the District concerning the Work, or any portion thereof, remains 
uncomplied with.   
 
b. The final payment of five percent (5%) of the value of work done under this Contract, if 
unencumbered, shall be made within sixty (60) days after the date of completion of the Work, 
provided however, that in the event of a dispute between the District and the Contractor, the District 
may withhold from the final payment an amount not to exceed one hundred and fifty percent (150%) 
of the disputed amount.  Completion means any of the following as provided by Public Contract 
Code section 7107: 
 

1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding 
any operation only for testing, startup, or commissioning, by the public agency, or its 
agent, accompanied by cessation of labor on the work of improvement. 

 
2. The acceptance by the public agency, or its agent, of the work of improvement.  For 

purposes of this Contract, the acceptance by the District means acceptance made 
only by an action of the governing body of District in session.  Acceptance by 
Contractor of said final payment shall constitute a waiver of all claims against District 
arising from this contract. 

 
3. After the commencement of a work of improvement, a cessation of labor on the work 

of improvement for a continuous period of 100 days or more, due to factors beyond 
the control of the Contractor. 

 
4. After the commencement of a work of improvement, a cessation of labor on the work 

of improvement for a continuous period of 30 days or more, if the public agency files 
for record a notice of cessation or a notice of completion. 

 
c. This Contract is subject to the provisions of Public Contract Code section 7107. 
 
d. At any time after fifty percent (50%) of the work has been completed, if the District, by action 
of its governing body, finds that satisfactory progress is being made, District may make any of the 
remaining payments in full for actual work completed or may withhold any amount up to five percent 
(5%) thereof as District may find appropriate based on the Contractor's progress. 
  
e. Whenever any part of the Work is in a condition suitable for use, and the best interest of the 
District requires such use, the District may take possession of, connect to, open for public use, or 
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use a part thereof.  When so used, maintenance and repairs due to ordinary wear and tear or 
vandalism will be made at District's expense.  The use by the District as contemplated in this 
section shall in no case be construed as constituting acceptance of the Work or any part thereof.  
Such use shall neither relieve the Contractor of any of his responsibilities under the Contract nor act 
as a waiver by the District of any of the conditions thereof.  Contractor shall continue to maintain all 
insurance, including Builder's Risk insurance, on the Project. 
 
Article 44 PAYMENTS WITHHELD 

In addition to amounts which the District may retain under other provisions of the Contract 
Documents, the District may withhold  payments due to Contractor as may be necessary to 
cover: 
 

a. Stop Payment Notice Claims.  

b. Defective work not remedied. 

c. Failure of Contractor to make proper payments to its subcontractors or suppliers.  

d. Completion of the Contract if there exists a reasonable doubt that the Work can be 
completed for balance then unpaid. 

e. Damage to another contractor or third party. 

f. Amounts which may be due the District for claims against Contractor. 

g. Failure of Contractor to keep the record (“as-built”) drawings up to date. 

h. Failure to provide updates on the construction schedule.    

i. Site clean-up. 

j. Failure of the Contractor to comply with requirements of the Contract Documents. 

k. Liquated damages. 

l. Legally permitted penalties. 

Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs 
charged to the Contractor, back charges or payments withheld pursuant to the Contract Documents. 

District may apply such withheld amount or amounts to payment of such claims or obligations at 
its discretion.  In so doing, District shall be deemed the agent of Contractor and any payment so 
made by District shall be considered as a payment made under the Contract by District to 
Contractor and District shall not be liable to Contractor for such payments made in good faith.  
Such payments may be made without prior judicial determination of claim or obligations.  District 
will render Contractor a proper accounting of such funds disbursed on behalf of Contractor. 
 
Article 45 CHANGES AND EXTRA WORK 

a. CHANGES 
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1) No Changes Without Authorization. There shall be no change whatsoever in the drawings, 
specifications, or in the Work without an executed Change Order, Construction Change Directive, or 
order by the Architect for a minor change in the Work as herein provided.  District shall not be liable 
for the cost of any extra work or any substitutions, changes, additions, omissions, or deviations from 
the Drawings and Specifications unless the District’s Governing Board has authorized the same and 
the cost thereof approved in writing by Change Order or executed Construction Change Directive.  
No extension of time for performance of the Work shall be allowed hereunder unless claim for such 
extension is made at the time changes in the Work are ordered, and such time duly adjusted in 
writing in the Change Order.  The provisions of the Contract Documents shall apply to all such 
changes, additions, and omissions with the same effect as if originally embodied in the Drawings 
and Specifications.  Notwithstanding anything to the contrary in this Article 45, all Change Orders 
shall be prepared and issued by the Architect and shall become effective when executed by the 
District’s Governing Board, the Architect, the Contractor, and the DSA. 

2) Architect Authority. The Architect will have authority to order minor changes in the Work not 
involving any adjustment in the Contract Sum, or an extension of the Contract Time, or a change 
which is inconsistent with the intent of the Contract Documents.  Such changes shall be effected by 
written Change Order and shall be binding on the District and the Contractor.  The Contractor shall 
carry out such written orders promptly. 

b. CHANGE ORDERS (“CO”) 

1) A CO is a written instrument prepared by the Architect and signed by the District(as 
authorized by the District’s Governing Board), the Contractor, the Architect, and the DSA (if 
necessary), stating their agreement upon all of the following: 

(a) A description of a change in the Work; 

(b) The amount of the adjustment in the Contract Sum, if any; and 

(c) The extent of the adjustment in the Contract Time, if any. 

c. CONSTRUCTION CHANGE DIRECTIVES 

1) Definition. A Construction Change Directive is a written order prepared by the Architect and 
signed by the District and the Architect, directing a change in the Work and stating a proposed basis 
for adjustment, if any, in the Contract Sum or Contract Time, or both. The District may by 
Construction Change Directive, without invalidating the Contract, order changes in the Work within 
the general scope of the Contract consisting of additions, deletions, or other revisions within.  If 
applicable, the Contract Sum and Contract Time will be adjusted accordingly.  In the case of a 
Construction Change Directive being issued, Contractor must commence Work immediately or 
delays from failure to perform Construction Change Directive shall be the responsibility of the 
Contractor.  Any dispute as to the sum of Construction Change Directive or timing of payment, shall 
be resolved pursuant to article 70. 

2) Use to Direct Change. A Construction Change Directive shall be used in the absence of 
agreement on the terms of a CO.  A copy of a proposed form is provided at the end of this Article. 

d. REQUEST FOR INFORMATION (“RFI”) 

1) Definition. An RFI is a written request prepared by the Contractor requesting the Architect to 
provide additional information necessary to clarify or amplify an item that the Contractor believes is 
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not clearly shown or called for in the drawings or specifications, or to address problems that have 
arisen under field conditions. 

2) Scope. The RFI shall reference all the applicable Contract Documents including 
specification section, detail, page numbers, drawing numbers, and sheet numbers, etc.  The 
Contractor shall make suggestions and interpretations of the issue raised by the RFI.  An RFI 
cannot modify the Contract Cost, Contract Time, or the Contract Documents. 

3) Response Time. The Architect must respond to a RFI within a reasonable time after 
receiving such request.  If the Architect’s response results in a change in the Work, then such 
change shall be effected by a written CO or Construction Change Directive, if appropriate.  If the 
Architect cannot respond to the RFI within a reasonable time, not to exceed five (5) working days, 
the Architect shall notify the Contractor, with a copy to the Inspector and the District, of the amount 
of time that will be required to respond. 

4) Costs Incurred. The Contractor shall be responsible for any costs incurred for professional 
services, which shall be deducted from the next progress payment, if an RFI requests an 
interpretation or decision of a matter where the information sought is equally available to the party 
making such request.  District, at its sole discretion, shall invoice Contractor for all such professional 
services arising from this Article. 

e. REQUEST FOR PROPOSAL (“RFP”) 

1) Definition. An RFP is a written request prepared by the Architect requesting the Contractor 
to submit to the District and the Architect an estimate of the effect of a proposed change on the 
Contract Price and the Contract Time. 

2) Scope. An RFP shall contain adequate information, including any necessary drawings and 
specifications, to enable Contractor to provide the cost breakdowns required by section g below.  
The Contractor shall not be entitled to any Additional Compensation for preparing a response to an 
RFP, whether ultimately accepted or not. 

f. CHANGE ORDER REQUEST (“COR”) 

1) Definition.  A COR is a written request prepared by the Contractor requesting that the 
District and the Architect issue a CO based upon a proposed change called for in an RFP or a claim 
pursuant to . 

2) Changes in Price.  A COR shall include breakdowns per section g below to validate any 
change in Contract Price due to proposed change or claim. 

3) Changes in Time. 

A COR shall also include any additional time required to complete the Project.  Any additional time 
requested shall not be the number of days to make the proposed change, but must be based upon 
the impact to the Project Schedule as defined in Paragraph 3.8 of the General Contract. Any 
changes in time will be granted only if there is an impact to the critical path. If Contractor fails to 
request a time extension in a COR, then the Contractor is thereafter precluded from requesting or 
claiming a delay. 

g. COST OF CHANGE ORDERS 
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1) Scope. 

Within ten (10) days after a request is made for a change that impacts the Contract Sum as defined 
in Paragraph 9.1, the critical path, or the Contract Time as defined in Article 10, the Contractor shall 
provide the District and the Architect, with a written estimate of the effect of the proposed CO upon 
the Contract Sum and the actual cost of construction, which shall include a complete itemized cost 
breakdown of all labor and material showing actual quantities, hours, unit prices, and wage rates 
required for the change, and the effect upon the Contract Time of such CO.  Changes may be made 
by District by an appropriate written CO, or, at the District’s option, such changes shall be 
implemented immediately upon the Contractor’s receipt of an appropriate written Construction 
Change Directive. 

District may, as provided by law and without affecting the validity of this Agreement, order changes, 
modification, deletions and extra work by issuance of written Construction Change Directives from 
time to time during the progress of the Project, contract sum being adjusted accordingly.  All such 
work shall be executed under conditions of the original Agreement except that any extension of time 
caused thereby shall be adjusted at time of ordering such change.  District has discretion to order 
changes on a “time and material” basis with adjustments to time made after Contractor has justified 
through documentation the impact on the critical path of the Project.  

2) Determination of Cost. 

The amount of the increase or decrease in the Contract Price  from a CO, if any, shall be 
determined in one or more of the following ways as applicable to a specific situation: 

i. Mutual acceptance of a lump sum properly itemized and  supported by sufficient 
substantiating data to permit evaluation. If an agreement cannot be reached within fifteen (15) days 
after submission and negotiation of Contractor’s proposal, Contractor may submit pursuant to 
Article 70.  Submission of sums which have no basis in fact are at the sole risk of Contractor and 
may be a violation of the False Claims Act set forth under Government Code section 12650 et. 
seq.); 

ii. By unit prices contained in Contractor’s original bid and incorporated in the Project 
documents or fixed by subsequent agreement between District and Contractor; 

iii. Cost to be determined in a manner agreed upon by the parties and a mutually acceptable 
fixed or percentage fee.  However, in the case of disagreement, Contractor must utilize the 
procedure under Article 70; or 

iv. By cost of material and labor and percentage of overhead and profit.  If the value is 
determined by this method the following requirements shall apply: 

1. Basis for Establishing Costs. 

a. Labor will be the actual cost for wages prevailing locally for each craft or type of workers at 
the time the extra Work is done, plus employer payments of payroll taxes and insurance, health and 
welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, 
State, or local laws, as well as assessments or benefits required by lawful collective bargaining 
agreements.  The use of a labor classification that would increase the extra Work cost will not be 
permitted unless the Contractor establishes the necessity for such additional costs.  Labor costs for 
equipment operators and helpers shall be reported only when such costs are not included in the 
invoice for equipment rental. 
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b. Materials shall be at invoice or lowest current price at which such materials are locally 
available and delivered to the Site in the quantities involved, plus sales tax, freight, and delivery. 

The District reserves the right to approve materials and sources of supply or to supply materials to 
the Contractor if necessary for the progress of the Work.  No markup shall be applied to any 
material provided by the District. 

c. Tool and Equipment Rental.  No payment will be made for the use of tools which have a 
replacement value of $250 or less. 

Regardless of ownership, the rates to be used in determining equipment rental costs shall not 
exceed listed rates prevailing locally at equipment rental agencies or distributors at the time the 
Work is performed. 

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, necessary 
attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all 
incidentals. 

Necessary loading and transportation costs for equipment used on the extra Work shall be included.  
If equipment is used intermittently and, when not in use, could be returned to its rental source at 
less expense to the District than holding it at the Work Site, it shall be returned unless the 
Contractor elects to keep it at the Work Site at no expense to the District. 

All equipment shall be acceptable to the Inspector, in good working condition, and suitable for the 
purpose for which it is to be used.  Manufacturer’s ratings and modifications shall be used to 
classify equipment, and equipment shall be powered by a unit of at least the minimum rating 
recommended by the manufacturer. 

d. Other Items.  The District may authorize other items which may be required on the extra 
work.  Such items include labor, services, material, and equipment which are different in their nature 
from those required by the Work, and which are of a type not ordinarily available from the 
Contractor or any of the Subcontractors.  Invoices covering all such items in detail shall be 
submitted with the request for payment. 

e. Invoices.  Vendors’ invoices for material, equipment rental, and other expenditures shall be 
submitted with the COR.  If the request for payment is not substantiated by invoices or other 
documentation, the District may establish the cost of the item involved at the lowest price which was 
current at the time of the Daily Report. 

f. Overhead.  Overhead, including direct and indirect costs, shall be submitted with the COR 
and include: home office overhead, off-site supervision, CO preparation/negotiation/research, time 
delays, Project interference and disruption, additional guaranty and warranty durations, on-site 
supervision, additional temporary protection, additional temporary utilities, additional material 
handling costs, and additional safety equipment costs. 

3) Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to Article 45 section f.  Contractor will be 
allowed a maximum of 5% total profit and overhead.  If subcontractor work is involved, 
subcontractors shall be entitled to a maximum of 5% profit and overhead on the deducted work.  
Any deviation from this Article shall not be allowed. 
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4) Discounts, Rebates, and Refunds. 

For purposes of determining the cost, if any, of any change, addition, or omission to the Work 
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials 
and equipment shall accrue and be credited to the Contractor, and the Contractor shall make 
provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount 
thereof shall be allowed as a reduction of the Contractor’s cost in determining the actual cost of 
construction for purposes of any change, addition, or omissions in the Work as provided herein. 

5) Accounting Records. 

With respect to portions of the Work performed by COs and Construction Change Directives on a 
time-and-materials, unit-cost, or similar basis, the Contractor shall keep and maintain cost-
accounting records satisfactory to the District, which shall be available to the District on the same 
terms as any other books and records the Contractor is required to maintain under the Contract 
Documents. 

6) Notice Required. 

If the Contractor desires to make a claim for an increase in the Contract Price, or any extension in 
the Contract Time for completion, it shall notify the District pursuant to Article 70 and this Article.  
No claim shall be considered unless made in accordance with this subparagraph.  Contractor shall 
proceed to execute the Work even though the adjustment may not have been agreed upon.  A CO 
shall authorize any change in the Contract Price or extension of the Contract Time resulting from 
such claim. 

7) Applicability to Subcontractors. 

Any requirements under this Article 45 shall be equally applicable to COs or Construction Change 
Directives issued to Subcontractors by the Contractor to the same extent required by the 
Contractor. 

8) Alteration to Change Order Language. 

Contractor shall not alter Change Orders or reserve time in Construction Change Directives.  
Contractor shall execute finalized Change Orders and proceed under section f(6) above and 
Articles 70 with proper notice.  If Contractor intends to reserve time, without an approved critical 
path method schedule prepared pursuant to Article 11 then Contractor may be prosecuted pursuant 
to the False Claim Act. 

 
Article 46 DEDUCTIONS FOR UNCORRECTED WORK 

If District deems it inexpedient to correct work injured or not done in accordance with the Contract, 
an equitable deduction from the Contract price shall be made therefore. 
 
Article 47 PAYMENTS BY CONTRACTOR 

Contractor shall pay: 
 
a. For all transportation and utility services, not later than the 20th day of the calendar month 
following that in which such services are rendered, 
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b. For all materials, tools, and other expendable equipment to the extent of ninety percent 
(90%) of cost thereof, not later than the 20th day of the calendar month following that in which such 
materials, tools, and equipment are delivered at the site of the Project and balance of cost thereof 
not later than the 30th day following completion of that part of Work in or on which such materials, 
tools, and equipment are incorporated or used, and 
 
c. To each of his subcontractors, not later than the 5th day following each payment to 
Contractor, the respective amounts allowed Contractor on account of work performed by respective 
subcontractor to the extent of such subcontractor's interest therein.  The Contractor shall, by 
appropriate agreement with each subcontractor, require each Subcontractor to make payments to 
sub-subcontractors in a similar manner. 
 
Article 48 CONTRACTOR'S SUPERVISION 

a. Unless personally present on the premises where the Work is being done, Contractor shall 
keep on the Work, during its progress, a competent full-time job (project) superintendent 
satisfactory to District.  The job superintendent shall not be changed except with the written consent 
of the District unless the job superintendent proves to be unsatisfactory to Contractor and ceases to 
be in his employ.  The job superintendent shall represent Contractor in his absence and all 
directions given to him shall be as binding as if given to Contractor.  Other directions shall be so 
confirmed on written request in each case. 
 
b. Contractor shall give efficient supervision to the Work, using his best skill and attention to 
control safety and job coordination.  He shall carefully study and compare all drawings, 
specifications, and other instructions and shall at once report to District any error, inconsistency or 
omission which he may discover.  The Contractor shall not be liable to District for any damage 
resulting from errors or deficiencies in the Contract Documents or other instructions by the District. 
 
Article 49 LABOR COMPLIANCE MONITORING AND ENFORCEMENT 

a. Contractor/Subcontractor Registration.  A Contractor or Subcontractor shall not be 
qualified to bid on, be listed on a bid proposal (subject to the requirements of Public Contract 
Code section 4104), or engage in the performance of any contract for public work unless 
currently registered and qualified to perform public work pursuant to Labor Code section 1725.5, 
except under the limited circumstances set forth in Labor Code section 1771.1(a).   The District 
may not accept a bid or enter into a contract for a public works project with an unregistered 
contractor. 
 
b. Compliance Monitoring and Enforcement.  Pursuant to Labor Code section 1771.4, this 
Contract is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.  Each Contractor and Subcontractor performing work on the Project shall be required 
to comply with the provisions of the California Labor Code, beginning with section 1720, and the 
regulations of the Department of Industrial Relations’ Division of Labor Standards Enforcement 
(i.e., the Labor Commissioner), including, but not limited to, the standard provisions requiring 
payment of prevailing wages, maintenance and submission of certified payroll records, and the 
hiring of apprentices as appropriate.  Unless otherwise specified, the Contractor shall be 
required to post job site notices regarding the requirements of this paragraph, as prescribed by 
regulation.   Contractor and each Subcontractor shall be required to furnish the records 
specified in Labor Code section 1776 directly to the Labor Commissioner at least monthly, or 
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more frequently if specified in the Contract Documents, and in a format prescribed by the Labor 
Commissioner.   
 
c. Contractor shall be required to post a notice at the Project site in accordance with Title 8 
of the California Code of Regulations, Section 16451. 
 
Article 50 DOCUMENTS ON WORK 

a. Contractor shall keep one copy of all Contract Documents, including addenda, change 
orders, Division I, Title 21 of the California Code of Regulations, Parts 1-5 and 12 of Title 24 of the 
California Code of Regulations, and the prevailing wage rates applicable at the time of the Contract, 
which are a part of Contract Documents, on the job at all times.  Said documents shall be kept in 
good order and shall be available to the District and District representative.  Contractor shall be 
acquainted with and comply with the provisions of said Titles 21 and 24 as they relate to this 
Project.  (See particularly Duties of the Contractor, Title 24 California Code of Regulations, section 
4-343.)  Contractor shall also be acquainted with and comply with all California Code of Regulations 
provisions relating to this project, particularly Titles 17, 19, 21 and 24.) 
 

a. Contractor shall also make available all books, records, accounts, contracts, bids, etc. 
upon request by the District. 

 
Article 51 RECORD ("AS BUILT") DRAWINGS 

a. Contractor shall maintain a clean, undamaged set of Contract drawings and shop 
drawings.  In addition to maintaining one complete set of record drawings (herein 
referred to as "as-builts"), Contractor shall require each trade to do its own as-builts.  
The trade as-builts shall contain information showing clean and clear drawings with 
horizontal and vertical controls suitable for conversion to electronic media.  Graphic 
quality must be equal to clean and clear original drawings; adequacy of the drawings 
shall be determined by the District's representative or the District. Contractor shall mark 
the set to show the actual installation where the installation varies from the Work as 
originally shown.  Contractor shall mark whichever drawings are most capable of 
showing conditions fully and accurately where shop drawings are used, and shall record 
a cross-reference at the corresponding location on the Contract drawings.  Contractor 
shall give particular attention to concealed elements that would be difficult to measure 
and record at a later date.  Contractor shall use colors to distinguish variations in 
separate categories of the work. 

 
b. Contractor shall note related change order numbers where applicable.  Contractor shall 

organize record drawings sheets into manageable sets, bound with durable paper cover 
sheets and shall print suitable title, dates and other identification on the cover of each 
set. 

 
c. At the end of the Project, the Contractor shall provide the District representative with a 

complete set of as-built drawings.  The complete set shall contain information showing 
clean and clear drawings with horizontal and vertical controls suitable for conversion to 
electronic media. Graphic quality must be equal to clean and clear original drawings; 
adequacy of the drawings shall be determined by the District's representative or District.  
The as-builts must show the entire site for each major trade, including but not limited to 
water, sewer, electrical, data, telephone, cable, fire, alarm, gas, and plumbing. 
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Article 52 UTILITY USAGE 

a. All temporary utilities, including but not limited to electricity, water, gas, and telephone used 
on work shall be furnished and paid for by Contractor.  Contractor shall furnish and install necessary 
temporary distribution systems, including meters, if necessary, from distribution points to points on 
site where utility is necessary to carry on the Work.  Upon completion of the Work, Contractor shall 
remove all temporary distribution systems. 
 
b. Contractor shall provide necessary and adequate utilities and pay all costs for water, 
electricity, gas, oil, and sewer charges required for completion of the Project. 
 
c. All permanent meters installed shall be listed in the Contractor's name until completion 
occurs, as defined in Article 6 hereof, at which time further pro-rating will be determined if 
necessary.  When the District begins using the Project, charges over and above power actually 
used for construction will be the responsibility of the District. 
 
d. If the Contract is for construction in existing facilities, Contractor may, with written 
permission of the District, use the District's existing utilities by making prearranged payments to the 
District for utilities used by Contractor for construction. 
 
Article 53 SANITARY FACILITIES 

Contractor shall provide sanitary temporary toilet buildings for the use of all workers.  All toilets shall 
comply with local codes and ordinances.  Toilets shall be kept supplied with toilet paper and shall 
have workable door fasteners.  Toilets shall be serviced no less than once weekly and shall be 
present in a quantity of not less than 1 per 20 workers as required by CAL-OSHA regulation.  The 
toilets shall be maintained in a sanitary condition at all times. Use of toilet facilities in The Work 
under construction shall not be permitted.  Any other sanitary facilities required by CAL-OSHA shall 
be the responsibility of the Contractor. 

Article 54 TRENCHES AND EXCAVATION 

a. Trenches and Excavations Five Feet or More in Depth.  The Contractor shall submit to 
the District, in advance of excavation, a detailed plan showing the design of shoring, 
bracing, sloping or other provisions to be made for worker protection from the hazard of 
caving ground during the excavation of any trench or trenches five feet or more in depth.  
If the plan varies from shoring system standards, the plan shall be prepared by a 
registered civil or structural engineer. The plan shall not be less effective than the 
shoring, bracing, sloping, or other provisions of the Construction Safety Orders, as 
defined in the California Code of Regulations.  The Contractor shall not commence any 
excavation work until it has secured all necessary permits including the required CAL 
OSHA excavation/shoring permit.  Any permits shall be prominently displayed on the site 
prior to the commencement of any excavation. 

b. Trenches and Excavations Deeper than Four Feet.  If Work under this Contract involves 
digging trenches or other excavation that extends deeper than four feet below the 
surface, Contractor shall promptly, and before the following conditions are disturbed, 
notify the District, in writing, of any: 

1) Material that the Contractor believes may be material that is hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, 
or Class III disposal site in accordance with provisions of existing law. 
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2) Subsurface or latent physical conditions at the site differing from those indicated, including 
geological, soils, or water table issues that impede construction or increase the construction cost. 

3) Unknown physical conditions at the site of any unusual nature, different materially from 
those ordinarily encountered and generally recognized as inherent in work of the character provided 
for in the Contract Documents. 

The District shall promptly investigate the conditions, and if it finds that the conditions do so 
materially differ, or do involve hazardous waste, and cause a decrease or increase in Contractor’s 
cost of, or the time required for, performance of any part of the Work, shall issue a change order 
under the procedures described in these General Conditions.  If asbestos-related work or 
hazardous substance removal is required that is not disclosed in the Contract Documents, such 
work shall be performed pursuant to a contract separate from any other Work to be performed as 
required by Section 25914.2 of the Health and Safety Code, as may be amended from time to time. 

In the event that a dispute arises between the District and the Contractor as to whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the 
Contractor’s cost of, or time required for, performance of any part of the Work, the Contractor shall 
not be excused from any scheduled completion date provided for by the Contract, but shall proceed 
with all Work to be performed under the Contract.  Contractor shall retain any and all rights provided 
either by Contract or by law which pertain to the resolution of disputes and protests between the 
parties. 

Article 55 PROTECTION OF WORK AND PROPERTY 

a. The Contractor shall be responsible for all damages to persons or property that occur as a 
result of his fault or negligence arising from or in connection with the prosecution of this Contract.  
Contractor shall be responsible for the proper care and protection of all materials delivered and 
work performed until completion and final acceptance by the District.  All work shall be solely at the 
Contractor's risk.  Contractor shall adequately protect adjacent property from settlement or loss of 
lateral support as provided by law and the Contract Documents.  Contractor shall take all necessary 
precautions for the safety of employees on the project and shall comply with all applicable safety 
laws and building codes to prevent accidents or injury to persons on, about, or adjacent to premises 
where work is being performed.  Contractor shall erect and properly maintain at all times, as 
required by conditions and progress of work, all necessary safeguards, signs, barriers, lights, and 
watchmen for protection of workers and the public and shall post danger signs warning against 
hazards created by such features in the course of construction.  Contractor shall designate a 
responsible member of his organization on the Work, whose duty shall be prevention of accidents.  
The name and position of the person so designated shall be reported to the District by Contractor.   
 
b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization from the District, is hereby permitted to act, at his 
discretion, to prevent such threatened loss or injury, and he shall so act, without appeal, if so 
authorized or instructed by the District.  Any compensation claimed by Contractor on account of 
emergency work shall be determined by agreement.   
 
c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all 
work, materials, equipment, appliances, and tools against damage by weather conditions. 
 
d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, 
utilities, adjoining property, and structures, and to avoid damage thereto, and repair any damage 
thereto caused by construction operations.  Contractor shall: 
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1. Enclose the working area with a substantial barricade, arrange work to cause minimum 
amount of inconvenience and danger to students and faculty in their regular school activities, and 
perform work which so as to not interfere with school routine before or after school hours.  (This 
subsection applies to new construction on existing sites.) 
 
2. Provide substantial barricades around any shrubs or trees indicated to be preserved.  
 
3. Deliver materials to the building area over a route designated by the District.   
 
4. When directed by the District, take preventive measures to eliminate objectionable dust. 
 
5. Confine Contractor's apparatus, the storage of materials, and the operations of his workers 
to limits indicated by law, ordinances, permits, or directions of District.  Contractor shall not 
unreasonably encumber the premises with his materials.  Contractor shall enforce all instructions of 
the District regarding signs, advertising, fires, danger signals, barricades, and smoking and require 
that all persons employed on work comply with all regulations while on the construction site.   
 
6. Take care to prevent disturbing or covering any survey markers, monuments, or other 
devices marking property boundaries or corners.  If such markers are disturbed by accident, they 
shall be replaced by an approved civil engineer or land surveyor, licensed in the State of California, 
at no cost to the District. 
 
Article 56 LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out this work and establishing grades for earthwork 
operations shall be furnished by the Contractor at his expense.  Such work shall be done by a 
qualified civil engineer or land surveyor licensed in California and approved by the District. Any 
required "as-built" drawings of site development shall be prepared by the a qualified civil engineer 
or land surveyor licensed in California and approved by the District. 
 
Article 57 REMOVAL OF HAZARDOUS MATERIALS 

a. Since removal and/or abatement of asbestos, PCBs and other toxic wastes and hazardous 
materials is a specialized field of work with specialized insurance requirements, unless otherwise 
specified in the Contract Documents, the District shall contract directly for such specialized 
services, if required, and shall not require the Contractor to subcontract for such services. 
 
b. In the event the Contractor encounters on the site material reasonably believed to be 
asbestos or polychlorinated biphenyl (PCB) which has not been rendered harmless, the Contractor 
shall immediately stop work in the area affected and report the condition to the District, inspector, 
and District in writing.  The work in the affected area shall not thereafter be resumed except by 
written agreement of the District and Contractor if in fact the material is asbestos or PCB and has 
not been rendered harmless.  The work in the affected area shall be resumed in the absence of 
asbestos or PCB, or when it has been rendered harmless, by written agreement of the District and 
Contractor. 
 
Article 58 CUTTING AND PATCHING 

a. Contractor shall do all cutting, fitting, or patching of work as required to make its several 
parts come together properly and fit it to receive or be received by work of other contractors 
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showing upon, or reasonably implied by, the drawings and specifications for the completed 
structure.  Contractor shall make good after them as District may direct. 
 
b. All cost caused by defective or ill-timed work shall be borne by party responsible therefore. 
 
c. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work 
and shall not cut or alter work of any other contractor save with consent or at the direction of the 
District. 
 
Article 59 CLEANING UP 

Contractor at all times shall keep premises free from debris such as waste, rubbish, and excess 
materials and equipment caused by this Work.  Contractor shall not leave debris under, in, or about 
the premises.  Upon completion of the Work, Contractor shall clean the interior and exterior of the 
building or improvement including fixtures, equipment, walls, floors, ceilings, roofs, window sills and 
ledges, horizontal projections, and any areas where debris has collected so surfaces are free from 
foreign material or discoloration.  Contractor shall clean and polish all glass, plumbing fixtures, and 
finish hardware and similar finish surfaces and equipment and contractor shall also remove 
temporary fencing, barricades, planking and construction toilet and similar temporary facilities from 
the site.  See Special Conditions for additional requirements and instructions. 
 
Article 60 CORRECTION OF WORK BEFORE FINAL PAYMENT 

a. Contractor shall promptly remove from the premises all Work condemned by District as 
failing to conform to the Contract Documents, whether incorporated or not.  Contractor shall 
promptly replace and re-execute his own Work to comply with contract documents without 
additional expense to the District and shall bear the expense of making good all work of other 
contractors destroyed or damaged by such removal or replacement.   
 
b. If Contractor does not remove such condemned Work within a reasonable time, fixed by 
written notice, District may remove it and may store the material at Contractor's expense.  If 
Contractor does not pay expenses of such removal within ten (10) days' time thereafter, District 
may, upon ten (10) days' written notice, sell such materials at auction or at private sale and shall 
account for net proceeds thereof, after deducting all costs and expenses that should have been 
borne by Contractor. 
 
Article 61 ACCESS TO WORK 

District and its representatives shall at all times have access to the Work wherever it is in 
preparation or progress.  Contractor shall provide safe and proper facilities for such access so that 
the District's representatives may perform their functions under the Contract. 
 
Article 62 COMPLETION OF THE WORK 
 
a. Completion.   
 
1. Final Acceptance of the Project by the District recording of the Notice of Completion shall 
occur when Project Completion has been achieved. 
 
2. Final Acceptance of the Project may only be confirmed by action of the governing board of 
the District. 
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3. District, at its sole option, may have the Notice of Completion recorded when Substantial 
Completion has been achieved.  If Contractor fails to complete all Punch List items within thirty (30) 
Days after the date of the District's recording of the Notice of Completion under this paragraph, 
District shall withhold from the Final Payment one hundred fifty percent (150%) of the District’s 
estimate of the amount required to complete the Punch List items, based upon the Schedule of 
Values, until the Punch List item(s) are completed. 
 
4. At the end of the thirty (30) Day period, if there are any Punch List items remaining to be 
corrected, District may elect to perform the Punch List items and to deduct the actual amount of the 
costs incurred by the District from the Punch List. 
 
b. Closeout Procedures. 
 
1. Contractor shall comply with all the Closeout Procedures set forth in this Section provided 
however, that the Architect of Record shall perform and comply with all requirements of the DSA 
Closeout. 
 
2. Punch List. The Contractor shall give Notice to the Architect of Record when Contractor 
considers the Work to be Substantially Complete.  Upon receipt of such Notice, AOR will prepare a 
list of minor items to be completed or corrected (“Punch List”).  The Contractor and/or its 
Subcontractors shall proceed promptly to complete and correct items on the Punch List within thirty 
(30) Days of Contractor’s receipt of the Punch List from the AOR.  Failure to include an item on 
Punch List does not alter the responsibility of the Contractor to complete all Work substantially in 
accordance with the Contract Documents. 
 
3. Closeout Requirements. 
 
 i. Utility Connections.  Buildings shall be connected to water, gas, sewer, and electric 
services, complete and ready for use.  Service connections shall be made and existing services 
reconnected. 
 
 ii. Record Drawings.  Contractor shall provide Record Drawings for the Work reflected 
in the Drawings, Contractor shall provide Record Drawings for the Work reflected in the Drawings in 
accordance with the Contract Documents upon Project Completion. Contractor shall correct any 
material inaccuracies in the Record Drawings, discovered within the warranty period described in 
Contract Documents.   Upon Project Completion and as a condition precedent to the Approval of 
the final Application for Tenant Improvement Payment, Contractor shall obtain the IOR’s Approval of 
the Record Drawings.  Once Approved by the IOR, Contractor shall deliver to the District Approved 
Record Drawings on a diskette, CD or other data storage device in AutoCAD format, except for the 
Record Drawings reflecting the Work included in the Drawings which shall be provided to District in 
one (1) hard copy. 
 
 iii. Closeout Documentation:  Except for the DSA Closeout, Contractor shall provide 
closeout documentation (the “Closeout Documentation”), as follows: 
 
  a. The Record Drawings. 
 
  b. All maintenance manuals, operations manual(s), and related information 
provided by equipment vendors.  
 



  Mill Valley School District 

GENERAL CONDITIONS  39 

  c. All warranties described in the Drawings and  Specifications or otherwise 
provided by the applicable vendors.  
 
 iv.  The AOR shall obtain all verified report(s) for all scope(s) of work (DSA-6 
Verified Report, Rev 04/08, or more recent revision if available),  final Approval from DSA and 
certified DSA Closeout. 
 
c. Final Inspection. 
 
1. Contractor shall comply with Punch List procedures, and maintain the presence of its project 
superintendent and project manager until the Punch List is complete to ensure proper and timely 
completion of the Punch List.  Contractor shall not demobilize its forces prior to completion of the 
Punch List.  Upon receipt of Contractor’s Notice that all of the Punch List items have been fully 
completed and the Work is ready for final inspection and Final Acceptance, Architect of Record and 
Inspector of Record will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to achieve Project Completion.  Absent 
unusual circumstances, this report shall consist of the Punch List items not yet satisfactorily 
completed. 
 
2. Upon Contractor's completion of all items remaining on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and AOR, who shall again 
inspect such Work.  If the Architect of Record finds the Work substantially in accordance with the 
Drawings and Specifications, the AOR will notify the District and the Contractor that Project 
Completion has been achieved.  Contractor shall then jointly submit to the AOR and the District its 
final Application for Tenant Improvement Payment. 
 
3. Final Inspection Requirements. Before calling for final inspection, Contractor shall determine 
that the following have been performed: 

i. The Work has been completed substantially in accordance with the Drawings and 
Specifications. 
ii. All life safety items are completed and in working order. 
iii. Mechanical and electrical Work are complete and tested, fixtures are in place, 
connected, and ready for tryout. 
iv. Electrical circuits are scheduled in panels and disconnect switches are labeled. 
v. Painting and special finishes are completed. 
vi. Doors are complete with hardware, cleaned of protective film, relieved of sticking or 
binding, and in working order. 
vii. Tops and bottoms of doors are sealed. 
viii. Floors are waxed and polished as specified. 
ix. Broken glass is replaced and glass cleaned. 
x. Grounds are cleared of Contractor’s equipment, raked clean of construction debris 
left by Contractor, and trash left by Contractor or its Subcontractors is removed from Site. 
xi. Work is cleaned, free of stains, scratches, and other foreign matter, with damaged 
and broken material replaced. 
xii. Finished and decorative work shall have marks, dirt, and superfluous labels 
removed. 
 

d. Costs of Multiple Inspections.  If Contractor requests more than three (3) final inspections, 
The District shall be entitled to adjust the Project Cost by the amount of the actual costs, incurred by 
the District, if any, for the AOR, IOR and/or Special Inspector(s) to perform such additional final 
inspections, as evidenced by a Change Order executed by the District and the Contractor. 
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e. Beneficial Occupancy or Use Prior to Project Completion. 
1. District's Rights to Beneficial Occupancy or Use.  The District may, at its sole discretion, take 
Beneficial Occupancy of any completed or partially completed portion of the Project at any stage 
during the execution of the Work, provided that such Beneficial Occupancy or use is permitted by 
applicable jurisdictional authorities, is Approved by DSA and does not interfere with Contractor’s 
ongoing prosecution of the Work.  Beneficial Occupancy of the Project, in whole or in part, by 
District shall not constitute Final Acceptance of the Work which does not conform to the Drawings 
and Specifications, nor relieve the Contractor or the Contractor's performance bond Surety from 
liability with respect to any warranties or responsibility for faulty or defective Work or materials, 
equipment and workmanship incorporated in the Work.  In the event of District taking Beneficial 
Occupancy of any completed or partially completed portion of the Project, the District and the 
Contractor shall agree in writing to the responsibilities assigned to each of them for payments, 
security, maintenance, heat, utilities, damage to the Project, insurance, the period for correction of 
the Work, and the commencement of warranties required by the Contract Documents.  Any dispute 
as to allocation of responsibilities resulting from District’s taking of Beneficial Occupancy shall be 
resolved pursuant to the Claims and Disputes provisions set forth in Article 25 hereof.  During the 
dispute process, the District shall have the right to Beneficial Occupancy or use of any portion of the 
Project that it needs or desires to use. 
 
2. Inspection Prior to Beneficial Occupancy or Use.  Immediately prior to taking of Beneficial 
Occupancy of any completed or partially completed portion of the Project, the District, the 
Contractor, and the Architect of Record shall jointly inspect the area to be occupied or portion of the 
Project to be used in order to determine and record the condition of the Work. 
 
3. No Waiver.  Unless otherwise agreed upon, partial or entire Beneficial Occupancy of any 
completed or partially completed portion of the Project shall not in of itself constitute District’s Final 
Acceptance of the Work that does not substantially comply with the requirements of the Contract 
Documents.  
 
Article 62 SOILS INVESTIGATION REPORT 

Unless otherwise specifically provided, when a soils investigation report obtained from test holes at 
the site is available, such report shall not be a part of this Contract.  Nevertheless, with respect to 
any such soils investigation and/or geotechnical report regarding the site, it shall be the 
responsibility of the Contractor to review and be familiar with such report.   Any information obtained 
from such report or any information given on drawings as to subsurface soil condition or to 
elevations of existing grades or elevations of underlying rock is approximate only, is not guaranteed, 
and does not form a part of the Contract, unless otherwise specifically provided.  Contractor is 
required to make a visual examination of site and must make whatever tests he deems appropriate 
to determine the underground condition of the soil.  Limited soil tests and subsurface investigations, 
if any, are available for review and consideration by Contractor and were conducted for the purpose 
of design only.  Subsurface investigation information is made available by District solely as a matter 
of convenience and general information for Contractor and Contractor is expected to review and be 
familiar with such information.  No representation is made by the District or its representatives that 
information provided is completely representative of all conditions and materials which may be 
encountered. If such a report is referenced in the Contract Documents for performance of the Work, 
such reference shall be to establish minimum requirements only. Further, no representation is made 
by the District or its representatives that information provided is solely adequate for purposes of 
construction.  District disclaims responsibility for interpretations by Contractor of soil and subsurface 
investigation information, such as in protecting soil-bearing values, rock profiles, presence and 
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scope of boulders and cobbles, soil stability and the presence, level and extent of underground 
water.  Contractor shall determine the means, methods, techniques and sequences necessary to 
achieve required characteristics of completed Work. Conditions found after execution of the 
Agreement to be materially different from those reported and which are not customarily encountered 
in the geographic area of the Work shall be governed by provisions of the General  Conditions of 
the Contract for unforeseen conditions. 
 
Article 63 DISTRICT'S STATUS 

a. In general and where appropriate and applicable, the District’s Director of Maintenance and 
Operation shall be the District's representative during the construction period and shall observe the 
progress and quality of the Work on behalf of the District.  He shall have the authority to act on 
behalf of District only to the extent expressly provided in the Contract Documents.  After 
consultation with the Inspector and after using his best efforts to consult with the District, the District 
shall have authority to stop work whenever such stoppage may be necessary in his reasonable 
opinion to insure the proper execution of the Contract Documents. 
 
b. Contractor further acknowledges that the District shall be, in the first instance, the judge of 
the performance of this Contract.   
 
Article 64 DISTRICT'S DECISIONS 

Contractor shall promptly notify the District in writing if the District fails within a reasonable time, to 
make decisions on all claims of the District or Contractor and on all other matters relating to the 
execution and progress of the Work. 
 
Article 65 PROVISIONS REQUIRED BY LAW DEEMED INSERTED 

Each and every provision of law and clause required by law to be inserted in this Contract shall be 
deemed to be inserted herein and the Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted, or is not 
correctly inserted, then upon application of either party, the Contract shall forthwith be physically 
amended to make such insertion or correction. 
 
Article 65 LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid treatment for his employees which complies with 
the Federal Occupational Safety and Health Act of 1970 (29 USC, section 651 et seq.). 
 
Article 67 ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Public Contract Code Section 7103.5, in entering into a public works contract or a 
subcontract to supply goods, services, or materials pursuant to a public works contract, the 
Contractor or subcontractor offers and agrees to assign to the District all rights, title, and interest in 
and to all causes of action it may have under section 4 of the Clayton Act (15 USC, section 15) or 
under the Cartwright Act (chapter 2 (commencing with section 16700) of part 2 of division 7 of the 
Business and Professions Code), arising from the purchase of goods, services, or materials 
pursuant to this Contract or any subcontract.  This assignment shall be made and become effective 
at the time the District tenders final payment to the Contractor, without further acknowledgment by 
the parties. 
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Article 68 SUBSTITUTION OF SECURITY 

a. Upon the Contractor's request, the District will make payment of funds withheld from 
progress payments to ensure performance under the Contract pursuant to the requirements of 
Public Contract Code section 22300 if the Contractor deposits in escrow with the District or with a 
bank acceptable to the District, securities eligible for investment under Government Code section 
16430, bank or savings and loan certificates of deposit, or other security mutually agreed to by the 
Contractor and the District, subject to the following conditions: 
 
1. The Contractor shall bear the expense of the District and the escrow agent, either the 
District or the bank, in connection with the escrow deposit made. 
 
2. Securities or certificates of deposit to be placed in escrow shall be of a value at least 
equivalent to the amounts of retention to be paid to the Contractor pursuant to this section. 
 
3. The Contractor shall enter into an escrow agreement satisfactory to the District, which 
agreement shall include provisions governing inter alia: 
   

(a) The amount of securities to be deposited, 
 

(b) The providing of powers of attorney or other documents necessary for the 
transfer of the securities to be deposited, 

 
(c) Conversion to cash to provide funds to meet defaults by the Contractor, 

including, but not limited to, termination of the Contractor's control over 
the work, stop payment notices filed pursuant to law, assessment of 
liquidated damages or other amounts to be kept or retained under the 
provisions of the contract, 

 
(d) Decrease in value of securities on deposit, 

 
(e) The termination of the escrow upon completion of the contract. 

 
4. The Contractor shall obtain the written consent of the surety to such agreement. 
 
5. As an alternative to Contractor depositing into escrow securities of a value equivalent 
to the amounts of retention to be paid to the Contractor, upon Contractor's request, District will 
make payment of retentions earned directly to the escrow agent at the expense of Contractor 
pursuant to and in accordance with Public Contract Code section 22300. 
 
Article 69 COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION 

a. The Contractor shall be required to comply with all conditions of the State Water Resources 
Control Board (State Water Board) National Pollutant Discharge Elimination System General Permit 
for Waste Discharge Requirements for Discharges of Storm Water Runoff Associated with 
Construction Activity (Permit) for all construction activity which results in the disturbance of in 
excess of one acre of total land area or which is part of a larger common area of development or 
sale.  The Contractor shall be responsible for filing the Notice of Intent and for obtaining the Permit.  
The Contractor shall be solely responsible for preparing and implementing a Storm Water Pollution 
Prevention Plan (SWPPP) prior to initiating Work.   It shall be Contractor's responsibility to evaluate 
the cost of compliance with the SWPPP in bidding on this Contract.  Contractor shall comply with all 
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requirements of the State Water Resources Control Board.  Contractor shall include all costs of 
compliance with specified requirements in the Contract amount. 
 
b. Contractor shall be responsible for implementing and complying with the provisions of the 
Permit and the SWPPP, including the standard provisions, monitoring and reporting requirements 
as required by the Permit.  Contractor shall provide copies of all reports and monitoring information 
to the District. 
 
c. Contractor shall comply with the lawful requirements of any applicable municipality, the 
County, drainage district, and other local agencies regarding discharges of storm water to separate 
storm drain system or other watercourses under their jurisdiction, including applicable requirements 
in municipal storm water management programs. 
 
d. Failure to comply with the Permit is a violation of federal and state law.  Contractor hereby 
agrees to indemnify and hold harmless the District, its Board members, officers, agents, employees 
and authorized volunteers from and against any and all claims, demands, losses or liabilities of any 
kind or nature which District, its Board members, officers, agents, employees and authorized 
volunteers may sustain or incur for noncompliance with the Permit arising out of or in connection 
with the Project, except for liability resulting from the negligence or willful misconduct of the District, 
its Board members, officers, agents, employees or authorized volunteers.  District may seek 
damages from Contractor for delay in completing the Contract in accordance with Article 6 hereof, 
caused by Contractor's failure to comply with the Permit. 
 
Article 70 DISPUTES 

a. Decision of Architect.  Disputes between District and Contractor involving money or time, 
including those alleging an error or omission by the Architect, shall be referred initially to the 
Architect, through the Construction Manager, for action as provided in Article 70 section (b) below.  
A decision by the Architect, as provided in Article 70 section (e) below, shall be required as a 
condition precedent to proceeding with remedies set forth in Article 70 section (f) as to all such 
matters arising prior to the date final payment is due, regardless of whether such matters relate to 
execution and progress of the Work, or the extent to which the Work has been completed.  The 
decision by the Architect in response to a Claim shall not be a condition precedent to the remedies 
under Article 70 section (b) through (e) in the event: (1) the position of Architect is vacant; (2) the 
Architect has not received evidence or has failed to render a decision within agreed time limit; (3) 
the Architect has failed to take action required under Article 70 section (d) within thirty (30) days 
after the Claim is made, forty-five (45) days have passed after the Claim has been referred to the 
Architect; or (4) the Claim relates to a Stop Notice Claim not arising from any extra change or 
Construction Change Directive for which approval has not been provided. 

b. Architect’s Review.  The Architect and/or Construction Manager will review claims and take 
one or more of the following preliminary actions within ten (10) days of receipt of a claim: (1) 
request additional supporting data from the claimant; (2) submit a schedule to the parties indicating 
when the Architect and/or Construction Manager expects to take action; (3) reject the claim in whole 
or in part, stating reasons for rejection; (4) recommend approval of the claim; or (5) suggest a 
compromise.  The Architect and/or Construction Manager may also, but is not obligated to, notify 
the surety, if any, of the nature and amount of the claim. 

c. Documentation if Resolved.  If a claim has been resolved, the Architect and/or 
Construction Manager will prepare or obtain appropriate documentation. 
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d. Actions if Not Resolved.  If a claim has not been resolved and all documentation 
requested pursuant to Paragraph 4.5.2 has been provided, the party making the claim shall, within 
ten (10) days after the Architect’s and/or the Construction Manager’s preliminary response, take 
one or more of the following actions: (1) modify the initial claim; (2) notify the Construction Manager 
that the initial claim stands; or (3) supplement with additional supporting data. 

e. Architect’s Written Decision.  If a claim has not been resolved after consideration of the 
foregoing and of other evidence presented by the parties or requested by the Architect and/or 
Construction Manager, the Architect and/or Construction Manager will notify the parties in writing 
that the Architect’s decision will be made within twenty (20) days.  Upon expiration of such time 
period, the Architect will render to the parties its written decision relative to the claim, including any 
change in the Contract Sum or Contract Time or both.  The Architect and/or Construction Manager 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the 
controversy. 

f. Continuing Contract Performance.  Pending final resolution of a Claim, including, 
negotiation, mediation, arbitration, or litigation, the Contractor shall proceed diligently with 
performance of the Contract, and the District shall continue to make any undisputed payments in 
accordance with the Contract.  If the dispute is not resolved, Contractor agrees it will neither rescind 
the contract nor stop the progress of the work, but Contractor’s sole remedy shall be to submit such 
controversy to determination by a court of competent jurisdiction in the county where the Project is 
located, after the Project has been completed, and not before.  At the District’s sole option, the 
District may submit individual disputes for binding arbitration and Contractor agrees to the resolution 
determined for each individual dispute by Arbitrator, including resolution of time and delays.  If 
binding arbitration is utilized for individual disputes, such resolution is full and final as to that 
particular claim. 

g. Claims for Extension of Time.  If Contractor and District cannot agree upon an extension 
of time, whether compensable or not, then Contractor must have first completed the procedures set 
forth in Article 10.  Upon completion of the procedures set forth under Article 10, Contractor must 
then comply with the requirements in this Article including those set forth under section h below. 

h. Claims Procedures. 

1. Procedure applicable to all Claims: 

i. Notwithstanding any other language in the Contract Documents, claims between the 
District and the Contractor shall first be resolved using the procedures set forth at 
Public Contract Code §9204.  “Claims” are defined for this Article, pursuant to Public 
Contract Code §9204, as a separate demand by the Contractor for one of the 
following: a time extension for relief from penalties for delay; payment of money or 
damages arising from work done; or payment of an amount disputed by the District. 

ii. Upon receiving a claim sent by registered or certified mail, the District must review 
and provide a written response within forty-five (45) days that identifies the disputed 
and undisputed portions of the claim. The forty-five (45) day period to respond may 
be extended by mutual agreement. The claim is deemed rejected in its entirety if the 
District does not issue a response.  Any payment due on an undisputed portion of 
the claim must be processed within sixty (60) days after the District’s response.  If a 
claimant disputes the District’s response or lack thereof, the claimant may demand 
to meet and confer for settlement of the issues in dispute.  Any portion of a claim 
that remains in dispute after a meet and confer conference will be subject to 
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nonbinding mediation process, as described in Public Contract Code §9204.  
Undisputed and unpaid claims accrue interest at 7% per annum.  A subcontractor or 
lower tier subcontractor may make a claim to the District through the Contractor, as 
specified in Public Contract Code §9204.  However, the procedures in this section 
shall not supersede the requirements of the Contract Documents with respect to the 
Contractor’s notification to the District of such claim or extend the time for the giving 
of such notice as provided in the Contract Documents. 

 

iii. Public work claims of $375,000 or less between the Contractor and the District are 
subject to the provisions of Article 1.5 (commencing with §20104) of Chapter 1 of 
Part 2 of the Public Contract Code (“Article 1.5 claim”).  For purposes of Article 
1.5this Article, "public work" has the same meaning as set forth in §§3100 and 3106 
of the Civil Code. 

iv. All claims shall be submitted on or before the date of the Final Payment and shall 
include all documents necessary to substantiate the claim.  District shall respond in 
writing within 45 days of receipt of claim if the claim is less than or equal to $50,000 
("$50,000 claim") or within 60 days if the claim is over $50,000 but less than or equal 
to $375,000 ("50,000 - $375,000 claim").  In either case, District may request in 
writing within 30 days of receipt of claim any additional documentation supporting 
the claim or relating to any defenses to the claim which the District may have 
against the Contractor.  Any additional information shall be requested and provided 
upon mutual agreement of the District and the Contractor.  District's written 
response to the claim shall be submitted to Contractor within 15 days after receipt of 
the further documentation for $50,000 claims or within 30 days after receipt of the 
further documentation for $50,000 - $375,000 claims or within a period of time no 
greater than that taken by the Contractor in producing the additional information, 
whichever is greater. 

v. Within 15 days of receipt of the District's response, if Contractor disputes the 
District's written response, or within 15 days of the District's failure to respond within 
the time prescribed, the Contractor shall provide written notification to District 
demanding an informal conference to meet and confer to be scheduled by District 
within 30 days.  Following the meet and confer conference, if any claim or portion 
remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with §900) and Chapter 2 (commencing with §910) of Part 3 of 
Division 3.6 of Title 1 of the Government Code.  For purposes of those provisions, 
the period of time within which a claim must be filed is tolled from the time the 
claimant submits a written claim pursuant to this section until the time that claim is 
denied as a result of the conference process, including any period of time utilized by 
the meet and confer process. 

vi. Pursuant to Public Contract Code §20104.2(f), this section does not apply to tort 
claims and does not change the period for filing claims or actions specified by 
Chapter 1 (commencing with §900) and Chapter 2 (commencing with §910) of Part 
3 of Division 3.6 of Title 1 of the Government Code. 

vii. If a civil action is filed, within 60 days, but no earlier than 30 days, following the filing 
of responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
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provide that both parties select a disinterested third person mediator within 15 days, 
shall be commenced within 30 days of the submittal, and shall be concluded within 
15 days of the commencement of the mediation unless time is extended upon a 
good cause showing to the court or by stipulation of the parties.  If the parties fail to 
select a mediator within the 15-day period, any party may petition the court to 
appoint the mediator. 

viii. If the matter remains in dispute, the case shall be submitted to judicial arbitration as 
set forth in Public Contract Code §§20104.4 (b)(1) through (b)(3). 

ix. For any claim in excess of $375,000, the Contractor and the District shall follow the 
same process as for an Article 1.5 claim.  The District will forward a response within 
60 days of submittal of any such claim.  Judicial arbitration is not required for claims 
in excess of $375,000. 

x. In addition, for all unresolved claims that the Contractor wishes to pursue, the 
Contractor shall file a timely claim pursuant to the Government Claims Act and shall 
otherwise comply with the procedures set forth in that Act prior to commencing any 
litigation against the District.  The accrual date for any such claim is the date the 
dispute or controversy first arose regarding the issues raised in the claim. 

xi. “The date of Final Payment,” as used in this Article 50, means the date the public 
entity is required to release retention proceeds in accordance with Public Contract 
Code §7107 regardless of whether any payment is made to the Contractor at that 
time. 

xii.  The claims required by this Article are jurisdictional and conditions precedent to the 
commencement of any further legal proceedings.  Strict compliance with all filing 
deadlines is mandatory. 

 
Article 71 – [Intentionally Blank] 

 
Article 72 GOVERNING LAW AND VENUE 

This Contract shall be governed in accordance with the laws of the State of California and venue 
shall be in Marin County.  
 
Article 73 FINGERPRINTING 

The determination of fingerprinting requirements are set forth in the Special Conditions. 
 
(a)   Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility 
Involving More than Limited Contact with Students. 
 
If the District determines based on the totality of the circumstances concerning the Project that the 
Contractor and Contractor's employees are subject to the requirements of Education Code section 
45125.2 pertaining to Contracts for Construction, Reconstruction, Rehabilitation or Repair of a 
School Facility because they will have contact other than limited contact with pupils, by execution of 
the Contract, the Contractor acknowledges that Contractor is entering into a contract for the 
construction, reconstruction, rehabilitation, or repair of a school facility where the Contractor and/or 
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Contractor's employees will have more than limited contact with students and the services to be 
provided do not constitute an emergency or exceptional situation.  In accordance with Education 
Code section 45125.2 the Contractor shall, at Contractor's own expense, (a) install a physical 
barrier to limit contact with students by Contractor and/or Contractor's employees, or (b) provide for 
the continuous supervision and monitoring of the Contractor and/or Contractor's employees by an 
employee of the Contractor who has received fingerprint clearance from the California Department 
of Justice, or (c) provide for the surveillance of the Contractor and Contractor's employees by a 
District employee; and (d) Contractor and Contractor's employees shall not use student restroom 
facilities; 
 
(b) Contracts for Construction, Reconstruction Rehabilitation or Repair of a School Facility 
Involving Only Limited Contact With Students. 
 
If the District determines based on the totality of the circumstances concerning the Project that the 
Contractor and Contractor's employees are subject to the requirements of Education Code section 
45125.2 pertaining to Contracts for Construction, Reconstruction, Rehabilitation or Repair of a 
School Facility because they will have only limited contact with pupils, by execution of the 
Agreement/Contract, the Contractor acknowledges that Contractor is entering into a contract for the 
construction, reconstruction, rehabilitation or repair of a school facility involving only limited contact 
with students.  Accordingly, the parties agree that the following conditions apply to any work 
performed by the Contractor and/or Contractor's employees on a school site: (1) Contractor and/or 
Contractor's employees shall check in with the school office each day immediately upon arriving at 
the school site; (2) Contractor and/or Contractor's employees shall inform school office staff of their 
proposed activities and location at the school site; (3) Once at such location Contractor and/or 
Contractor's employees shall not change locations without contacting the school office; (4) 
Contractor and Contractor's employees shall not use student restroom facilities; and (5) If 
Contractor and/or Contractor's employees find themselves alone with a student, Contractor and 
Contractor's employees shall immediately contact the school office and request that a member of 
the school staff be assigned to the work location. 
 
Article 74 COMPLIANCE WITH DTSC GUIDELINES – IMPORTED SOILS 

If the project requires the use of imported soils, the Contractor shall be responsible to use and shall 
certify that the imported material it uses is free of any hazardous and/or toxic substance or material 
of any nature or type as defined in accordance with California Law and the California Health and 
Safety Code.  The District reserves the right to reject any imported material that has come from 
agricultural or commercial land uses.  Contractor must notify the District of the source of material 
and comply with applicable Regional Water Quality Control Board Resolutions and when applicable, 
with the guidelines of the Department of Toxic Substances Control (DTSC). 
 
Article 75 NO ASBESTOS 

a. The Contractor will be required to execute and submit a Certificate Regarding Non-Asbestos 
Containing Materials. 
 
b. Should asbestos containing materials be installed by the Contractor in violation of this 
certification, or if removal of asbestos containing materials is part of the Project, decontaminations 
and removals will be performed in accordance with the requirements of all applicable laws and will 
meet the following criteria: 
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1.    Decontamination and removal of work found to contain asbestos or work installed 
with asbestos containing equipment shall be done only under the supervision of a qualified 
consultant, knowledgeable in the field of asbestos abatement and accredited by the 
Environmental Protection Agency (EPA). 
 
2.   The asbestos removal contractor shall be an EPA accredited contractor qualified in 
the removal of asbestos and shall be chosen and approved by the asbestos consultant who 
shall have sole discretion and final determination in this matter. 
 
3.   The asbestos consultant shall be chosen and approved by the District which shall 
have sole discretion and final determination in this matter. 
 
4.   The work will not be accepted until asbestos contamination is reduced to levels 
deemed acceptable by the asbestos consultant. 
 
c. If removal of asbestos containing materials is part of the Project, the cost of all asbestos 
removal, including, but not necessarily limited to the cost of the asbestos removal contractor, the 
cost of the asbestos consultant, analytical and laboratory fees, time delays and additional costs that 
may be incurred by the District shall be borne entirely by the Contractor. 
 
d. Hold Harmless:  Interface of work for the Project with work containing asbestos shall be 
executed by the Contractor at his/her risk and at his/her discretion with full knowledge of the 
currently accepted standards, hazards, risks and liabilities associated with asbestos work and 
asbestos containing products.  By execution of the Contract, the Contractor acknowledges the 
above and agrees to the fullest extent permitted by law to hold harmless the District, its Governing 
Board, employees, agents, representatives, including its District and assigns, for all asbestos 
liability which may be associated with this work.  The Contractor further agrees to instruct his/her 
employees with respect to the above-mentioned standards, hazards, risk and liabilities. 
 
Article 76 DISABLED VETERANS PARTICIPATION GOALS AND RECORD RETENTION   

a. In accordance with Education Code section 17076.11, the District may have a participation 
goal for disabled veteran business enterprises (“DVBE”) of at least 3 percent per year of the overall 
dollar amount of funds allocated to the District by the State Allocation Board pursuant to the Leroy 
F. Greene School Facilities Act of 1998 for construction or modernization and expended each year 
by the District.  Prior to, and as a condition precedent for final payment under any contract for such 
Project, the Contractor may need to provide appropriate documentation to the District identifying the 
amount paid to disabled veteran business enterprises in conjunction with the contract, so that the 
District can assess its success at meeting this goal. 
 
b. The Contractor agrees that, for all contracts subject to DVBE participation goals, the State 
and the District have the right to review, obtain and copy all records pertaining to performance of 
the Contract in accordance with DVBE requirements.  The Contractor agrees to provide the State or 
the District with any relevant information requested and shall permit the State and/or the District 
access to its premises upon reasonable notice for purposes of interviewing employees and 
inspecting records.  The Contractor agrees to maintain such records for a period of three years after 
final payment under the contract. 
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Article 77 NOTIFICATION OF THIRD PARTY CLAIMS 

The District shall provide the Contractor with timely notification of the receipt by the District of any 
third party claim relating to this Contract, and the District may charge back to the Contractor the 
cost of any such notification. 
 
Article 78 DRUGS, TOBACCO, ALCOHOL, ANIMALS 

The Contractor shall prohibit and take all steps necessary to ensure that its and its 
subcontractors’ employees do not possess, consume, or work under the influence of any 
alcohol, tobacco or illegal drugs while on the Project site.  The Contractor shall take all 
necessary steps to ensure that its and its subcontractor’s employees comply with all applicable 
District policies and directives relating to appearance and behavior on school sites and/or 
District property.  The Contractor shall prohibit and prevent its employees and subcontractor’s 
employees from bringing any animal onto the Project.   
 
 
 
 
 END OF GENERAL CONDITIONS DOCUMENT 
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SPECIAL CONDITIONS 
 
A. Time of Performance.  The Contractor shall mobilize and commence work on the 

Project on the date specified in the Agreement.  The Contractor shall complete the 
project within the period specified in the Agreement and in accordance with the schedule 
for the Project developed for the District.  Contractor acknowledges and agrees that the 
construction duration stipulated herein is adequate and reasonable for the size and 
scope of the Project. 

 
Work under this Contract shall be scheduled and coordinated in compliance with the 
following: 

 
1. The anticipated date of the award of the Contract is June 14, 2018. 

2. Bid submittals are due on June 4, 2018 

3. Substitutions to Specified Materials, Processes, or Articles Prior to Bid 
Submittal:  Any proposals for substitutions of equipment, materials, or products 
other than what is specified in the bid documents must be submitted, in writing, to 
the District.  After reviewing the request, the District will respond with its decision to 
all parties who have received a bid package.  The District has the right to reject any 
or all requests for substitutions of equipment, materials, or products other than what 
is specified in the bid documents.  The Bidder shall bear all of the District’s costs 
associated with the review of substitution requests.   

4. Contractor shall complete work under this agreement as identified in the Scope of 
Work and Drawings and Specifications, or as arranged by the John Binchi.  

5. The Contractor acknowledges that it fully understands the Project work to be 
performed has been scheduled by the District for a specific time period.  In addition 
the Contractor acknowledges that it fully understands that scheduling has been 
established for this Project in order to promote the best usage of school facilities 
and to timely provide an appropriate learning environment for students to the fullest 
extent possible.  With these understandings in mind, pursuant to Article 13 of the 
General Conditions regarding the District’s Right to Terminate Contract, it is 
acknowledged and understood by the Contractor that it is a substantial violation of 
the Contract for the Contractor to fail to provide all submittals in the time specified 
and identified. Furthermore, it is acknowledged and understood by the Contractor 
that it is a substantial violation of the Contract for the Contractor to fail to provide a 
full work crew or properly skilled workers with proper and sufficient materials and 
equipment from the first day of Project work scheduled. 

If the site will not be available after the scheduled start date, Contractor shall utilize 
this time period for administrative tasks and initial mobilization and shall coordinate 
such activities with District. 

B. Future Work:  All future work awarded from this bid shall be coordinated with the 
District’s Director of Maintenance and Operations or his or her designee and the 
Contractor.  No work shall be started until scheduling has been agreed upon by all 
parties.  

 
C. Liquidated Damages – Contract Submittals:  If the executed Contract and required 

bonds and certificates of insurance are not received by the District prior to the scheduled 
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start date, the agreed liquidated damages established in Article 6 of the General 
Conditions is Five Hundred Dollars ($500.00) per day for each calendar date the start 
date is delayed.  

 
Liquidated Damages – Time of Completion:  If work under this Contract is not ready for 
the intended use within the specified time period, the agreed liquidated damages 
established in Article 6 of the General Conditions is Five Hundred Dollars ($500.00) per day 
for each calendar date completion is delayed.  

 
D. Documents Furnished.  The number of copies of Drawings and Specifications to be 

furnished to Contractor free of charge, per Article 3 of the General Conditions, is one (1).  
The cost for additional copies of the drawings shall be borne by the Contractor. 

 
E. Bonds.  Contractor shall provide (i) a bid bond or cashier’s check payable to Mill Valley 

School District in the amount not less than the total amount of the bid; (ii) a payment 
bond in the amount of one hundred percent (100%) of the total amount of the Contract 
Price or as specified in the Information for Bidders; and (iii) a performance bond in the 
amount of one hundred percent (100%) of the Contract Price or as specified in the 
Information for Bidders. 

 
F. Insurance.  As provided in General Conditions, Contractor shall procure and maintain 

and shall require all subcontractors, if any, whether primary or secondary, to procure and 
maintain either: 

 
Comprehensive General Liability Insurance.  
with a combined single limit per occurrence of not less than $1,000,000 

OR 
 

Commercial General Liability and Property Damage Insurance  
(including automobile insurance) which provides limits of not less than: 

 
(a) Per occurrence (combined single limit) $1,000,000 

 
(b) Project Specific Aggregate (for this project only) $2,000,000 

 
(c) Products/Completed Operations  $1,000,000 

 
(d) Personal & Advertising Injury limit  $1,000,000 
 

AND 
 

Builder's Risk (or Course of Construction Coverage) Applicable/Fire Insurance 
Project Replacement Value at 100% (One Hundred Percent) (see Article 23 of 
General Conditions). 

 
Insurance Covering Special Hazards:  The following special hazards shall be covered in 
addition to the above-mentioned commercial liability insurance or property damage 
insurance policy or policies of insurance, or by special policies of insurance, in amounts as 
follows: 

 
Automotive and truck where operated in the amount of $1,000,000 
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Material hoist where used in the amount of $1,000,000 
 
Explosion, collapse & Underground (XCU) coverage $1,000,000 
 
Excess Liability Insurance coverage in the amount of  $1,000,000 
 

 
Additional Insurance:  As provided in General Conditions, Contractor shall procure and 
maintain and shall require all subcontractors, if any, whether primary or secondary, to 
procure and maintain Worker’s Compensation Insurance (Article 20 of General Conditions) 
and Automobile Liability Insurance (Article 22 of General Conditions). 

 
Additional Insured Endorsement:  Any general liability policy provided by Contractor 
hereunder shall contain an endorsement which applies its coverage to District, members of 
District's Governing Board, and the officers, agents, employees and volunteers of District, 
the State Allocation Board if applicable, the Project Manager, and the Project Manager’s 
consultants, individually and collectively, as additional insureds (see General Conditions). 
 

G. Executed Copies:  The number of executed copies of the Agreement, the Performance 
Bond, and the Payment Bond for Public Works required is two (2). 

 
H. License Classification:  Each bidder shall be a licensed Contractor pursuant to the 

Business and Professions Code and shall be licensed in the following classification(s), 
including but not restricted to: A, B, and C-10. 

 
I. Certification Requirements:  The Contractor or subcontractor must be certified by the 

factory or manufacturer to install any equipment or other products that may require a 
certification.  Such certifications must be obtained prior to submittal of the bid. 

 
J. Fingerprinting:   
 

Pursuant to the provisions of Article 72 of the General Conditions, the District 
Determination of Fingerprinting Requirement Application is as follows: 

 
a. The District has considered the totality of the circumstances concerning the 

Project and has determined that the Contractor and Contractor's employees: 
 

1. ____X___ are subject to the requirements of Education Code 
section 45125.2 and Paragraph (a) of Article 72 of the General 
Conditions.  Fingerprinting and criminal background checks are 
required for this project. 

 
2. ____________ are not subject to the requirements of Education 

Code section 45125.2 and are subject to Paragraph (b) of Article 
72 of the General Conditions. 

 
K. Cleaning Up: Pursuant to the specific provisions of Article 55 "Cleaning Up" of the 

General Conditions, the Contractor is responsible at all times to keep the premises free 
from debris, waste, rubbish and excess materials and dispose of it in disposal site in 
accordance with provisions of existing law. The Contractor acknowledges and 
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understands that the Project work hereunder is to be performed on existing and 
functioning school facilities. The Contractor hereby acknowledges and agrees that if 
and/or when the Contractor fails to fulfill its clean-up responsibility on a daily basis, the 
District will undertake to authorize additional regular work or overtime work by its own 
maintenance and/or custodial employees to keep the premises free from debris, waste 
and rubbish by authorizing regular and/or overtime work for its maintenance and/or 
custodial employees. This work time shall be charged back to the Contractor and 
deducted from the Contractor's progress payments and/or final payment at the rate of 
$22.00 per hour for regular time and $33.00 per hour for overtime. The Contractor 
will not be notified in advance of any such cleanup of the premises to be performed by 
the District's employees unless the number of hours required in any work week for such 
cleanup of the premises by District employees is both anticipated and estimated by the 
District to exceed  five (5) total weekly hours of either the regular or overtime rates 
specified herein or the combined regular and overtime rates specified herein. 

 

L. Time of Work Restrictions.  The worksites will be available Monday through Saturday, 
from 7 AM to 5 PM. This schedule is subject to change as the needs of the District 
require, and would be scheduled with the District’s Director of Maintenance and 
Operations or his or her designee. 
 

SCOPE OF WORK 
 

The Mill Valley School District is seeking bids for the Proposition 39 Energy Conservation And 
Energy Efficiency Services Project. The Scope of Work includes work and renovation of the 
existing asphalt fields including but is not limited to:  
 
Dust and noise control, demolition, staking, clearing and grubbing, earthwork, trenching, site 
preparation, erosion control, irrigation, planting, and planting maintenance, and all work as 
specified by these plans and specification. Please refer to the Drawings and Specifications for 
further details. 
 

PROJECT SCHEDULE 
 
Anticipated Start Date:  June 20, 2018 
 
Completion Date:  August 17, 2018 
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Mill Valley School District 
Turf Rehabilitation and Irrigation Repair Project  

 
 

BID SPECIFICATIONS 
PROJECT  

Mill Valley School District (District) is requesting proposals from qualified contractors, herein 

referred to as ‘Contractor” with experience working in K-12 educational settings.  The scope of 

this project includes the rehabilitation and irrigation repair of the Tam Valley Elementary natural 

grass turf field. 

The selected Contractor will work with the assigned project manager, complete construction and 

installation, obtain required permits, register project with CA Department of Industrial Relations, 

and project close out.  

PROCUREMENT  

The project must conform to all requirements of California Government Code 4217, Title 24, 

California Division of State Architect (DSA). Best value criteria, as set forth in the law, includes 

objective criteria related to price, features, functions and life-cycle costs.  

 
SCOPE OF WORK  
 
The scope of the project will include the following: 
  

1. Provide all necessary equipment, hardware, adapters, and any other materials 
necessary for a quality installation. Ensure installation quality, compliance with project 
schedule.  

a. The installation will include all materials, labor, equipment, services, and 
incidentals necessary to complete the turf rehabilitation and irrigation repair 
project, the work included in this specification. 

2. Contractor shall warrant all labor and replace all parts thereof for a period of one year 
from the date of project acceptance.  

3. Train District personnel in all aspects of routine operation, maintenance, and safety of 
equipment installed.  

4. Removal and proper disposal of all waste. 

5. Prices are to include installation.  

6. Costs of building permits to be borne by the Contractor. 

7. Immediately inform client of any potential scope changes that take place during the 
project.   

8. Furnish adequate invoices that detail material and project costs. These invoices will be 
submitted to the CA Energy Commission for reporting purposes and to Smartlights for 
rebate processing. 

 
EXISTING CONDITIONS 



 

 

The contractor has had sufficient access to the facility and the facility to verify that the proposal 
includes all materials and labor for all replacements specified in the attached specification and 
drawings, and to verify the existing conditions to ensure the proper installation of the system.  No 
additional payment will be made due to site conditions (excluding quantities) that were not 
accounted for by the Contractor, per the General Conditions. 
 
 
CONTRACTOR USE OF PREMISES 

1. The District will provide the Contractor with space for one 40’ storage container in which 

the Contractor shall stage all work and store all materials. 

2. All work shall be completed after hours, between 7:00 a.m. and 6:00 p.m., Monday 

through Friday, and on weekends. Any utility shut-offs shall be scheduled through the 

Project Manager at least 72 hours ahead of time.  Any shut-off that will impact the 

standard operation of the facility shall happen during off hours. 

SCHEDULE 

Date Event 

5/17/2018 RFP Issue 

5/25/2018 Job walk 

5/28/2018 Questions and information request period 

6/04/2018 RFP Due 

6/14/2018 Announcement of Award 

 
SPECIAL PROCEDURES 

1. Emergency Evacuation: Review and coordinate emergency response procedures with 

the facility staff.  Become familiar with evacuation procedures and coordinate response 

of workers in an emergency.   

2. Contractor Superintendent: Contractor’s superintendent shall have experience 

supervising projects of similar size and type.  The superintendent must be qualified to 

supervise all phases of this project.  The superintendent’s resume must be submitted to 

the District prior to beginning the construction. 

3. Project Safety 

a. Contractor shall comply with all applicable safety standards from the California 

Code of Regulations, Title 8, including but not limited to the Construction Safety 

orders.  For the duration of the Contract work the contractor must have on-site and 

available for review a copy of their injury and Illness Prevention Program.  In 

addition, the contractor will be required to have the following documents at the job-

site per Cal OSHA, Title 8 Regulations: 

i. Code of Safety Practices  

ii. Cal-OSHA required permits 

iii. All Cal-OSHA required training certifications 

iv. Respiratory Protection Program for all work sited where respirators are 

mandatory. 

v. Fall protection. 

vi. Material Safety Data Sheets  

b. The contractor will be required to post all required Cal-OSHA documents. 

c. The contractor must designate a superintendent as the Competent Person per Title 

8. 



 

 

d. The contractor must take appropriate measures to ensure the security and safety 

of the work site, and materials and tools stored on premises.  No tools are to be left 

unsecured after hours for any reason, within the secure areas around or in the 

building.  Employees shall be directed to diligently police the construction areas for 

removal of debris, as well as tools and materials.  Notify employees that 

inappropriate behavior or language will be grounds for removal of that employee 

from the job site.   

e. Comply with all safety recommendations of the Material Safety Data Sheets and 

ensure that workers, staff, and public are not exposed to hazardous fumes or 

materials as a result of this work. 

f. Appropriate protective clothing shall be worn when handling the products.  Clothing 

shall include hard hats, steel toe boots, and insulated gloves when working on an 

active system. 

4. Project Meetings 

a. Pre-construction Meeting: The District will schedule a pre-construction meeting 

with the Contractor, the contractor’s Project Superintendent and affected District 

department representatives and consultants, at District facilities. 

b. Project Progress Meetings:  The contractor will make arrangements for Project 

Progress Meetings every week.  The Contractor will be responsible for scheduling, 

administering, preparing the agenda, and recording and distributing meeting 

minutes.  Attendees shall include the Contractor’s superintendent and the District 

project manager.  The agenda shall include, but not be limited to: 

a. Review of work progress 

b. Identification of problems that impede planned progress. 

c. Maintenance of the Construction Schedule. 

d. Corrective measures to maintain the Construction Schedule. 

e. Planned progress in the succeeding work period. 

f. Maintenance of quality of work standards. 

g. Proposed changes to the schedule and project coordination, and the 

effect on the project. 

c. Punch List Inspection:  The contractor will schedule a punch list inspection with the 

District Project Manager.  The inspection will allow the District to identify problems 

that may impact the performance of the lighting system. 

d. Final Inspection Meeting:  The Contractor will schedule a meeting that includes the 

District Project Manager to walk-through and inspect the installation to insure that 

all punch-list items have been addressed. 

 
 
 
 
 
 
 
TEMPORARY FACILITIES 
Telephone:  The Contractor or supervisor on the job site must be able to be reached by phone at all 
times that work is in progress.  Use of the District’s phone system by the Contractor’s personnel will 



 

 

not be allowed.  If the Contractor’s cell phone does not operate in the project area, he/she will have 
to establish a landline at the work site. 
 
 
ADDITIONAL INSTRUCTIONS TO BIDDERS 

1. Contractor is responsible for providing all materials, labor and necessary equipment to 

complete the work according to the specifications provided and best practices. Finally, 

payment will be available after a walk-through ensures completeness and functionality to 

the District satisfaction. 

2. Upon award of contract, Contractor shall submit appropriate documents of insurance 

(certificates of accord); General Liability $2,000,000 per occurrence, workers 

compensation $1,000,000, liability $1,000,000 coverage pertaining to vehicles, property 

damage and public liabilities, personal injury, etc., and shall hold the school district 

blameless in any incident involving the contractor, his employees, his/her equipment, 

and vehicles. 

3. Bidders shall visit the site areas and familiarize themselves with the scope of the project. 

A pre-bid meeting and project walk-through will be held on (May 25, 2018th 10:00a.m.).  

4. Following award of the contract, work may commence on or after (June 20th, 2018). All 

work must be completed on or before August 17th , 2018. 

5. The contractor shall clean their job area daily and dispose of all trash and debris leaving 

the area broom clean. The District dumpster is not to be used for contractor’s trash. 

6. It is the responsibility of the contractor / bidders to field verify all existing conditions. 

PROJECT CLOSEOUT 
1. Clean all work areas, removing any debris. 

2. Prepare three (3) copies of operating and maintenance manuals in hard cover binders 

and deliver to the District.  As a minimum the binders shall include: 

i. A complete set of all approved submittals including shop drawings and 

product literature. 

ii. Copies of all testing data and reports. 
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WORKERS' COMPENSATION CERTIFICATION 
 
 
 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one 
or more of the following ways:       

 
(a)   By being insured against liability to pay compensation in one or more insurers 
duly authorized to write compensation insurance in this State. 

 
(b)   By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to be 
insured against liability for workers' compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this contract. 
 
 
____________________________________________ 
Name 
____________________________________________ 
Title 
____________________________________________ 
Company 
  
 
(In accordance with article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any work under this contract.) 
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DRUG-FREE WORKPLACE CERTIFICATION 
 

This Drug-Free Workplace Certification form is part of the Contract made by and between the 
Mill Valley School District (hereinafter referred to as the “District” and 
____________________________________________________________________ 
(hereinafter referred to as the (“Contractor”) for the Turf Rehabilitation and Irrigation Repair 
Project BID #2017/18- TRIP-01 (hereinafter referred to as the “Project.”  This form is required 
from all successful bidders pursuant to the Drug-Free Workplace Act of 1990 (Government 
Code Section 8350 et seq.)  The Drug-Free Workplace Act of 1990 requires that every person 
or organization awarded a contract or grant for procurement of any property or service from any 
State agency must certify that it will provide a drug-free workplace by doing certain specified 
acts.  It addition, the Act provides that each contract or grant awarded by a State agency may 
be subject to suspension of payments or termination, and the contractor or grantee may be 
subject to debarment from future contracting, if the contracting agency determines that specified 
acts have occurred.  The District is not a "state agency" as defined in the applicable section(s) 
of the Government Code, but the District is a local agency under California law and requires all 
contractors on public works projects to comply with the provisions and requirements of 
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. 
 

Pursuant to Government Code Section 8355, every person or organization awarded a 
contract or grant from a State agency shall certify that it will provide a drug-free workplace by doing 
all of the following: 
 
A. Publishing a statement notifying employees that the unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited in their workplace 
and specifying actions which will be taken against employees for violations of the 
prohibition; 

 
B. Establishing a drug-free awareness program to inform employees about all of the following: 

 
1. The dangers of drug abuse in the workplace; 
2. The person’s or organization’s policy of maintaining a drug-free workplace; 
3. The availability of drug counseling, rehabilitation and employee-assistance 

programs; and 
4. The penalties that may be imposed upon employees for drug abuse violations. 
 

C. Requiring that each employee engaged in the performance of the 
contract or grant be given a copy of the statement required by 
subdivision A, and that, as a condition of employment on the contract 
or grant, the employee agrees to abide by the terms of the 
statement. 

 
I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free Workplace 

Act as it now exists or may hereinafter be amended.  Particularly, I shall abide by Government Code 
Section 8355 when performing the Contract for the Project by:  
 
A. Publishing a statement notifying employees concerning the prohibition of controlled 

substance at my workplace; 
 
B. Establishing a drug-free awareness program; and  
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C. Requiring that each employee engaged in the performance of the contract be given a copy 
of the statement required by Section 8355(a) and agree to abide by the terms of that 
statement. 

 
I also understand that if the District determines that I have either: (a) made a false 

certification herein; or (b) violated this certification by failing to carry out the requirements of Section 
8355, the Contract awarded herein is subject to termination, suspension of payments, or both.  I 
further understand that if I violate the terms of the Drug-Free Workplace Act of 1990, I may be 
subject to debarment in accordance with the requirements of the Act. 
 

I acknowledge that I am aware of the provisions of Government Code Section 8350 et seq., 
and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990. 
 
Executed on this _____________ day of __________________________________, 20________ 
at __________________________________. 
 
 

_______________________________________________ 
Name of Contractor (Print or Type) 
 

By: _______________________________________________ 
Signature 

 
_______________________________________________ 
Print Name 

 
_______________________________________________ 
Title 

 
Subscribed and sworn before me  
this ____ day of _______________, 20___ 
 
_____________________________ 
Notary Public in and for  
the State of California 
 
 
(Seal) 
 
 
My Commission Expires: ______________  
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ASBESTOS-FREE MATERIALS CERTIFICATION 
 

The undersigned declares that he or she is the person who executed the bid for the Turf 

Rehabilitation and Irrigation Repair Project BID #2017/18- TRIP-01 (the “Project”), and submitted it 

to the Mill Valley School District (the “District” on behalf of 

_____________________________________  (the “Contractor”). 

 
To the best of my knowledge, information and belief, in completing the Contractor’s Work for 

the Project, no material furnished, installed or incorporated into the Project will contain, or in itself 
be composed of, any materials listed by the federal or state EPA or federal or state health agencies 
as a hazardous material. 
 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 
 

Executed on this _____________ day of __________________________________, 

20________ at __________________________________. 

 
 

_______________________________________________ 
Name of Contractor (Print or Type) 
 

By: _______________________________________________ 
Signature 

 
_______________________________________________ 
Print Name 

 
_______________________________________________ 
Title 

 
 
Subscribed and sworn before me  
 
this _____ day of ___________________, 20___ 
 
 
_______________________________________ 
Notary Public in and for  
the State of California 
 
 
(Seal) 
 
 
My Commission Expires: ___________________ 
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CONTRACTOR FINGERPRINTING CERTIFICATION 
 

The undersigned does hereby certify to the governing board of the Mill Valley School District 
(“District”) as follows:  

 
That I am a representative of the Contractor currently under contract (“Contract”) with the 
District; that I am familiar with the facts herein certified, and am authorized and qualified to 
execute this certificate on behalf of Contractor.  
 
Contractor certifies that it has taken at least one of the following actions with respect to the 
construction project that is the subject of the Contract (check all that apply):  
 

 The Contractor has complied with the fingerprinting requirements of Education Code section 
45125.1 with respect to all Contractor’s employees and all of its subcontractors’ employees 
who may have contact with _____________ pupils in the course of providing services 
pursuant to the Contract, and the California Department of Justice has determined that none 
of those employees has been convicted of a felony, as that term is defined in Education 
Code section 45122.1.  A complete and accurate list of Contractor’s employees and of all of 
its subcontractors’ employees who may come in contact with District pupils during the 
course and scope of the Contract is attached hereto; and/or  
 

  Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior to 
commencement of Work, a physical barrier at the Work Site, that will limit contact between 
Contractor’s employees and District pupils at all times; and/or  

 
 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will be 

under the continual supervision of, and monitored by, an employee of the Contractor who 
the California Department of Justice has ascertained has not been convicted of a violent or 
serious felony.  The name and title of the employee who will be supervising Contractor’s 
employees and its subcontractors’ employees is 

 
Name:                                    
 
Title:                                    
 

  The Work on the Contract is at an unoccupied site and no employee and/or subcontractor or 
supplier of any tier of Contract shall come in contact with District pupils. 

 
Contractor’s responsibility for background clearance extends to all of its employees, 
Subcontractors, and employees of Subcontractors coming into contact with District pupils 
regardless of whether they are designated as employees or acting as independent 
contractors of the Contractor. 

 
 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    
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BIDDER’S ACKNOWLEDGEMENT OF PROJECT SCHEDULE 
 
 

The undersigned acknowledges that he/she has carefully and thoroughly reviewed the Project 
Schedule, included herein and made a part of the Contract Documents. 
  
The undersigned fully understands the manpower requirements necessary to complete the 
project in accordance with the Project Schedule and agrees to furnish all labor, materials and 
equipment necessary, upon District acceptance of bidder’s proposal, to fully comply with this 
schedule.  The undersigned agrees to comply with any and all adjustments to the schedule, as 
may be directed by the District or its representative, and which may be required to ensure 
project completion as stipulated in the Contract Documents. 
 
The undersigned acknowledges that failure to comply with the above could result in delays to 
other contractors, whose bona fide and substantiated cost impacts due to said delays may be 
borne by the undersigned. 
 
ACKNOWLEDGED AND AGREED: 
 
DATE:________________________ ____________________________ 
 CONTRACTOR 
 
 BY:__________________________ 
         Signature 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION 

 
I am aware of and hereby certify that neither _______________________________nor its 
principals are presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from participation in this transaction by any Federal department or 
agency. I further agree that I will include this clause without modification in all lower tier 
transactions, solicitations, proposals, contracts, and subcontracts.  Where the bidder/offeror/ 
contractor or any lower participant is unable to certify this statement, it shall attach an 
explanation to this solicitation proposal. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by the Principal of the 
above named bidder on the _______day of_________________, 20____ for the purposes of 
submission of this bid. 
 
(Corporate Seal)     By___________________________ 
        Signature 

    
        ________________________ 
        Typed or Printed Name 
 
        ___________________________ 
        Title 
 
        _______________________ 
        Date 
 
As the awardee under this Bid, I hereby certify that the above certification remains valid as of the 
date of contract award, specifically, as of the ____ day of __________, 20____, for the purposes 
of award of this contract. 
 
(Corporate Seal)      By___________________________ 
        Signature 

    
       ___________________________ 
        Typed or Printed Name 
 
       ______________________________ 
        Title 
 
       _____________________________ 
        Date 

 
 

 
 
 
 
 
00246-00005/3615452.1  
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SECTION 01 5000 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, security and 
protection facilities, Stormwater Pollution Prevention Control facilities, and Project 
Staking. 

1.2 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be 
included in the Contract Sum unless otherwise indicated. Allow other entities to use 
temporary services and facilities without cost, including, but not limited to Town of 
Tiburon Staff, testing agencies, and authorities having jurisdiction. 

B. Water from Existing System: Water for use by the Contractor shall be provided by the 
Contractor. Provide connections and extensions of services as required for 
construction operations. 

C. Electric Power Service from Existing System: Electric power shall be provided by the 
Contractor. Provide connections and extensions of services as required for 
construction operations. 

1.3 INFORMATIONAL SUBMITTALS 

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas 
for construction personnel. 

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect 
each temporary utility before use. Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to 
assume responsibility for operation, maintenance, and protection of each permanent 
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service during its use as a construction facility before Owner's acceptance, regardless 
of previously assigned responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Chain-Link Fencing: Minimum 2-inch, 0.148-inch thick, galvanized-steel, chain-link 
fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-
inch- OD line posts and 2-7/8-inch- OD corner and pull posts. 

B. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch- thick, galvanized-steel, 
chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; 
minimum 2-3/8-inch- OD line posts and 2-7/8-inch- OD corner and pull posts. Provide 
concrete or galvanized-steel bases for supporting posts. Bases shall not obstruct 
student use of the playground, corridors or access to adjacent parking lots in any way. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum 
interference with performance of the Work. Relocate and modify facilities as required 
by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, and Owner, to make connections for temporary 
services. 

B. Water Service: Install water service and distribution piping in sizes and pressures 
adequate for construction. 
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C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use 
of construction personnel. Comply with requirements of authorities having jurisdiction 
for type, number, location, operation, and maintenance of fixtures and facilities. 

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as 
facilities are cleaned and maintained in a condition acceptable to Owner. At 
Substantial Completion, restore these facilities to condition existing before initial 
use. 

D. Electric Power Service: Provide electric power service and distribution system of 
sufficient size, capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 

2. Provide superintendent with cellular telephone or portable two-way radio for use 
when away from field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Construction for temporary offices, shops, and sheds, if used, located within 
construction area or within 30 feet of building lines shall be noncombustible 
according to ASTM E 136. Comply with NFPA 241. 

2. Maintain support facilities, if used, in good condition, until Owner Representative 
schedules Substantial Completion inspection. Remove before Substantial 
Completion.   

B. Temporary Roads and Paved Areas: Construct and maintain temporary roads and 
paved areas adequate for construction operations. Locate temporary roads and paved 
areas as indicated on Drawings. 

1. Provide dust-control treatment that is nonpolluting and nontracking. Reapply 
treatment as required to minimize dust. 

C. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

D. Parking: Use designated areas of Owner's existing parking areas for construction 
personnel. 

E. Project Signs: Provide Project signs as indicated. Unauthorized signs are not 
permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs: Provide other signs as indicated and as required to inform 

public and individuals seeking entrance to Project. 
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a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touchup signs so they are legible at all times. 

F. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to 
handle waste from construction operations. Comply with requirements of authorities 
having jurisdiction. Individual Project circumstances may require use of other 
construction aids  

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, 
utilities, and other improvements at Project site and on adjacent properties, except 
those indicated to be removed or altered. Repair damage to existing facilities. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize 
possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects. 

C. Temporary Erosion and Sedimentation Control: Comply with requirements specified in 
Plans and Section 31 1000 "Site Clearing." 

D. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil 
erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed 
areas and to adjacent properties and walkways, according to erosion- and 
sedimentation-control Drawings. 

E. Stormwater Control: Comply with requirements of authorities having jurisdiction. 
Provide barriers in and around excavations and subgrade construction to prevent 
flooding by runoff of stormwater from heavy rains. 

F. Site Enclosure Fence: Before construction operations begin, furnish and install site 
enclosure fence in a manner that will prevent people and animals from easily entering 
site except by entrance gates. 

1. Extent of Fence: As required to enclose entire Project site or portion determined 
sufficient to accommodate construction operations. 

2. Maintain security by limiting number of keys and restricting distribution to 
authorized personnel. Furnish one set of keys to Owner. 

G. Security Enclosure and Lockup: Install temporary enclosure around partially completed 
areas of construction. Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security. Lock entrances at end of each work 
day. 

H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs. 
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I. Temporary Enclosures: Provide temporary enclosures for protection and safety of 
construction, in progress and completed, from exposure, foul weather, other 
construction operations, and similar activities.  

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

C. Termination and Removal: Remove each temporary facility when need for its service 
has ended, when it has been replaced by authorized use of a permanent facility, or no 
later than Substantial Completion. Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary 
facility. Repair damaged Work, clean exposed surfaces, and replace construction that 
cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of 
Contractor. Owner reserves right to take possession of Project identification 
signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used 
during construction period. PART 4- MEASUREMENT AND PAYMENT  
 

END OF SECTION 01 5000 
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 SECTION 31 1000 

 SITE CLEARING 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Protecting existing vegetation to remain. 
2. Clearing and grubbing. 
3. Turf removal 
4. Disconnecting, capping or sealing, and abandoning site utilities in place. 
5. Disconnecting, capping or sealing, and removing site utilities. 

B. Related Sections include the following: 
1. Section 31 2000 "Earthwork". 

1.3 DEFINITIONS 

A. Topsoil:  Natural or cultivated surface-soil layer containing organic matter and sand, silt, 
and clay particles; friable, pervious, and black or a darker shade of brown, gray, or red 
than underlying subsoil; reasonably free of subsoil, clay lumps, gravel, and other objects 
more than 1.5 inches in diameter; and free of weeds, roots, and other deleterious 
materials. 

1.4 MATERIALS OWNERSHIP 

A. Except for materials indicated to be stockpiled or to remain Owner's property, cleared 
materials shall become Contractor's property and shall be removed from the site. 

1.5 SUBMITTALS 

A. Photographs or videotape, sufficiently detailed, of existing conditions of trees and 
plantings and adjoining construction that might be misconstrued as damage caused by 
site clearing and site improvements. 

1.6 PROJECT CONDITIONS 
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A. Traffic:  Minimize interference with adjoining roads, streets, walks, and other adjacent 
occupied or used facilities during site-clearing operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 
without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by 
authorities having jurisdiction. 

3. Road closures of Tiburon Boulevard will not be allowed.   

B. Salvable Improvements:  Carefully remove items indicated to be salvaged and store on 
Owner's premises where indicated. 

C. Notify utility locator service for area where Project is located before site clearing. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during 
construction. 

B. Provide SWPPP measures to prevent soil erosion and discharge of soil-bearing water 
runoff or airborne dust to adjacent properties and walkways. 

C. Locate and clearly flag trees and vegetation to remain. 

D. Coordinate with School Staff to turn off irrigation three weeks prior to starting project. 
Hand remove any broadleaved weeds and cut existing turf to ½” – 1” height and remove 
all resulting clippings.  When existing turf has died back and dried fully, till remaining turf 
into existing topsoil to a depth of 12”. Rototill entire area to a depth of 8”, to fully disperse 
and incorporate turf into existing soil. 

E. Protect existing site improvements to remain from damage during construction. 

1. Restore damaged improvements to their original condition, as acceptable to Owner. 

3.2 UTILITIES 

A. Engineer will arrange for disconnecting and sealing indicated utilities that serve existing 
systems before site clearing when requested by Contractor. 

1. Verify that utilities have been disconnected and capped before proceeding with site 
clearing. 

B. Locate, identify, disconnect, and seal or cap off utilities indicated to be removed. 
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1. Engineer will arrange to shut off indicated utilities when requested by Contractor. 

C. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others 
unless permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated: 

1. Notify Engineer not less than two days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without Engineer’s written permission. 

3.3 CLEARING AND GRUBBING 

A. Remove obstructions, shrubs, grass, and other vegetation to permit installation of new 
construction.  Removal includes digging out obstructions and grubbing roots. 

1. In areas to receive paving, remove existing turf to depth required on the plans and 
off haul to a legal landfill that accepts green waste. 

2. In turf areas to receive soil preparation and new sod, the irrigation system is to be 
shut off at the entire field for two weeks. The field shall then be tilled using discs to a 
depth of 12 inches and remain fallow for an additional week to allow the old turf to 
die off.  Old turf is to be dry and showing little to no new growth prior to rototilling 
into the existing soil to a depth of 12”.   

3. Mark locations of all existing irrigation equipment.  Any equipment being replaced or 
relocated is to be removed and associated piping is to be permanently capped 
following procedures for irrigation construction best practices. 

3.4 SITE IMPROVEMENTS 

A. Remove existing above- and below-grade improvements as indicated and as necessary 
to facilitate new construction. 

3.5 DISPOSAL 

A. Disposal:  Remove surplus soil material, unsuitable topsoil, obstructions, demolished 
materials, and waste materials, including trash and debris, and legally dispose of them off 
the School District property. 

END OF SECTION 31 1000 



Mill Valley School District 

Stable Decomposed Granite Paving 32 1200-1 Tam Valley School Field 

SECTION 32 1200 

 STABLE DECOMPOSED GRANITE PAVING 
 
 
PART 1 –  GENERAL 
 
1.1 SUMMARY 

 
A. Section Includes: Crushed aggregate blended with GraniteCrete admixture 

surfacing. B.  Related Work: 
1. Section – Earth Moving [fill in here]: Grading. 
2. Section – Base Courses [type]: Base Course. 

 
1.2 REFERENCES 

 
A. ASTM C136-Sieve Analysis of Fine and Coarse Aggregates. 
B. ASTM D2419- Sand Equivalent Value of Soils and Fine Aggregates. 
C. “Greenbook” Standard Specifications for Public Works Construction. 
D. RIS-Redwood Inspection Services Grades of California Redwood. 

 
1.3 SEQUENCING 
 
 A. Do not install work specified in this Section prior to acceptance of earth moving. 

Coordinate work specified in this Section with work specified in other Sections to 
minimize cutting of and operation of heavy equipment over newly installed surfacing. 

 
1.4 SUBMITTALS 
 
 A.  Submit in accordance with Submittal Procedures 

1. Manufacturer’s product data sheet and installation instructions indicating that 
product complies with specifications for: 

    a. Crushed aggregate blended with GraniteCrete admixture surfacing. 
    b. Edging 
 

2.  Submit quart sample of crushed aggregate in color specified. 
 

1.5 QUALITY ASSURANCE / FIELD QUALITY CONTROL 
 

A. Installer qualifications: installer to provide evidence to indicate successful 
installations of 2,000 square feet or more in providing decomposed granite surfacing 
containing GraniteCrete admixture and / or ability to follow installation instructions. 
Certified Installers is highly recommended. 

 
 1. Materials shall comply with manufactures specifications. 

2. For projects being installed by other than a GraniteCrete Certified Installer, 
GraniteCrete strongly recommends the use of GraniteCrete personnel onsite to 
oversee the installation process.  Warranty is void otherwise. 
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1.6 MOCK-UP 
 

A. Construct mockup of 9 square feet minimum of crushed aggregate blended with 
GraniteCrete admixture surfacing, including base course and edging, at location 
approved by Owners Representative. Build mockup 5 days prior to installation. Intent 
of the mockup is to demonstrate surface finish, texture, color and standard of 
workmanship 

 
B. Notify Owners Representative 7 days in advance of mockup construction. 
 
C.  Allow [Architect] [Engineer] [Owners Representative] to view and obtain approval of 

mock-up before proceeding with rest of crushed aggregate blended with 
GraniteCrete admixture surfacing. 

 
D. Approved mock-up may remain as first in place construction. 
 

1.7 DELIVERY, STORAGE, AND HANDLING 
 

A.  Deliver all GraniteCrete Admixture [bags] [bulk] materials in original, unopened 
packaging.  Protect materials / aggregate from contamination with foreign matter. 
Store under waterproof cover and protect from dampness. 

 
1.8  FIELD CONDITIONS 
 

A. Do not install crushed aggregate blended with GraniteCrete admixture surfacing 
when sub-base is wet at saturated field capacity. 

 
B. Do not install GraniteCrete materials during rainy conditions or below 40 degrees 

Fahrenheit. 
 
 
 
PART 2-  PRODUCTS 
 
2.1 CRUSHED AGGREGATE BLENDED WITH GRANITECRETE ADMIXTURE 

SURFACING MATERIALS. 
 

A. Accepted Manufacturer: 
 

1. Specification is based on products by GraniteCrete, Inc., P.O. Box 1574 
Carmel Ca. 93921; phone (800) 670-0849, fax (800) 670-0849, 
www.granitecrete.com. GraniteCrete admixture is an all-natural product and 
does not contain oils, polymers, resins, or enzymes. 

2. Substitutions: Not allowed. 
 
 B. Decomposed Granite (DG), crushed aggregate. 
 

1. DG shall have a 3/8” maximum gradation, produced from naturally friable 
rock /granite with enough fines to produce a smooth walking surface. 
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Materials should be free from clay lumps, organic matter and deleterious 
material. Blends of coarse sand and rock dust are not acceptable. 

2. Use a single supply source for the entire quantity required. 
3. Gradation, in accordance with ASTM C136: 
4. Color: To be selected by Architect from manufacturer’s standard colors. 
5. Supplier: Enz Vineyard Rock Quarry, Hollister CA.; phone 831.638.3807. [Or 

equal]. 
 

C.  Aggregate binder: Provide GraniteCrete Admixture. Color: Natural 
 

2.2 BASE COURSE MATERIAL 
 

A.  Class II Permeable Base Rock. 
 
2.3 ACCESSORIES 
 

A. Water: Free from contaminants that would discolor or be deleterious to crushed 
aggregate blended with GraniteCrete admixture surfacing. 

 
PART 3    EXECUTION 
 
3.1 EXAMINATION 
 

A.  Examine grading and subsoil conditions. Do not proceed until conditions are 
acceptable. 

 
3.2 INSTALLATION 

 
A.  Prior to installation, dampen surface on which installation is to occur. Install 

GraniteCrete surfacing as per [specified] [manufacturer’s] depth.  GraniteCrete 
must be mixed on site. The use of a portable fiberglass concrete mixer for 
smaller jobs and the use of a volumetric concrete truck (a virtual portable 
batching plant) for larger jobs are specified.  
Do not allow GraniteCrete blended aggregate to dry during installation.  
Mist as necessary to maintain optimum moisture content prior to 
compaction. 
 

B. Grade and smooth to required elevation. Smooth out any final irregularities prior 
to substantial compaction. Smooth by using the straight edge of an asphalt rake 
or a medium bristle broom over entire paving surface. 

 
C. Compact: After optimum moisture content is achieved for compaction, thus 

achieving an 88% to 92% compaction.  Hand-tamp around benches, sign posts, 
corners, boulders, etc. Initially use a vibratory plate and/or a 36” smooth drum 
roller in static position.  Compact with the vibratory plate vertically and then 
horizontally at half speed. Follow with final compaction using a heavy lawn roller 
to obtain the final desired dense, smooth, uniform finish. 

 
D. Take care compacting adjacent to planting and irrigation systems. 
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E. Minimum Compacted Thickness: Install to depth shown on Drawings. 
 
F. Saw cut/trowel/install expansion joints every 5’in narrower paths, every 12’ in 

wider paths, and at every engineered stress areas. 
 
G. Cover finished surface, when practical, to achieve maximum curing period. See 

Section 3.5. 
 
H. Minimum Compacted Thickness (See Section Details): 

1. Pedestrian Paths: 3 inches. 
 
 

I. Surface shall follow overall contours of landscape. Flat areas shall be [sloped] 
[crowned] for drainage. Slope 1.5% percent minimum to drain away from 
structures. 

J. Completed, finished surface shall be of consistent quality and free of deleterious 
materials such as organic materials, nails, stones, and loose material. Surface 
shall not have depressions or humps greater than ¼ inch in ten feet. 

K. Cold Joints:  “Between pours”, stop at an area that makes them look intentional.  
Snap line just back from loose GraniteCrete into compacted area.  With a square 
nose shovel cut a straight line and then continue with installation. Place newly 
mixed GraniteCrete into area, being careful not to overlap existing compacted 
material.  With a concrete trowel or similar tool, tamp new material at a 45 degree 
angle 1” above existing grade and compact.  If necessary, “feather” in with a 
medium bristled broom.  At end of day’s installation, place a 2”X4” or 2”X6” piece 
of wood and compact.  The following day carefully lift the wood and continue, 
compact and feather. 

 
3.4 CURING PERIOD / PROTECTION 
 

A. Do not allow traffic on crushed aggregate blended with GraniteCrete admixture 
surfacing for 5 days after placement or until compacted crushed aggregate 
blended with GraniteCrete admixture surfacing has fully cured. [Cover for 
extended curing period]. 

B. Protect crushed aggregate blended with GraniteCrete admixture surfacing from 
damage until project completion. [Repair damaged areas to match specified 
requirements].  

 
3.5 MAINTENANCE & REPAIRS 
 

A.  Maintenance: Depending on the end users desired finish surface, maintenance 
may require occasional blowing off or brooming of paved surface.  Depending on 
quality of compaction at time of installation, a thin veneer of loose aggregate 
material is typical after the full 28 days cure period. If cracking appears in a 
GraniteCrete surface broom loose aggregate “fines” into cracks and compact 
with a rubber mallet.   

 
B. Repair: When repairing GraniteCrete it is important to use the original 

aggregate/decomposed granite and the original GraniteCrete Admixture color to 
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match previously installed materials.  If the paved surface has large areas of 
raveled material (loose aggregate/decomposed granite) the initial installation may 
not have been properly compacted or blended materials did not have proper 
compaction or optimum moisture content during installation.  GraniteCrete cannot 
be allowed to dry prior to final compaction. The following are suggestions for 
repair of raveled materials: 

 
1. For the large loose areas, a minimum of a 3 inch of GraniteCrete can be 

installed. The repair areas need to be saw-cut at agreed length, removed, 
and re- installed. A portable concrete mixer or wheelbarrow can be used. 
Batch proportions are 33 shovelfuls of aggregate/decomposed granite to 3 
shovelfuls of GraniteCrete Admixture (11 to 1 ratio). The mixture must be 
thoroughly dry mixed and moistened to specifications. 

 
2. In areas that collapse/fail due to equipment weight, reform and re-install with 

original materials as per specifications. 
 
3. Cracks: repair by brooming existing surface fines into the cracks of filling with 

dry, pre-mixed materials, or both. The onsite aggregate/decomposed granite 
should be sieved to 1/8” minus material for better application and in-fill of 
cracks. Materials should be mixed as per ratio described above. Broom or fill 
the crack, moisten, compact (with rubber mallet or hand compaction plate) 
and “feather” material into the final finish. 

 
 

 
 
 

END OF SECTION 
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 SECTION 32 8400 

 IRRIGATION SYSTEMS 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes piping, valves, sprinklers, specialties, controls, and wiring for 
automatic control irrigation system. 

1.3 DEFINITIONS 

A. Circuit Piping:  Downstream from control valves to sprinklers, specialties, and drain 
valves.  Piping is under pressure during flow. 

B. Irrigation Main Piping:  Downstream from point of connection to water distribution 
piping to, and including, control valves.  Piping is under water-distribution-system 
pressure. 

C. The following are industry abbreviations for plastic materials: 

1. ABS:  Acrylonitrile-butadiene-styrene plastic. 
2. FRP:  Fiberglass-reinforced plastic. 
3. HDPE: High Density Polyethylene 
4. PA:  Polyamide (nylon) plastic. 
5. PE:  Polyethylene plastic. 
6. PP:  Polypropylene plastic. 
7. PTFE:  Polytetrafluoroethylene plastic. 
8. PVC:  Polyvinyl chloride plastic. 
9. TFE:  Tetrafluoroethylene plastic. 

1.4 PERFORMANCE REQUIREMENTS 

A. Design 100 percent water-coverage irrigation system for lawns and exterior plants 
indicated. 

B. Location of Sprinklers and Specialties:  Design location is approximate.  Make minor 
adjustments necessary to avoid plantings and obstructions such as signs and light 
standards.  Maintain 100 percent water coverage of turf and planting areas indicated. 
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C. Minimum Working Pressures:  The following are minimum pressure requirements for 
piping, valves, and specialties, unless otherwise indicated: 

1. Irrigation Main Piping:  200 psig  
2. Circuit Piping:  150 psig  

1.5 SUBMITTALS 

A. Product Data:  Include pressure ratings, rated capacities, and settings of selected 
models for the following: 
1. General-duty valves. 
2. Pipe 
3. Specialty valves. 
4. Control-valve boxes. 
5. Sprinkler heads. 

B. Coordination Drawings:  Show piping and major system components.  Indicate 
interface and spatial relationship between piping, system components, adjacent 
utilities, and proximate structures. 

C. Field quality-control test reports. 

D. Operation and Maintenance Data:  For irrigation systems, to include in emergency, 
operation, and maintenance manuals.  Include data for the following: 

1. Automatic-control valves. 
2. Sprinkler heads. 
3. Gate Valves 

1.6 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in 
NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, 
and marked for intended use. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver piping with factory-applied end caps.  Maintain end caps through shipping, 
storage, and handling to prevent pipe-end damage and to prevent entrance of dirt, 
debris, and moisture. 

B. Store plastic piping protected from direct sunlight.  Support to prevent sagging and 
bending. 

1.8 PROJECT CONDITIONS 

A. Interruption of Existing Water Service:  Do not interrupt water service to facilities 
occupied by the Mill Valley School District or others unless permitted under the 
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following conditions and then only after arranging to provide temporary water service 
according to requirements indicated: 

1. Notify Engineer no fewer than two (2) days in advance of proposed interruption of 
water service. 

2. Do not proceed with interruption of water service without Engineer’s written 
permission. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. In other Part 2 articles where titles below introduce lists, the following requirements 
apply to product selection: 

1. Available Manufacturers:  Subject to compliance with requirements, 
manufacturers offering products that may be incorporated into the Work include, 
but are not limited to, manufacturers specified. 

2.2 PIPES, TUBES, AND FITTINGS 

A. PVC Pipe:  ASTM D 1785, PVC 1120 compound, Schedule 40, purple non-potable. 

1. PVC Socket Fittings, Schedule 40:  ASTM D 2466. 

B. PVC Pipe:  ASTM D 1785, PVC 1120 compound, Schedule 80, purple non-potable. 

1. PVC Socket Fittings, Schedule 80:  ASTM D 2467. 
2. PVC Threaded Fittings:  ASTM D 2464. 

C. PVC, Pressure-Rated Pipe:  ASTM D 2241, PVC 1120 compound, SDR 21 and 
SDR 26, purple non-potable. 

1. PVC Socket Fittings, Schedule 80:  ASTM D 2467. 

2.3 GENERAL-DUTY VALVES 
 

A. Iron Gate Valves:  AWWA Standard C509, nonrising-stem, iron body with solid wedge, 
threaded ends, and 2” square operating nut. 

2.4 SPECIALTY VALVES 

A. Bronze Automatic Control Valves:  Cast-bronze body, normally closed, diaphragm type 
with manual flow adjustment, and operated by 24-V ac solenoid. 

B. Quick-Couplers:  Factory-fabricated, bronze or brass, two-piece assembly.  Include 
coupler water-seal valve; removable upper body with spring-loaded or weighted, 
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rubber-covered cap with purple reclaimed water identification; hose swivel with 
ASME B1.20.7, 3/4-11.5NH threads for garden hose on outlet; and operating key.   

1. Locking-Top Option:  Vandal-resistant, locking feature.  Include two (2) matching 
key(s). 

2.5 CONTROL-VALVE BOXES 

A. Plastic Control-Valve Boxes:  Box and cover, with open bottom and openings for 
piping; designed for installing flush with grade, purple non-potable.  Include size as 
required for valves and service. 

1. Shape:  Rectangular. 
2. Sidewall Material:  PE, ABS, or FRP. 
3. Cover Material:  PE, ABS or FRP. 

Lettering:  VALVE BOX;  IRRIGATION 

4. Manufacturers: 
Rainbird, Carson Industries, or equal. 

B. Drainage Backfill:  Cleaned gravel or crushed stone, graded from 3/8 inch minimum to 
3/4 inch maximum. 

2.6 SPRINKLERS 

A. Description:  Plastic housing and corrosion-resistant interior parts designed for uniform 
coverage over entire spray area indicated, matched precipitation rates at available 
water pressure, purple non-potable.  See drawings. 
1. Pop-up, Rotary Sprinklers:  Gear drive, full-circle and adjustable part-circle types 

with stainless-steel shaft, stainless-steel retraction spring and matched 
precipitation rates. 

2.7 CONTROLLER 
A.   Description: Existing, NIC. 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Refer to Section 31 2000 "Earthwork" for excavating, trenching, and backfilling. 

B. Install warning tape directly above pressure piping, 12 inches (300 mm) below finished 
grades, except 6 inches below subgrade under pavement and slabs. 

C. Install piping and wiring in sleeves under sidewalks, roadways, parking lots, and 
railroads. 
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1. Install piping sleeves by boring or jacking under existing paving if possible. 

D. Provide minimum cover over top of underground piping according to the following: 

1. Irrigation Main Piping:  Minimum depth of 24 inches (460 mm) below finished 
grade. 

2. Circuit Piping:  18 inches. 
3. Sleeves:  24 inches. 

3.2 PREPARATION 

A. Set stakes to identify locations of proposed irrigation system.  Obtain Engineer’s 
approval before excavation. 

3.3 PIPING APPLICATIONS 

A. Install components having pressure rating equal to or greater than system operating 
pressure. 

B. Piping in control-valve boxes and aboveground may be joined with flanges instead of 
joints indicated. 

C. Underground Irrigation Main Piping:  Use the following piping materials for each size 
range: 
1. NPS 4 (DN 100) and Smaller:  Schedule 40, PVC pipe and socket fittings, and 

solvent-cemented joints. 

D. Circuit Piping:  Use the following piping materials for each size range: 

1. NPS 2 (DN 50) and Smaller:  Class 200, PVC pipe and socket fittings; and 
solvent-cemented joints. 

2. NPS 2-1/2 to NPS 4 (DN 65 to DN 100):  Schedule 40, PVC pipe and socket 
fittings; and solvent-cemented joints. 

E. Underground Branches and Offsets at Sprinklers and Devices:  Schedule 40, PVC 
pipe; threaded PVC fittings; and threaded joints. 

F. Sleeves:  Schedule 40 PVC pipe and socket fittings; and solvent-cemented joints. 

G. Transition Fittings:  Use transition fittings for plastic-to-metal pipe connections 
according to the following: 

1. Couplings: 

Underground Piping NPS 1-1/2 (DN 40) and Smaller:  Manufactured fitting or 
coupling. 
Underground Piping NPS 2 (DN 50) and Larger:  AWWA transition coupling. 

2. Fittings: 

Aboveground Piping:  Plastic-to-metal transition fittings. 
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Underground Piping:  Union with plastic end of same material as plastic piping. 

3. Transition fittings are specified in Division 2 Section "Piped Utilities -- Basic 
Materials and Methods." 

3.4 VALVE APPLICATIONS 

A. Underground, Shutoff-Duty Valves:  Use the following: 
1. NPS 3 (DN 80) and Larger:  AWWA cast-iron gate valve with elastomeric gaskets 

and stem nut, valve box, and shutoff rod. 

B. Control Valves: 
1. See Drawings. 

3.5 PIPING INSTALLATION 

A. Location and Arrangement:  Drawings indicate location and arrangement of piping 
systems.  Install piping as indicated unless deviations are approved on Coordination 
Drawings. 

B. Install piping free of sags and bends. 

C. Install groups of pipes parallel to each other, spaced to permit valve servicing. 

D. Install fittings for changes in direction and branch connections. 

E. Install unions adjacent to valves and to final connections to other components with 
NPS 2 (DN 50) or smaller pipe connection. 

F. Install flanges adjacent to valves and to final connections to other components with 
NPS 2-1/2 (DN 65) or larger pipe connection. 

G. Install underground thermoplastic piping according to ASTM D 2774. 

H. Lay piping on solid subbase, uniformly sloped without humps or depressions. 

I. Install PVC piping in dry weather when temperature is above 40 deg F 5 deg C.  Allow 
joints to cure at least 24 hours at temperatures above 40 deg F 5 deg C before testing 
unless otherwise recommended by manufacturer. 

3.6 VALVE INSTALLATION 

A. Underground Gate Valves:  Install in valve box with top flush with grade. 

B. Control Valves:  Install in control-valve box with top flush with grade. 

3.7 SPRINKLER INSTALLATION 

A. Install sprinklers at manufacturer's recommended heights. 
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3.8 CONNECTIONS 

A. Drawings indicate general arrangement of piping, fittings, and specialties. 

B. Tighten electrical connectors and terminals according to manufacturer's published 
torque-tightening values.  If manufacturer's torque values are not indicated, use those 
specified in UL 486A and UL 486B. 

3.9 LABELING AND IDENTIFYING 

A. Equipment Nameplates and Signs:  Install engraved plastic-laminate equipment 
nameplates and signs on each automatic controller. 

1. Text:  In addition to identifying unit, distinguish between multiple units, inform 
operator of operational requirements, indicate safety and emergency 
precautions, and warn of hazards and improper operations. 

B. Warning Tapes:  Arrange for installation of continuous, underground, detectable 
warning tape over underground piping, during backfilling of trenches. 

C. Refer to Section 02300 "Earthwork" for warning tapes. 

3.10 FIELD QUALITY CONTROL 

A. Perform the following field tests and inspections and prepare test reports: 

1. Leak Test:  After installation, charge system and test for leaks.  Repair leaks and 
retest until no leaks exist. 

2. Operational Test:  After electrical circuitry has been energized, operate 
controllers and automatic control valves to confirm proper system operation. 

B. Remove and replace units and retest and reinspect as specified above. 

3.11 ADJUSTING 

A. Adjust settings of controllers. 

B. Adjust automatic control valves to provide flow rate of rated operating pressure 
required for each sprinkler circuit. 

3.12 CLEANING 

A. Flush dirt and debris from piping before installing sprinklers and other devices. 

END OF SECTION 32 8400 
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 Section 32 9113 
 
 SOIL PREPARATION OF PLANTING AREAS  
 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 
 A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 
 
1.2 SUMMARY 
 

A. This section includes the following: 
   
1. Soil preparation of all turf and planting areas. 

   
B. Related sections include the following: 

 
1. Section 32-9200 “Lawns and Grasses” 
2. Section 32-9300 “Planting” 

 
1.3 DEFINITIONS 
 

A. The definitions of the following terms shall be as follows: 
 
   • Rough Grade:  Soil level before amendments 
   • Fine Grade:   Soil level after amendments 
   • Finish Grade:  Top of Bark Mulch / Top of sod turf 

 
1.4 REGULATIONS AND STANDARDS 
 

A.  Regulations of Regulatory Agencies:  Comply with State of California Administration 
 Code, Title 8, Industrial Relations, Chapter 4, Sub-chapter 4, Construction Safety 
 Orders, and with rules and regulations of all regulatory agencies having jurisdiction 
 over the project. 

 
1.5 TESTS, INSPECTIONS AND SUBMITTALS 
 

A. Prior to commencing soil preparation operations, Contractor shall request a review 
by the Landscape Architect to verify specified limits and grades of work completed.  
If additional inspections or observations by the Engineer are required as a result of 
Contractor's non-compliance with these Specifications, Contractor shall pay for 
such additional inspections or observations at no increase in contract sum. 

 
B. If required on the plans, Contractor shall provide an agricultural suitability test for all 

soil to be used in planting areas. 
 
C. The Contractor shall submit to the Engineer at least fourteen (14) calendar days 

prior to installation samples of materials for approval.  For standard products, also 
submit the manufacturer's certified analysis.  For other materials, submit an analysis 
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by a recognized laboratory made in accordance with the current methods 
established by the Association of Official Agricultural Chemists. 

 
D. The Contractor shall submit to the Engineer written certification stating quantity, 

type, composition, weight and origin of all amendments and chemicals delivered to 
the site for soil preparation work. 

 
E. Verification of Material:  The Contractor shall, upon demand, produce records to 

verify the ordering and delivery of specified quantities and types of material for this 
job. 

 
1.6 GENERAL REQUIREMENTS AND JOB CONDITIONS 
 

A. Contractor shall exercise caution and provide necessary safeguards to prevent 
injury to, or defacement of, existing site improvements, including planting and 
underground utilities.  contractor shall repair or replace, at no increase in contract 
sum, property damaged as a result of his work. 

 
B. Before commencing site work, locate underground utilities in order to preclude any 

possible damage.  Do not use heavy equipment which may cause damage to 
existing facilities.  Use hand excavation as required to minimize the possibility of 
damage to underground utilities. 

 
C. Equip internal combustion motors and compressors with mufflers.  Do not leave 

such equipment running under trees. 
 

D. Areas to be planted shall be rough graded by the General Contractor.  Rough 
grades may vary within a tolerance of  1 inch (25 mm) from the finished grade 
elevations shown on the Drawings.  Areas to be planted shall be finish graded by 
the Landscape Contractor to the finish grades indicated on the drawings.  
Contractor to grade landscape area in such a manner as to direct drainage away 
from buildings and walkways.  Contractor to grade landscape areas so as not to 
allow standing water.  Minimum percentage of slope to all landscape areas shall 
 be two percent (2%).  Contractor to notify Engineer if he anticipates any drainage 
problems from site conditions prior to start of construction. 

 
E. Before proceeding with the work:  Contractor shall check rough graded areas and 

verify all dimensions and quantities.  Contractor shall immediately inform the 
Engineer of any discrepancy between the Drawings and Specifications and actual 
conditions. Contractor shall perform no work in any area where there is such a 
discrepancy until approval has been given by the Engineer. 

 
PART 2 - MATERIALS 
 
2.1 COMPOSTED ORGANIC SOIL AMENDMENTS, Redwood Landfill Inc. (or equal) 
 
Compost Parameters Reported as  (units of Test Results Test Results 

Moisture Content %, wet weight basis 44.7 

Organic Matter Content %, dry weight basis 49.4 
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pH units 8.42 

Soluble Salts 
(electrical conductivity 
EC 5) 

 
dS/m (nunhos/cm) 

 
4.6 

Particle Size or Sieve 
Size 

maxium aggregate size, 
inches 

0.64 

 Stability  Indicator (respirometry) 

CO2 Evolution mg COrClg 

OM/day mg 
COrClg 

  

2.6 

1.3 

Stability Rating: 
 

Stable 

Maturity Indicator   

Percent  Emergence average % of control 93 .3 

Relative Seedling  Vigor average % of control 110.4 
Select Pathogens PASS/FAIL: per US EPA 

Class A 
standard, 40 CFR § 
503.32(a) 

Pass 
 

Pass 

Fecal coliform 
 

Salmonella 

Trace Metals PASS/FAIL: per US EPA 
Class A 
standard, 40 
CFR § 503.13, 
Tables I and 3. 

 
Pass 

As,Cd,Cr,Cu,Pb,Hg 

Mo,Ni,Se,Zn 

Plant Nutrients: %, weight basis %, wet weight 
basis 

%, dry weight basis 

Nitrogen Total N 0.95 1.7 

Phosphorus P20s 0.39 0.68 

Potassium K20 0 . 67 1.2 

Calcium Ca 1.2 2.2 

Magnesium Mg 0.38 0.68 

Moisture Content %, wet weight basis 44 .7 

Organic Matter %, dry weight basis 49.4 

pH units 8.42 

Soluble Salts 
(electrical conductivity 
EC 5 ) 

 
dS/m (mmhos/cm) 

 
4.6 
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Particle Size or Sieve 
Size 

% under 9.5 mm, dw basis 99 .9 

Stability Indicator (respirornetry) 

CO2 Evolution mg COz-C/g 

OM/day mg 
C0 2-C/g 

TS/day 

  

2.6 

1.3 

Stability Rating: 
 

Stable 

Maturity  Indicator   

Percent Emergence average % of control 93 .3 

 average % of control 110.4 

Select Pathogens PASS/FAIL: per US EPA 
Class A standard, 40 CFR 
§ 503.32(a) 

Pass 
 

Pass 

 
Fecal coliform 

 

Salmonella 

Trace Metals PASS/FAIL: per US EPA 
Class A standard, 40 CFR 
§ 503.13, 
Tables I and 3. 

 
Pass 

As,Cd,Cr,Cu,Pb,Hg 

Mo,Ni,Se,Zn 

pH 8.42 Unitless 04.11ꞏA I :5 Slurry pH 

Soluble Salts 
(electrical conductivity) 

4.6  
dS/m 
(mmhos/cm) 

04.10-A I:5 Slurry 
Method Mass Basis 

Moisture content 44.7  
%, wet weight 
basis 

03.09-A - Total Solids 
and Moisture 

Organic  Matter 
Content 

49.4  
%, dry weight 
basis 

05.07-A Loss-on-
Ignition Organic 
Matter Method (LOI) 

Maturity Indicator 
(bioassay) Percent  
Emergence Relative  
Seedling Vigor 

 
93.3 
110.4 

 
average% of 
control 
average%  of 
control 

 
05.05-A Germination 
and vigor 

 
Stability Indicator 

 
2.6 

 
mg C02-C/g 
OM/day 

05.08-B Carbon 
Dioxide Evoultion 
Rate 

 
Particle Size 

 
99.9 

%, dry weight 
passing through 
9.5mm 

02.02-B Sample 
Sieving for Aggregate 
Size Classification 
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Pathogens Pass PASS/FAIL: Per 
US EPA Class 
A 
standard, 40 
CFR 503.32(a) 

07.01-B Fecal 
coliforms 

Pathogens Pass PASS/FAIL: Per 
US EPA Class 
A 
standard, 40 
CFR 503.32(a) 

07.02 Samonella 

Physical 
Contaminants 

None Detected %, dry weight 
basis 

02.02-C - Man-Made 
Inerts Total content 

Physical 
Contaminants 

None Detected %, dry weight 
basis 

02.02-C - Man-Made 
Inerts Sharps content 

 
Heavy Metals Content 

 
Pass 

PASS/FAIL: Per 
US EPA Class 
A 
40 CFR 503.13, 
tables  l and 3. 

04.06-Heavy Metals 
standard, 
and Hazardous 
Elements 

 
2.3 QUANTITIES OF AMENDMENT AND FERTILIZER 
 

A. Roto-till thoroughly the following into the top 6 inches (150 mm) of all turf areas: 
 
  Amount per 1000sf        
 
  3 cubic yards   Redwood Landfill Inc., Compost 
  7 pounds     Ammonium Sulfate, (21-0-0) 
  5 pounds    Potassium Sulfate, (0-0-50)  

 
2.4 IMPORTED SAND FOR TRENCH BACKFILL, (TRANSITION PORTION) 
 

A. Graded sand as follows, Brownsand topdressing or equal, (depth of sand to be 9” 
minimum): 

 
Particle Size    % by weight 
 
>2.0mm         1.0 
1.0-2.0mm        1.0 
0.5-1.0 mm       3.0 
0.25-0.5mm     32.0 
0.05-0.25mm     58.0 
Silt          3.0 
Clay          2.0 

 
 
PART 3 - EXECUTION 
 
3.1 CLEARING 
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 In all areas to be planted, remove and properly dispose of all rocks and paving materials 
1 inch (25 mm) in any dimension, and all weeds, debris and other unwanted or noxious 
material. 

 
3.2 SOIL PREPARATION 
 

A. Soil Moisture Content:  Do not work soil when moisture content is so great that 
excessive compaction will occur, or when the soil is so dry that clods will not break 
readily o dust will form in the air.  Apply water as required to prevent the formation 
of an airborne dust nuisance and to provide ideal soil moisture content for tilling. 

 
B. Subgrade Scarification:  All areas to be planted shall be scarified to a minimum 

depth of 10 inches prior to planting.  Following scarifying, all areas to be planted 
shall be tilled to break down clods.  Any rocks over 1 inch in any dimension, gravel, 
and miscellaneous debris shall be removed.  Any areas which, subsequent to initial 
scarification become recompacted as a result of having been subjected to vehicular 
traffic shall be re-ripped. 
 

C. Incorporate compost and fertilizer, in amounts specified, into subgrade. Cultivate 
compost and gypsum into top 6 inches of soil in all areas, and remove all sticks, 
stones over 1 inch in any dimension, roots, weeds and other foreign material. 

 
 
3.3 FINE GRADING 
 

A. After completion of pavements and structures, areas to be planted shall be graded 
and shaped by blading, dragging, and other means.  Final grade surfaces shall be 
uniform and smooth and shall conform to slopes and final grades indicated on the 
Drawings after soil preparation, settlement, and planting have occurred.  Minor 
adjustments to final grades shall be made at the direction of the Engineer if 
required. 

 
B. Fine grades shall provide for surface drainage of planting areas.  Contractor shall 

correct drainage condition which may be detrimental to the growth of plants or 
which result in retention of water in tree pits. 

 
C. Fine grades of planting areas shall be 3 inches (75 mm) below adjacent pavement 

or tops of curbs after settlement to accommodate 3 inches of bark mulch with 0.5 
inches left below walks, curbs, etc. 

 
D. Tops and toes of all slopes shall be rounded to produce a smooth, continuous, and 

natural-appearing transition between slopes and relatively level areas. 
 
E. Fine grading shall direct water away from all structures and walks. 
 
F. Contractor shall obtain approval by Engineer for fine grades before any planting 

begins. 
 

END OF SECTION 32 9113 
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SECTION 32 9200 

 LAWNS AND GRASSES 

 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Sodding. 

B. Related Sections include the following: 

1. Section 31 1000 "Site Clearing". 
2. Section 31 2000 "Earthwork". 
3. Section 32 8400 "Irrigation". 
4. Section 32 9113 “Soil Preparation of Planting Areas”. 

1.3 DEFINITIONS 

A. Finish Grade:  Elevation of finished surface of planting soil. 

B. Planting Soil:  Native or imported topsoil, manufactured topsoil, or surface soil modified 
to become topsoil; mixed with soil amendments. 

C. Subgrade:  Surface or elevation of subsoil remaining after completing excavation, or 
top surface of a fill or backfill immediately beneath planting soil. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Certification of Grass Seed:  From seed vendor for each grass-seed monostand or 
mixture stating the botanical and common name and percentage by weight of each 
species and variety, and percentage of purity, germination, and weed seed.  Include 
the year of production and date of packaging. 
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1. Certification of each seed mixture for turfgrass identifying source, including name 
and telephone number of supplier. 

C. Product Certificates:  For soil amendments and fertilizers, signed by product 
manufacturer. 

D. Qualification Data:  For landscape Installer. 

E. Planting Schedule:  Indicating anticipated planting dates for each type of planting. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified landscape installer whose work has resulted in 
successful lawn establishment. 

1. Installer's Field Supervision:  Require Installer to maintain an experienced full-
time supervisor on Project site when planting is in progress. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Sod:  Harvest, deliver, store, and handle sod according to requirements in TPI's 
"Specifications for Turfgrass Sod Materials" and "Specifications for Turfgrass Sod 
Transplanting and Installation" in its "Guideline Specifications to Turfgrass Sodding." 

1.7 SCHEDULING 

A. Weather Limitations:  Proceed with planting only when existing and forecasted weather 
conditions permit. 

1.8 LAWN MAINTENANCE 

A. Begin maintenance immediately after each area is planted and continue until 
acceptable lawn is established, but for not less than the following periods: 

1. Sodded Lawns:  60 days from date of Substantial Completion. 

B. Maintain and establish lawn by watering, fertilizing, weeding, mowing, trimming, 
replanting, and other operations.  Roll, regrade, and resod bare or eroded areas. 

C. Watering:  Keep lawn uniformly moist to a depth of 4 inches (100 mm). 

1. Schedule watering to prevent wilting, puddling, erosion, and displacement of 
seed or mulch.   

D. Mow lawn as soon as top growth is tall enough to cut.  Repeat mowing to maintain 
specified height without cutting more than 40 percent of grass height.  Remove no 
more than 40 percent of grass-leaf growth in initial or subsequent mowings.  Do not 
delay mowing until grass blades bend over and become matted.  Do not mow when 
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grass is wet.  Schedule initial and subsequent mowings to maintain the following grass 
height: 
1. Mow grass 1.5 inches high. 

E. Lawn Postfertilization:  Apply fertilizer after initial mowing and when grass is dry. 

1. Use fertilizer that will provide actual nitrogen of at least 1 lb/1000 sq. ft. (0.45 
kg/92.9 sq. m) to lawn area. 

 

PART 2 - PRODUCTS 

2.1 TURFGRASS SOD 

A. Turfgrass Sod:  Complying with TPI's "Specifications for Turfgrass Sod Materials" in its 
"Guideline Specifications to Turfgrass Sodding."  Furnish viable sod of uniform density, 
color, and texture, strongly rooted, grown on a sand base and capable of vigorous 
growth and development when planted on a sand base.  No netting is allowed. 

B. Turfgrass Species:  Sand grown ‘Bolero Dwarf Fescue’, from Westcoast Turf, or 
equal. Over seed, using slit seeder, with perennial rye at end of maintenance period. 

2.2 SOIL AMENDMENTS AND FERTILIZERS 

A. See Section 32-9113 “Soil Preparation of Planting Areas”. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas to receive lawns and grass for compliance with requirements and other 
conditions affecting performance.  Proceed with installation only after unsatisfactory 
conditions have been corrected. 

3.2 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, 
and plantings from damage caused by planting operations. 

B. Provide erosion-control measures to prevent erosion or displacement of soils and 
discharge of soil-bearing water runoff or airborne dust to adjacent properties and 
walkways. 

3.3 LAWN PREPARATION 
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A. Limit lawn subgrade preparation to areas to be planted. 

1. Complete required soil preparation and sand section installation. 

B. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, 
uniformly fine texture.  Grade to within plus or minus 0.25 inch of finish elevation.  Roll 
and rake, remove ridges, and fill depressions to meet finish grades.  Limit fine grading 
to areas that can be planted in the immediate future. 

C. Moisten prepared lawn areas before planting if soil or sand is dry.  Water thoroughly 
and allow surface to dry before planting.  Do not create muddy soil. 

D. Restore areas if eroded or otherwise disturbed after finish grading and before planting. 

3.4 OVER-SEEDING, (If Bermuda Sod does not include Perennial Rye) 

A. Once Sod is fully rooted, at the end of the Maintenance Period, sow Stover ‘Grand 
slam’ blend (or equal) perennial rye seed with slit seeding machine.   

1. Do not use wet seed or seed that is moldy or otherwise damaged. 

2. Apply seed at a rate of 3 pounds per 1,000 square feet. 

3.5 SODDING 

A. Lay sod within 24 hours of harvesting.  Do not lay sod if dormant or if ground is frozen 
or muddy. 

B. Lay sod to form a solid mass with tightly fitted joints.  Butt ends and sides of sod; do 
not stretch or overlap.  Stagger sod strips or pads to offset joints in adjacent courses.  
Avoid damage to subgrade or sod during installation.  Tamp and roll lightly to ensure 
contact with subgrade, eliminate air pockets, and form a smooth surface.  Work sifted 
soil or fine sand into minor cracks between pieces of sod; remove excess to avoid 
smothering sod and adjacent grass. 

C. Saturate sod with fine water spray within two hours of planting.  During first week, 
water daily or more frequently as necessary to maintain moist soil to a minimum depth 
of 4 inches below sod. 

3.6 SATISFACTORY LAWNS 

A. Satisfactory Sodded Lawn:  At end of maintenance period, a healthy, well-rooted, 
even-colored, viable lawn has been established, free of weeds, open joints, bare areas, 
and surface irregularities. 

B. Reestablish lawns that do not comply with requirements and continue maintenance 
until lawns are satisfactory. 
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3.7 CLEANUP AND PROTECTION 

A. Promptly remove soil and debris created by lawn work from paved areas.  Clean 
wheels of vehicles before leaving site to avoid tracking soil onto roads, walks, or other 
paved areas. 

B. Erect barricades and warning signs as required to protect newly planted areas from 
traffic.  Maintain barricades throughout maintenance period and remove after lawn is 
established. 

C. Remove erosion-control measures after grass establishment period. 

 

END OF SECTION 32 9200 
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SECTION 33 4100 

STORM UTILITY DRAINAGE PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Pipe and fittings. 
2. Nonpressure transition couplings. 
3. Cleanouts. 
4. Catch basins. 
5. Stormwater inlets. 

1.3 DEFINITIONS 

A. PVC: Polyvinyl Chloride Pipe 

B. HDPE: High Density Polyethelene  

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

1.5 INFORMATIONAL SUBMITTALS 

A. Product Certificates:  For each type of pipe and fitting, from manufacturer. 

B. Field quality-control reports. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Do not store plastic pipe, and fittings in direct sunlight. 

B. Protect pipe, pipe fittings, and seals from dirt and damage. 
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C. Handle catch basins and stormwater inlets according to manufacturer's written rigging 
instructions. 

PART 2 - PRODUCTS 

2.1 PVC PIPE AND FITTINGS 

A. PVC Piping: 

1. Pipe:  ASTM D 1785, Schedule 80 PVC or Schedule 40 as noted on Drawings, 
with plain ends for solvent-cemented joints. 

2. Fittings:  ASTM D 2467, Schedule 80 PVC or Schedule 40 as noted on 
Drawings, socket type. 

B. Gaskets:  ASTM F 477, elastomeric seals. 

2.2 NONPRESSURE TRANSITION COUPLINGS 

A. Comply with ASTM C 1173, elastomeric, sleeve-type, reducing or transition coupling, 
for joining underground nonpressure piping.  Include ends of same sizes as piping to 
be joined, and corrosion-resistant-metal tension band and tightening mechanism on 
each end. 

B. Sleeve Materials: 
1. For Plastic Pipes:  ASTM F 477, elastomeric seal or ASTM D 5926, PVC. 
2. For Dissimilar Pipes:  ASTM D 5926, PVC or other material compatible with pipe 

materials being joined. 

3. Description:  Elastomeric sleeve with corrosion-resistant-metal tension band and 
tightening mechanism on each end. 

2.3 CATCH BASINS 

A. Standard Precast Concrete Catch Basins: 

1. Description:  ASTM C 478, precast, reinforced concrete, of depth indicated, with 
provision for sealant joints. 

2. Base Section:  4-inch  minimum thickness for floor slab and 3-inch minimum 
thickness for walls and base riser section, and separate base slab or base 
section with integral floor. 

3. Riser Sections:  3-inch  minimum thickness, and lengths to provide depth 
indicated. 

4. Joint Sealant:  ASTM C 990, bitumen or butyl rubber. 

B. Frames and Grates:  Galvanized steel grates and frames as noted on Drawings. 
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PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Excavation, trenching, and backfilling are specified in Section 31 2000 "Earthwork." 

3.2 PIPING INSTALLATION 

A. General Locations and Arrangements:  Drawings and details indicate general location 
and arrangement of underground storm drainage piping.  Location and arrangement of 
piping layout take into account design considerations.  Install piping as indicated, to 
extent practical.  Where specific installation is not indicated, follow piping 
manufacturer's written instructions. 

B. Install piping beginning at low point, true to grades and alignment indicated with 
unbroken continuity of invert.  Place bell ends of piping facing upstream.  Install 
gaskets, seals, sleeves, and couplings according to manufacturer's written instructions 
for use of lubricants, cements, and other installation requirements. 

C. Install manholes for changes in direction unless fittings are indicated.  Use fittings for 
branch connections unless direct tap into existing sewer is indicated. 

D. Install proper size increasers, reducers, and couplings where different sizes or 
materials of pipes and fittings are connected.  Reducing size of piping in direction of 
flow is prohibited. 

E. Install gravity-flow, nonpressure drainage piping according to the following: 

1. Install piping pitched down in direction of flow 
2. Install PVC piping according to ASTM D 2321 and ASTM F 1668. 
3. Install HDPE piping according to ASTM D 3212. 

3.3 PIPE JOINT CONSTRUCTION 

A. Join gravity-flow, nonpressure drainage piping according to the following: 
1. Join PVC piping according to ASTM D 2321 and ASTM F 891 for solvent-

cemented joints. 
2. Join HDPE piping according to ASTM D 3212 for push on, coupled or loose 

banded joints 

3.4 CATCH BASIN INSTALLATION 

A. Install catch basins in sizes and shapes indicated. 

B. Set box rim to elevations indicated. 
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3.5 IDENTIFICATION 

A. Materials and their installation are specified in Section 31 2000 "Earthwork." Arrange 
for installation of green warning tape directly over piping and at outside edge of 
underground structures. 
1. Use detectable warning tape over nonferrous piping and over edges of 

underground structures. 

3.6 FIELD QUALITY CONTROL 

A. Inspect interior of piping to determine whether line displacement or other damage has 
occurred.  Inspect after approximately 24 inches of backfill is in place, and again at 
completion of Project. 

1. Submit separate reports for each system inspection. 
2. Defects requiring correction include the following: 

a. Alignment:  Less than full diameter of inside of pipe is visible between 
structures. 

b. Deflection:  Flexible piping with deflection that prevents passage of ball or 
cylinder of size not less than 92.5 percent of piping diameter. 

c. Damage:  Crushed, broken, cracked, or otherwise damaged piping. 
d. Infiltration:  Water leakage into piping. 
e. Exfiltration:  Water leakage from or around piping. 

3. Replace defective piping using new materials,and repeat inspections until defects 
are within allowances specified. 

4. Reinspect and repeat procedure until results are satisfactory. 

3.7 CLEANING 

A. Clean interior of piping of dirt and superfluous materials.  

END OF SECTION 33 4100 
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SECTION 33 4600 

SUBDRAINAGE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Perforated-wall pipe and fittings. 
2. Geotextile filter fabrics. 
3. Panel drains 

1.2 ACTION SUBMITTALS 

A. Product Data: For geotextile filter fabrics. 

PART 2 - PRODUCTS 

2.1 PERFORATED-WALL PIPES AND FITTINGS 

A. Perforated HDPE Pipe and Fittings: ASTM F 405, Type CP; corrugated smooth walled, 
for coupled joints. 

2.2 SOIL MATERIALS 

A. Soil materials are specified in Section 31 2000 "Earthwork." 

2.3 GEOTEXTILE FILTER FABRICS 

A. Description: Fabric of PP or polyester fibers or combination of both, with flow rate 
range from 110 to 330 gpm/sq. ft. when tested according to ASTM D 4491. 

B. Structure Type: Nonwoven, needle-punched continuous filament. 

1. Survivability: AASHTO M 288 Class 2 
2. Styles: Flat and sock. 

2.4 DRAIN PANELS 

A. Flexible prefabricated, rounded rectangular shaped, composite product, consisting of 
an inner core of perforated HDPE interconnected pipes and a sealed outer wrap of 
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needle punched geotextile fabric. The outer wrap shall be permeable and function only 
as a filter and shall not be a structural component of the core. 

1. Size: 6” panel 

2. Manufacturer: Multi-Flow Panel Drain or equal. 

3. Provide panel drain manufacturer’s designed fittings and connectors and must 
have a soil tight fit. 

 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Excavating, trenching, and backfilling are specified in Section 31 2000 "Earthwork." 

3.2 PIPING INSTALLATION 

A. Install piping beginning at low points of system, true to grades and alignment indicated, 
with unbroken continuity of invert. Bed piping with full bearing in filtering material. 
Install gaskets, seals, sleeves, and couplings according to manufacturer's written 
instructions and other requirements indicated. 

1. Foundation Subdrainage: Install piping level and with a minimum cover of 12” 
unless otherwise indicated. 

2. Lay perforated pipe with perforations down. 
3. Tee and 90 degree ell fittings will not be allowed, provide 45 ells and wyes at all 

pipe transitions and connections. 
4. Excavate recesses in trench bottom for bell ends of pipe. Lay pipe with bells 

facing upslope and with spigot end entered fully into adjacent bell. 

B. Use increasers, reducers, and couplings made for different sizes or materials of pipes 
and fittings being connected. Reduction of pipe size in direction of flow is prohibited. 

3.3 PIPE JOINT CONSTRUCTION 

A. Join perforated HDPE pipe and fittings with couplings according to ASTM D 3212 with 
loose banded, coupled, or push-on joints. 

B. Special Pipe Couplings: Join piping made of different materials and dimensions with 
special couplings made for this application. Use couplings that are compatible with and 
fit materials and dimensions of both pipes. 



Mill Valley School District 

Subdrainage 33 4600 - 3                                      Tam Valley School Field 
 

3.4 CONNECTIONS 

A. Comply with requirements for piping specified in Section 33 4100 "Storm Utility 
Drainage Piping." Drawings indicate general arrangement of piping, fittings, and 
specialties. Tee and 90 degree ell fittings will not be allowed, provide 45 ells and wyes 
at all pipe transitions and connections. 

3.5 FIELD QUALITY CONTROL 

A. Tests and Inspections: 

1. After installing drainage course to top of piping, test drain piping with water to 
ensure free flow before backfilling. 

2. Remove obstructions, replace damaged components, and repeat test until results 
are satisfactory. 

B. Drain piping will be considered defective if it does not pass tests and inspections. 

C. Prepare test and inspection reports. 

3.6 CLEANING 

A. Clear interior of installed piping and structures of dirt and other superfluous material as 
work progresses. Maintain swab or drag in piping and pull past each joint as it is 
completed. Place plugs in ends of uncompleted pipe at end of each day or when work 
stops. 

END OF SECTION 33 4600 


